ITEM B



SAN DIEGO INTERNATIONAL AIRPORT Concession Development Program

Concession Development Program – Transition Plan

Vernon D. Evans Vice President, Finance

Nyle Marmion, Manager, Concession Development

May 3, 2012



Agenda

- Transition Efforts to Date
- Transition Plan
- Strategy and Graphics Barricade Walls
- Public Outreach Strategies
- Upcoming Transition Plan Milestones



CDP Countdown Clock to 12/1/2012





Implementation Efforts to Date

- Executed 16 leases
- Design Review for 82 locations
- CRDC Construction Commences
- Concessions Development Operations Group
- External Stakeholders
 - Alcohol Beverage Control
 - County Health Department
 - City Development Services/Fire Marshall
 - Airlines












Concession Development Operations Group (CDOG)


Vernon Evans – Vice President, Champion Troy Leech, Program Sponsor Nyle Marmion, Program Manager


Stakeholder Departments:


- Terminal Development Program
- Facilities Development Department
- Landside Operations
- Marketing
- Public Relations
- Facilities Maintenance
- Procurement

- General Counsel
- Small Business Development
- Information Technology
- Financial Planning & Budget
- Environmental
- Accounting
- Aviation Security
- Public Art
















SAN DIEGO INTERNATIONAL AIRPORT Concession Development Program













Strategy and Graphics – Barricade Walls

Purpose:

- Generate Excitement for New Program
- Fun and Whimsical





FARM-TO-TABLE TO-GATE

SUPPORT TENDER GREENS

SPROUTING 2013








TAP TAP, TAP, TAP, TAP TAP TAP

THAT'S MORSE CODE FOR

STONE BREWING CO. - 2013











Public Outreach Strategies

- Assure passengers that there are numerous dining and shopping options available to them throughout the transition
- Provide updates on opening dates



Public Outreach Communication Tools

- Media briefing
- Media releases
- **SANews**
- SAN e-newsletter
- Social media (Facebook, Twitter, Flickr, Pinterest)

flickr





CDP Transition Milestones

Milestones	Target Date
Schematic Design Review	Feb - June 2012
Technical Plan Review	June-Oct 2012
Contractor Outreach Event	August 2012
Worker Retention Job Fair(s)	September 2012
Central Receiving and Distribution Center (CRDC) Operational	November 2012
Initial Store Openings / Transition Begins	December 2012
Green Build Store Openings	August 2013
CDP Transition Complete	1st Quarter 2014



Questions

