

Green Build Activation & Commissioning Update


Item 3

Murray Bauer
April 10, 2012




Project Overview

Green Build Activation Approach



Scope



PROJECT SCOPE STATEMENT FOR CHECKPOINT 6

PRP – Amiel Porta
March 23, 2012

PROJECT OBJECTIVE

To open a fully functioning and operational checkpoint on March 1, 2013

DELIVERABLES

- 12 lanes
- 3 Privacy Search Rooms
- 12 X-ray machines
- 6 Body scanners
- 6 Carrot benches
- 1 Supervisors' podiums
- Signage
 - Wayfinding
 - Lane – ADA compliant
 - Queuing – ADA compliant
- First Class Lane

MILESTONES

- Commissioning
- Access
- Dry run. Have a group of people from the local community, all ages, come and do a "run-through" the airport to ensure all aspects are working
- Final inspection

RESOURCE REQUIREMENTS

- Amiel Porta (PRP)
- Scott La Rocco (RTL)
- Elsie Gonzalez (RTL)
- Susan Roybal (ACB)
- Peter Aarons (TDP)
- Richard Zee (TSA)
- Tony Brach (TSA)
- Cliff Noble (TSA)

TECHNICAL REQUIREMENTS

- Connect to the TSA Rack Room

LIMITS AND EXCLUSIONS

- Furniture and equipment for the checkpoint will be paid for and provided by the TSA
- Divesting bins will be paid for and provided by the TSA
- Electronic boarding pass readers will be paid for and provided by the TSA

GBAT DIRECTOR APPROVAL


Murray Bauer, Director Landside

STAKEHOLDER REVIEW

Timeline



Timeline





Questions