
 
 

CAPITAL IMPROVEMENT PROGRAM 
OVERSIGHT COMMITTEE 

 

and 
 

SPECIAL BOARD MEETING  
 

AGENDA 
 

Tuesday, July 15, 2014 
9:00 A.M. 

 

San Diego International Airport 
Commuter Terminal -- Third Floor 

Board Room 
3225 N. Harbor Drive 
San Diego, CA 92101 

 

This Agenda contains a brief general description of each item to be considered.  The 
indication of a recommended action does not indicate what action (if any) may be 
taken.  If comments are made to the Board without prior notice or are not listed on the 
Agenda, no specific answers or responses should be expected at this meeting pursuant 
to State law. 
 

Staff Reports and documentation relating to each item of business on the Agenda are 
on file in Corporate Services and are available for public inspection. 
 

NOTE:  Pursuant to Authority Code Section 2.15, all Lobbyists shall register as an 
Authority Lobbyist with the Authority Clerk within ten (10) days of qualifying as a 
lobbyist.  A qualifying lobbyist is any individual who receives $100 or more in any 
calendar month to lobby any Board Member or employee of the Authority for the 
purpose of influencing any action of the Authority.  To obtain Lobbyist Registration 
Statement Forms, contact the Corporate Services/Authority Clerk Department. 
 

PLEASE COMPLETE A "REQUEST TO SPEAK” FORM PRIOR TO THE COMMENCEMENT 
OF THE MEETING AND SUBMIT IT TO THE AUTHORITY CLERK.  PLEASE REVIEW 
THE POLICY FOR PUBLIC PARTICIPATION IN BOARD AND BOARD 
COMMITTEE MEETINGS (PUBLIC COMMENT) LOCATED AT THE END OF THE 
AGENDA. 
 

The Authority has identified a local company to provide oral interpreter and translation 
services for public meetings.  If you require oral interpreter or translation services, 
please telephone the Corporate Services/Authority Clerk Department with your request 
at (619) 400-2400 at least three (3) working days prior to the meeting. 
 
_________________________________________________________________ 
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CALL TO ORDER 
 
PLEDGE OF ALLEGIANCE 
 
ROLL CALL 

Committee Members: Alvarez, Boland (Chair), Gleason, Hubbs, Robinson 
 

NON-AGENDA PUBLIC COMMENT 
Public Comment is reserved for members of the public wishing to address the 
Committee on matters for which another opportunity to speak is not provided on the 
Agenda, and which is within the jurisdiction of the Committee.  Please submit a 
completed speaker slip to the Authority Clerk.  Each individual speaker is limited to 
three (3) minutes.  Applicants, groups and jurisdictions referring items to the 
Board for action are limited to five (5) minutes. 
 

Note:  Persons wishing to speak on specific items should reserve their comments until 
the specific item is taken up by the Board. 
 
NEW BUSINESS 
 
1. APPROVAL OF MINUTES: 

RECOMMENDATION:  Approve the minutes of the April 15, 2014, special 
meeting. 

 
2. THE GREEN BUILD UPDATE: 
 Presented by Bob Bolton, Director, Airport Design & Construction 
 
3. PHOTOVOLTAIC UPDATE – GREEN BUILD POWER PURCHASE AGREEMENT: 
 Presented by Bob Bolton, Director, Airport Design & Construction 
 
4. COMMUNITY COMMUNICATION UPDATE: 
 Presented by Diana Lucero, Director, Vision, Voice & Engagement 
 
5. FINANCIAL OVERVIEW OF THE GREEN BUILD AND RENTAL CAR CENTER 

COSTS: 
 Presented by Scott Brickner, Vice President, Finance & Asset Management/Treasurer 
 
6. NORTH SIDE DEVELOPMENT PROGRAM UPDATE: 
 Presented by Keith Wilschetz, Director, Airport Planning 
 
7. RENTAL CAR CENTER AND RESTAURANT UPDATE: 
 Presented by Bob Bolton, Director, Airport Design & Construction 
 
8. SMALL BUSINESS DEVELOPMENT REPORT: 
 Presented by Sonia Cruz, Manager, Small Business Development 
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NON-AGENDA PUBLIC COMMENT 
 
COMMITTEE MEMBER COMMENTS 
 
ADJOURNMENT 
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Policy for Public Participation in Board, Airport Land Use Commission (ALUC),  
and Committee Meetings (Public Comment) 

1) Persons wishing to address the Board, ALUC, and Committees shall complete a “Request to 
Speak” form prior to the initiation of the portion of the agenda containing the item to be 
addressed (e.g., Public Comment and General Items).  Failure to complete a form shall not 
preclude testimony, if permission to address the Board is granted by the Chair. 

2) The Public Comment Section at the beginning of the agenda is limited to eighteen (18) 
minutes and is reserved for persons wishing to address the Board, ALUC, and Committees 
on any matter for which another opportunity to speak is not provided on the Agenda, and 
on matters that are within the jurisdiction of the Board.  A second Public Comment period is 
reserved for general public comment later in the meeting for those who could not be heard 
during the first Public Comment period. 

3) Persons wishing to speak on specific items listed on the agenda will be afforded an 
opportunity to speak during the presentation of individual items.  Persons wishing to speak 
on specific items should reserve their comments until the specific item is taken up by the 
Board, ALUC and Committees.  Public comment on specific items is limited to twenty (20) 
minutes – ten (10) minutes for those in favor and ten (10) minutes for those in opposition 
of an item.  Each individual speaker will be allowed three (3) minutes, and applicants and 
groups will be allowed five (5) minutes. 

4) If many persons have indicated a desire to address the Board, ALUC and Committees on the 
same issue, then the Chair may suggest that these persons consolidate their respective 
testimonies.  Testimony by members of the public on any item shall be limited to three (3) 
minutes per individual speaker and five (5) minutes for applicants, groups and 
referring jurisdictions. 

5) Pursuant to Authority Policy 1.33 (8), recognized groups must register with the Authority 
Clerk prior to the meeting. 

6) After a public hearing or the public comment portion of the meeting has been closed, no 
person shall address the Board, ALUC, and Committees without first obtaining permission to 
do so. 

Additional Meeting Information 

NOTE:  This information is available in alternative formats upon request.  To request an 
Agenda in an alternative format, or to request a sign language or oral interpreter, or an 
Assistive Listening Device (ALD) for the meeting, please telephone the Authority Clerk’s Office 
at (619) 400-2400 at least three (3) working days prior to the meeting to ensure availability. 

For your convenience, the agenda is also available to you on our website at www.san.org. 

For those planning to attend the Board meeting, parking is available in the public 
parking lot located directly in front of the Commuter Terminal.  Bring your ticket to 
the third floor receptionist for validation. 

You may also reach the Commuter Terminal by using public transit via the San Diego 
MTS system, Route 992.  For route and fare information, please call the San Diego 
MTS at (619) 233-3004 or 511. 

 

http://www.san.org/


  ITEM 1    

DRAFT 
SAN DIEGO COUNTY REGIONAL AIRPORT AUTHORITY  

CAPITAL IMPROVEMENT PROGRAM OVERSIGHT COMMITTEE 
AND SPECIAL BOARD MEETING MINUTES 

TUESDAY, APRIL 15, 2014 
SAN DIEGO INTERNATIONAL AIRPORT 

BOARD ROOM 
 
CALL TO ORDER: 
 
Chair Boland called the regular meeting of the Capital Improvement Program 
Oversight Committee and Special Board Meeting to order at 9:05 a.m., Tuesday, 
April 15, 2014, in the Board Room of the San Diego International Airport, 
Commuter Terminal, 3225 N. Harbor Drive, San Diego, CA  92101.   
 
PLEDGE OF ALLEGIANCE: Board member Robinson led the Pledge of 
Allegiance. 
 
ROLL CALL: 
 
Present: Committee Members: Alvarez, Boland, Hubbs, Robinson  
 Board Members: Sessom, Smisek 
 
Absent: Committee Members: Gleason 
 
Also Present: Angela Shafer-Payne, Vice President, Operations; Lorraine 

Bennett, Assistant Authority Clerk II; Sara Real, Assistant 
Authority Clerk I 

 
Board Member Alvarez arrived at 9:08 a.m.  
 
NON-AGENDA PUBLIC COMMENT: None 
 
NEW BUSINESS 
 
1. APPROVAL OF MINUTES: 

RECOMMENDATION:  Approve the minutes of the January 21, 2014, 
regular meeting. 
 
ACTION:  Moved by Board Member Hubbs and seconded by Board 
Member Robinson to approve staff’s recommendation.  Motion 
carried unanimously, noting Board Members Alvarez and Gleason as 
ABSENT. 
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2. GREEN BUILD UPDATE: 

Bob Bolton, Director, Airport Design & Construction, provided a presentation 
on the Green Build Update, which included Key Project Milestones; 
Leadership in Energy and Environmental Design (LEED) Update; Program 
Budget; and Closeout. 
 
In response to Board Member Alvarez regarding the utilization of the bond 
funds associated with the $7 million in projected savings, Scott Brickner, Vice 
President, Finance & Asset Management/Treasurer, stated that all of the bond 
funds can be used within the Green Build or other Capital Improvement 
project – eligible projects. 
 

3. COMMUNITY COMMUNICATION UPDATE: 
 Diana Lucero, Director, Vision, Voice & Engagement, provided a presentation 

on the Community Communication Update, which included a Community 
Communication Overview; North Side Development; Pacific Highway 
Economy Parking Lot Dedication; Small Business Event; Community 
Outreach; North Side Community Outreach; North Side Media Coverage; and 
Green Build – Awards. 

 
4. FINANCIAL OVERVIEW OF THE GREEN BUILD AND RENTAL CAR 

CENTER COSTS AS OF FEBRUARY 28, 2014: 
 Scott Brickner, Vice President, Finance & Asset Management/Treasurer, 

provided a presentation on the Financial Overview of the Green Build and 
Rental Car Center Costs as of February 28, 2014, which included a Green 
Build Financial Overview; Green Build Program by Contract; Green Build 
Program by Location; Plan of Finance Total – Green Build; Green Build 
Program Cost Trend; Rental Car Center (RCC) Financial Overview; RCC 
Program; and RCC Program Cost Trend. 

 
 In response to Board Member Robinson regarding the design of the shuttle 

buses, Angela Shafer-Payne, Vice President, Operations, stated that specific 
design criteria was set forth in the Request for Proposal. 

 
5. NORTH SIDE DEVELOPMENT PROGRAM UPDATE: 
 Keith Wilschetz, Director, Airport Planning, provided a presentation on the 

North Side Development Program Update, which included a Program 
Overview; Key Project Milestones; Project Name: Fixed Base Operator (FBO) 
Development; Project – Economy Lot – Pacific Highway; Project Name: 
Airport Electrical Distribution System; Project Name: Interior North Side Road 
and Utilities; Project Name: Terminal Link Road; Project Name: Construct 
FBO Taxiway; Project Name: North Side Fiber Optic and Communication; 
Project Name: North Side Additional Landscape; and Project Name: Rental 
Car Center Restaurant Shell. 
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6. RENTAL CAR CENTER UPDATE: 
 Bob Bolton, Director, Airport Design & Construction, provided a presentation 

on the Rental Car Center Update, which included an Aerial Photo of the North 
Side Development Site; Architectural Concepts; Aerial View Looking East; 
North Elevation at Day and Night, Bus Plaza and Restaurant, South Elevation 
Views, Bus Plaza and Open Air Lobby, View from the Restaurant; Overall Site 
Plan; Construction Status; Key Construction Milestones; and Program Budget 
Update.  

 
7. SMALL BUSINESS DEVELOPMENT REPORT: 
 Sonia Cruz, Manager, Small Business Development, provided a presentation 

on the Small Business Development Report, which included the Rental Car 
Center; Opportunity Awareness Events; and Education Programs. 

 
  
NON-AGENDA PUBLIC COMMENT - None 
 
COMMITTEE MEMBER COMMENTS  
 
Chair Boland noted that he and other Authority staff would be traveling to the 
airports in San Francisco and San Jose in May to look at their rental car center 
designs. 
 
ADJOURNMENT  The meeting was adjourned at 10:12 a.m.  
 
APPROVED BY A MOTION OF THE CAPITAL IMPROVEMENT PROGRAM 
OVERSIGHT COMMITTEE THIS 15th DAY OF JULY, 2014.  
 
 
 

_______________________________ 
JEFFREY WOODSON 
VICE PRESIDENT, DEVELOPMENT 

 
ATTEST: 
 
 
_______________________________ 
LORRAINE BENNETT 
ASSISTANT AUTHORITY CLERK II 
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Key Project Milestones 

Additional Work 

Progress Photos 

Budget Performance 

Closeout 



Milestone Event Planned Completion 

Gate 36 Expansion Complete 

East Concourse Terrazzo & 
Holdroom Furniture Complete 

Hawaiian Airlines 
   Tenant Improvements 

Complete 

EDR Sidewalk Replacement December 2014 

Ticket Counter February 2015 

3 



4 



5 



6 



7 



8 
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Sidewalk work is scheduled to be completed in 3 
separate phases: 
o Phase 1 – mid-June through early September 
o Phase 2 – early September through mid-October 
o Phase 3 – mid- October through early December 

 
NOTE:  Phases 2 & 3 (front of East & West Pavilions) work will start 

after the summer peak. 
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PM/CM/Contingency Airside/Terminal Landside 
 

Program Total 

$149 

87% 

$487 

$229 

97% 

99% 

$865 

96% 

Original Budget (millions) 

Cost Incurred (% of Revised Budget) 
  

$820 

 Revised Budget- $45M Better than Original Budget 
  

16 

$223 

$468 

$129 
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Estimate at Completion 
• Projection of Cost at Program Completion 
• Updated Monthly 
• Variable 
  

$100,000,000

$200,000,000

$300,000,000

$400,000,000
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$900,000,000

Original Budget Revised Budget Estimate At
Complete - May

2014

$865 M $820 M 
$809.5M 

$10.5M 

Original Budget

Revised Budget

Add'l Projected Savings

EAC @ May 2014
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Construction Work Remaining 
• $15 Million in Work Remaining 
• Ticket Lobby Expansion 
• Sidewalk Replacement 

Punch List 
• 16,700 Items; 34 Items Remain Open:  99.8% Complete 

Operations & Maintenance Transfer 
• All Attic Stock, Maintenance Manuals, & Warranty Documents Transferred 
• Record Drawings For Work Through 7/31/13 Transferred 
• Training Complete 
• Electronic Drawing & Model Completion In Progress 

Public Art  
• 100% Complete 

Lessons Learned Document  
• Best Practices Complete 
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Category Points Possible Points Earned 

Sustainable Sites 14 9 

Water Efficiency 5 3 

Energy & Atmosphere 17 17 

Materials & Resources 13 7 

Indoor Environmental Quality 15 11 

Innovation & Design Process 5 5 

52 to 69 Points = PLATINUM 52 
Total Points Earned 
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Implementation Plan 

Key Project Milestones 

Progress Photos 

Program Budget 

2 



• There are three solar PV locations associated with this 
project that will generate a total of approximately three 
megawatts (100 million kWhs over 20 years) 

 Roof of the existing T2 west 

 Roof of T2 West Expansion 

 T2 West parking lot solar carport structure 

3 

New T2W 
Expansion 

T2W 
Parking Lot 

Existing
T2W  



• Typical roof installation (minimal penetrations) 

 Roof of the existing T2 west 

 Roof of T2 West Expansion 

 Ballasted, low-profile racking system 
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SunLink Core RMS –  

Ballasted Racking System 



• Typical carport installation 

 T2West parking lot solar carport structure 

 “T” structure carport covers 79% of parking spaces 

 Drive aisles remain clear 
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Typical T-structure Carport 
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Milestone Event Planned 
30% Design Review 
  - T2W Rooftop & NTC Parking 

Completion: July 2014 

City Permit Completion: October 2014 

T2W Rooftop Construction  Start: October 2014 
Completion: February 2015 

NTC Parking Lot Construction Start:  November 2014 
Completion: April 2015 
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NTC Parking Lot – 
     Scheduled Completion April 2015 

T2W Rooftop – 
    Scheduled Completion February 2014 
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25%  

T2W Photovoltaic System 
Data as of May 31, 2014 

Budget

Cost Incurred (% of Budget)
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Reddy 
Kilowatt 



 

 

Community Communication Update 
 

CIP Oversight Committee Meeting 
July 15, 2014 
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Community Communication Update 

• North Side Development 

– Crisis response 

– Community outreach 

– FBO grand opening 

• Airport Development Plan 

– Community outreach 

• The Green Build 

– LEED certification 

– Awards update 

• Questions 

 
 

 

2 



 
North Side Development 

3 



Community Outreach 

4 



FBO Grand Opening 

5 



ADP Community Outreach 

• ADP Open House held 
June 12 

• More than 80 people 
attended 

• More outreach to come 

6 



The Green Build LEED Certification 

 
 

7 



Green Build Awards 
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http://sdapa.org/go


QUESTIONS? 
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San Diego County Regional Airport Authority 

Financial Overview of the Green Build and RCC Costs 

As of May 31, 2014 

Presented by: 

 Scott Brickner, CPA 

VP Finance and Asset Management/Treasurer 

 

July 15, 2014 

Item 5 



Green Build Financial Overview 

2 



Green Build Program by Contract 
As of May 31, 2014 

3 

(amounts expressed in thousands except percentages) 

Contract Budget

Contract 1 - Airside & Terminal 467,976$     

Contract 2 - Landside 223,054       

Contingency 10,468         

Program Management 118,502       

Grand Total 820,000$     



Green Build Program by Location 
 As of May 31, 2014 

4 

(amounts expressed in thousands) 

*Funding source usage can exceed 100% of budget due to interim funding sources and timing of Grant and Bond draw dow ns
**Approximately 70% of Green Build Project costs that are funded w ith bonds w ill have debt service paid by PFC's
*** Actual LTD Costs exclude $9.4M of Retention

Life-to-Date Passenger Facility
Location Actuals*** Grants Charge Paygo Bonds ** Cash
Airside 54,994$   39,600$   5,652$     9,630$       113$        
Landside 222,437         -                13,259           208,919            259                
Terminal 398,380         17,389           69,591           310,227            1,173             
Program Management 96,301           2,744             28,186           64,261             1,111             
Contingency -                -                -                -                   -                
Grand Total 772,112$  59,732$   116,688$  593,037$    2,656$     

Actuals

Passenger Facility
Location Budget Grants Charge Paygo Bonds ** Cash
Airside 56,895$   39,600$   5,818$     11,478$      -$         
Landside 223,054         -                13,259           209,795            -                
Terminal 411,081         19,169           69,858           322,029            25                 
Program Management 118,502         2,744             28,186           86,392             1,180             
Contingency 10,468           -                -                10,468             -                
Grand Total 820,000$  61,512$   117,121$  640,162$    1,205$     

Budget

Life-to-Date Passenger Facility
Location Actuals Grants Charge Paygo Bonds ** Cash
Airside 97% 100% 97% 84% *
Landside 100% 0% 100% 100% *
Terminal 97% 91% 100% 96% *
Program Management 81% 100% 100% 74% 94%
Contingency 0% 0% 0% 0% 0%
Grand Total 94% 97% 100% 93% *

% Used



Plan of Finance Total – Green Build 
 As of May 31, 2014 

5 



Green Build Program by Location 
 As of May 31, 2014 

6 

(amounts expressed in thousands) 



Green Build Program Cost Trend 
As of May 31, 2014 
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(amounts expressed in thousands) 



Rental Car Center (RCC) Financial 

Overview 

8 



RCC Program 
As of May 31, 2014 
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(amounts expressed in thousands) 

¹Depicts portion of enabling projects that are estimated to be el igible for CFC funding

Enabling Projects CFC

Interior North Side Road and Utilities $ 8,010

North Side Utility Infrastructure - Storm Drain Trunk  2,659

Terminal Link Road, Blast Fence, Triturators & VSR Gate  9,274

Airport Electrical Distribution System  3,641

Pac. High. Improvements (Landscape, Sidewalk, C&G)  1,275

$ 24,858

* Other Funding includes  previously issued bonds , grants and  airport  cash 

Other 
Funding*

$ 9,805
 11,356
 6,996

 22,016
 1,225

$ 51,398

Total

$ 17,815

 14,015
 16,269

 25,657
 2,500

$ 76,256

RCC and Enabling Projects
Project 
Costs

  Actual  
Costs Remaining

RCC  project $ 316,124 $ 56,215 $ 259,909

Enabling Projects¹  24,858  6,823  18,035
 14,400  236  14,164Bus Aquistion and  Staging Area

Grand Total $ 355,382 $ 63,273 $ 292,109



RCC Program Cost Trend 
As of May 31, 2014 

10 

(amounts expressed in millions) 

¹ Excludes Shuttle Bus Acquisition and Bus Storage Area and enabling projects  

Spend through May 2014 $56.2M  



Questions 
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North Side 

Development 

Program Update 

Prepared by: Keith Wilschetz 

Item 6 

July 15, 2014 
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Program Overview 



3 

Program Overview 



Milestone Event Planned Date 

FBO Construction 
 

September 2013 –  
August 2014 

SAN Park 2 Economy Lot 
Construction (Completed) 

September 2013 – 
March 2014 

12kV Internal Loop September 2013 – 
January 2015 

Interior Road Construction 
 

October 2013 –  
August 2014 

Terminal Link Road Construction 
 

August 2014 – 
August 2015 

Storm Drain Trunk TBD 2014 –       
TBD 2015 
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CIP: 104128A 

Project Name: FBO Development 

FBO 

Project Manager: Darrin Miller 
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CIP: 104128A 

Project Name: FBO Development 
Project Manager: Darrin Miller 
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CIP: 104128A 

Project Name: FBO Development 
Project Manager: Darrin Miller 
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CIP#: 104136 - Construct Airport Electrical 

Distribution System (12kV) 
Project Manager: Hamid Kalantar 
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CIP#: 104136 - Construct Airport Electrical 

Distribution System (12kV) 
Project Manager: Hamid Kalantar 

• Project Phasing & Status: 
– Electrical Duct Banks: In Progress - Completion by 8/2014 
– Control System & Display Software Development and 

Factory Testing: In Progress - Completion by 8/2014 
– Electrical Equipment & Cabling: 8/2014  through 10/2014 
– 12kV Cutover & Commissioning:  10/2014 through 

12/2014 

• Milestones (Tracking on-schedule and on-budget): 
– RCC Power Required by 11/22/14, Scheduled for 10/17/14 
– Project Final Completion: 1/29/2015 
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CIP#: 104136 - (12kV) 
Project Manager: Hamid Kalantar 
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CIP: 104118 

Project Name: Interior North Side Road & 

Utilities 

Interior North 

Side Road  & 

Utilities 
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CIP: 104118 

Name: Int. North Side Rd & Utilities 

      Phasing Plan, Current Progress: Phases 1D, 4, 5 & 6 
Project Manager: Omneya Salem 
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CIP: 104118 

Project Name: Interior North Side Road & 

Utilities 

• 95% of Utilities constructed 
• Sassafras construction in July 2014 
• Future RCC intersection 90% 
     completed  

 
 

• Began work within City of San Diego (final utility connections) at 
the end of March  

• Port Employee Parking expansion is completed  
• Tracking on Schedule and on Budget 

 
 

Project Manager: Omneya Salem 
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CIP: 104134 

Project Name: Terminal Link Road 

Terminal 

Link Road 
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CIP: 104134 

Name: Terminal Link Road 

• Advertisement: May 2014 
• Board Award: July 2014 
• Construction Start : August 2014 
• Construction End: August 2015 
 
• Triturator & Wash Bay Facilities:  

• Board awarded on June 5, 2014  
• Construction start: July 2014 
• Construction end: November 2014 

 

Project Manager: Omneya Salem 
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CIP: 104128 

Project Name: Construct FBO Twy 

FBO Taxiway 
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CIP: 104128 

Name: Construct FBO Taxiway 

• Substantial completion- July 10, 2014 
– Phase 3 AOA fence coordination with FBO AOA fence 

 
• Current contractor activities 

– Phase 2 concrete pour completed on June 14, 2014. 
– Relocation of Centerline striping for Taxiway “C” on the night 

of July 2 – early morning of July 3. 

Project Manager: James Weides 
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CIP: 104173 

Name: North Side Additional Landscape 

North Side 

Additional 

Landscape 
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CIP: 104173 

Name: North Side Add. Landscape 

• Project Limits  
– Start Washington Street Intersection 
– End at the Wind Tunnel westerly boundary 

• 90% plans completed – Construction by RCC Contractor 
• City submittal by mid July, bidding released to subcontractors 

Project Manager: Omneya Salem 
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North Side Development 

Program 

 
 

QUESTIONS? 



Item 7 



 
 

Key Construction Milestones 
Aerial Photo 

Design Progress 
Construction Status 
Budget Performance 

 
 

 
 
 

 

2 



Milestone Event Planned Date 

Ground Breaking Ceremony Complete 

GMP to Board Complete 

Pile Caps & Grade Beams Complete 

First of Four Tower Cranes Complete 

First Columns / First Slab on Grade Complete 

Exterior Skin Starts September 2014 

Topping Out January 2015 

Turnover of RAC Tenant Spaces June 2015 

Construction Completion October 2015 

RCC Operational January 2016 

Restaurant Operational To Be Determined 

3 



4 



5 



6 
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Current Progress Status: July 1, 2014 

Site Grading & Demolition 90% Complete 

Tower Cranes Installed 100% Complete 

Site Utilities 80% Complete 

Foundation Piles 100% Complete 

Pile Caps 60% Complete 

Slab On-Grade 30% Complete 

Columns 30% Complete 

Elevated Decks 10% Complete 



Ready Return 

Customer 
Service 
Building 

2nd level 

Slab on 
Grade 

Quick 
Turn 
Around 

8 



April 7,  
2014 

June 10,  
2014 
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Sonia Cruz 

 

Small Business Development, 

Manager 

July 15, 2014 

Item 8 



 

• Rental Car Center 

 

• Opportunity Awareness 

Events 

 

• Education Programs 



Business Type Dollars 

Total Dollars Awarded to Date $148.8 million 

Local Business Participation $  83.8 million 

Small Business Opportunity $  49.7 million 

Small Business Participation $  49.0 million 

HUBE Business Participation $  19.1 million 

 



Opportunity Awareness Events 

2nd Quarter 2014 

Small Business Development Center 
 
 Meet the Buyers (North County) 
 Meet the Buyers (Central) 
 
Total Contacts = 100 



Bonding & Contract Financing Program 
 Procurement 101 
 Marketing Your Business 
 Funds Control 

 Total Participants =  70 

 
LCP Tracker & Labor Compliance Training 

 Airport Design & Construction & Austin/Sundt 
 Total RCC Subcontractors = 17 

 
Turner School of Construction Management 

 May, 2014 – Graduation 
 40 participants 

 
 
 
 

 

 

Education Programs 

 2nd Quarter 2014 

 



Questions 
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