


ART PROGRAM UPDATE

No.	Name of Artwork	Coordination	Location	Artist Given – Access by TDP	Art Work Activated			
					2012	1Q13	2Q13	3Q13
1	Sunlight Juxtaposed	C1	West Ticket Lobby	5/7/2012	6/15/2012			
2	Glass Elevator (rendering below)	C1	Sunset Cove	5/31/2012	11/31/12			
3	USO Park & Gateway	C2	Inside	7/3/2012			4/29/2013	
4	Suspended Artwork (Rain Disk)	C1	Sunset Cove	7/30/2012	8/15/2012			
5	Arrivals/Departures Plaza	C2	East Check-in Pavilion	8/15/2012	9/15/2012			






No.	Name of Artwork	Coordination		Artist Given - Access by TDP	Art Work Activated				
					2012	1Q13	2Q13	3Q13	
6	Pedestrian Bridges West	C2	Landside	9/17/2012			4/29/2013		
7	Arrivals/Departures Plaza (pictured left, center)	C2	West Check-in Pavilion	9/12/2012	10/10/2012				
8	Pedestrian Bridges East	C2	Landside	10/19/2012			4/29/2013		
9	Restroom Entries	C1	All	10/22/2012	12/7/2012				
10	Multisensory Journey (pictured below - right)	C1	Central & North Concourse - Install	1/2/2013		2/1/2013			








No.	Name of Artwork			Artist Given	Art Work Activated				
			Access by TDP	2012	1Q13	2Q13	3Q13		
11	Suspended Artwork	C1	Sunset Cove	1/2/2013		1/14/2013			
12	Performance Venue (pictured- left)	C1	Ticket lobby	1/21/2013		2/1/2013			
13	Multisensory Journey (pictured- right)	C1	Central & North Concourse - Testing	2/1/2013		4/1/2013			
14	In Search of Wilderness	C2	Parking lot	3/20/2013		3/20/2013			
15	Lindbergh; Boy & Man	C1	Curbside in front of media room	4/1/2013			4/10/2012		






No.	Name of Artwork	Coordination	Location	Artist Given Access by TDP	Art Work Activated				
					2012	1Q13	2Q13	3Q13	
16	Paper Vortex	C1	West Ticket Lobby	4/1/2013			4/10/2012		
17	Arrivals/Departures Plaza	C2	Poles & lighting	4/3/2013			4/29/2013		
18	USO Park & Gateway (pictured below - right)	C2	Outside	4/3/2013			4/29/2013		
19	Reflection Room (pictured below - left)	C1	Old Checkpoint 6	5/1/2013				7/31/2013	
20	Multi Media Lounge	C1	Old Checkpoint 6	5/1/2013				7/31/2013	





No.	Name of Artwork	Coordination	Location	Artist Given Access by TDP	Art Work Activated			
					2012	1Q13	2Q13	3Q13
21	Arrivals/Departures Plaza (pictured below)	C2	Underside of EDR	3/27/2013			5/29/2013	
22	Hold Room Bays	C1	Gate 51	Canceled				NA
23	Resident Artist	TBD	TBD	TBD				TBD



Questions?