

# San Diego International Airport

## Future Capital Improvement Program CONSTRUCTION LIST

Estimated Advertise Date	Project	Construction Cost Estimate	Trade
Q3 2022	Hyoco Digital Sign Replacement at EDR	\$1,400,000	7,9,11,17,18,24,27
Q3 2022	T2E Roof Replacement	\$4,700,000	11,12,22,30,31
Q1 2022	Quieter Home Program Phase 12 Group 1	\$1,200,000	1,5,7,16,18
Q1 2022	Quieter Home Program Phase 12 Group 2	\$1,200,000	1,5,7,16,18
Q3 2022	Quieter Home Program Phase 12 Group 3	\$1,200,000	1,5,7,16,18
Q4 2022	Quieter Home Program Phase 12 Group 4	\$2,000,000	1,5,7,16,18
Q4 2022	Quieter Home Program Phase 12 Group 5	\$2,000,000	1,5,7,16,18
Q4 2022	Crosswalk Improvements & Sidewalk Replacement	\$2,900,000	2,7,8,11,19,21,25,29,30
Q4 2022	Fire Department Code Compliance	\$480,000	1,5,7,9,11,12,16,17,18,20,24,27,33
Q1 2023	Quieter Home Program Phase 12 Group 6	\$1,200,000	1,5,7,16,18
Q1 2023	Quieter Home Program Phase 12 Group 7	\$1,200,000	1,5,7,16,18
Q1 2023	Quieter Home Program Phase 12 Group 8	\$1,200,000	1,5,7,16,18
Q2 2023	Quieter Home Program Phase 12 Group 9	\$1,200,000	1,5,7,16,18
Q2 2023	Quieter Home Program Phase 12 Group 10	\$1,200,000	1,5,7,16,18
Q3 2023	Quieter Home Program Phase 12 Group 11	\$1,200,000	1,5,7,16,18
Q3 2023	Quieter Home Program Phase 12 Group 12	\$1,200,000	1,5,7,16,18
Q4 2023	Quieter Home Program Phase 13 Group 1	\$ 1,200,000	1,5,7,16,18

Updated 5/3/2022

<sup>1</sup>Information is considered an estimate. The Airport Authority reserves the right to change the schedule at any time.

Q4 2023	Quieter Home Program Phase 13 Group 2	\$ 1,200,000	1,5,7,16,18
Q1 2024	Quieter Home Program Phase 13 Group 3	\$ 1,200,000	1,5,7,16,18
Q1 2024	Quieter Home Program Phase 13 Group 4	\$ 1,200,000	1,5,7,16,18
Q1 2024	Quieter Home Program Phase 13 Group 5	\$ 1,200,000	1,5,7,16,18
Q2 2024	Quieter Home Program Phase 13 Group 6	\$ 1,200,000	1,5,7,16,18
Q2 2024	Quieter Home Program Phase 13 Group 7	\$ 1,200,000	1,5,7,16,18
Q3 2024	Quieter Home Program Phase 13 Group 8	\$ 1,200,000	1,5,7,16,18
Q3 2024	Quieter Home Program Phase 13 Group 9	\$ 1,200,000	1,5,7,16,18
Q3 2024	Quieter Home Program Phase 13 Group 10	\$ 1,200,000	1,5,7,16,18
Q4 2024	Quieter Home Program Phase 13 Group 11	\$ 1,200,000	1,5,7,16,18
Q4 2024	Quieter Home Program Phase 13 Group 12	\$ 1,200,000	1,5,7,16,18
On-Hold	T2W Crosswalk Stop Light Design	\$ 2,700,000	2, 4, 6, 7, 8, 9, 11, 18, 19, 21, 24, 25, 29
On-Hold	Modernize Baggage Handling System & Makeup Unites in T2E: Complete Design (CIP#104272)	\$ 9,991,285	35, 7, 16, 27
On-Hold	Enhance Generator Reliability	\$ 3,500,000	2, 5, 7, 11, 16, 20

To identify your trade, see page 2. *Projects in italics use federal funds and contribute to the Airport's overall Disadvantaged Business Enterprise (DBE) Federal Fiscal Year 2020-2022 goal of 9%.*

For updated Future Lists in Construction or Professional Services or Concessions/Passenger Services visit [www.san.org/smallbusiness](http://www.san.org/smallbusiness) then click on the header titled 'Future Lists'.

To receive the latest bid information register your business on the Airport's vendor database at [www.san.org/business](http://www.san.org/business).

## To identify trades per project:

Go to the "Trade" column on the Construction List to view the trade numbers, then look at the trade list below to identify the trade with the corresponding number.

## TRADE LIST

- 1 Carpentry
- 2 Concrete
- 3 Dewatering
- 4 Dry Utilities
- 5 Drywall

## TRADE LIST (Continued)

- 6 Earthwork
- 7 Electrical
- 8 Fencing
- 9 Fire
- 10 Flooring
- 11 Hauling/Demo
- 12 Hazmat Abatement
- 13 Iron work
- 14 Landscaping
- 15 Masonry
- 16 Mechanical
- 17 Millwork
- 18 Painting
- 19 Paving
- 20 Plumbing
- 21 Rebar
- 22 Roofing
- 23 Sheet Metal
- 24 Signage
- 25 Striping
- 26 Surveillance
- 27 Telecommunications
- 28 Tile
- 29 Traffic control
- 30 Waterproofing
- 31 Welding
- 32 Wet Utilities
- 33 Ceiling and Finishes
- 34 Furnishing
- 35 Equipment
- 36 Remediation Services (e.g.: Asbestos)

For additional questions, contact Small Business Development at (619) 400-2568 or [SBD@san.org](mailto:SBD@san.org).