

Project Name	Project Description	Construction Cost Estimate	Estimated Advertise Date	Estimated Bid Opening Date	Estimated Construction Start	Estimated Construction Finish
NTC ACCESS IMPROVEMENTS	This project is reconfiguration of McCain Road, required by the MOU with the City of San Diego.	\$807,600	04/16/2009	05/16/2009	07/30/2009	10/15/2009
QHP PHASE 4 - Group 12	Sound attenuation construction for 50 homes within the 65-70 dB CNEL noise contour for SDIA.	\$1,718,310	04/19/2009	05/19/2009	08/02/2009	04/28/2010
COMPREHENSIVE SIGN PROGRAM	This project will review, update, and implement the designs, sign locations, and wording of the proposed Comprehensive Sign Program (CSP), in accordance with the planned and implemented changes in the terminal facilities. This project will also include the upgrade of the airport directories into LCD type directories.	\$6,019,344	04/22/2009	05/22/2009	08/05/2009	08/20/2009
SAN PARK - PACIFIC HIGHWAY	Place 2-inches of A.C. pavement over scarified & re-compacted existing material. Scope includes re-striping, relocation of fences, installation of permanent lighting, storm drain tie-ins, electrical distribution for the primary and secondary overflow SAN PARK lots.	\$1,500,000	04/23/2009	05/23/2009	08/06/2009	08/20/2009
Quieter Home Program Phase 5 - Group 5	Sound attenuation construction for up to 50 historic homes within the 65-70 dB CNEL noise contour for SDIA	\$2,000,000	05/21/2009	06/20/2009	09/03/2009	03/24/2010
PIDS - PHASE II	This project is to implment enhanced Perimeter Intrusion Detection System (PIDS) functionality on the Airport perimeter and enhance vehicle gate security.	\$2,857,240	06/12/2009	07/12/2009	09/25/2009	06/07/2010
REMODEL T1 VOLUNTEER INFO DESK	Renovate / Replace the Terminal 1 Volunteer Airport Ambassador Information Desk	\$165,660	06/13/2009	07/13/2009	09/26/2009	11/24/2009
T1 ELECTRICAL UPGRADES	This project will upgrade the Terminal 1 electrical system and install new equipment where necessary. Terminal 1 will be connected with the airport's 12kV power system and will be disconnected from the SDG&E 12kV power system. New medium voltage switches and transformers will be installed on the Terminal 1 roof and new switchgear, panels, step-down transformers and their associated conduit and cable will be installed. The current SDG&E tranformer rooms will be converted into airport electrical rooms.	\$4,438,744	06/24/2009	07/24/2009	10/07/2009	03/13/2010
PHASE I NETWORK EQUIPMENT	Define requirements, procure, configure and install the first phase of data network upgrade to provide high reliability services to multiple systems, applications and users.	\$1,490,000	08/24/2009	09/23/2009	12/07/2009	02/21/2011
Quieter Home Program Phase 5 - Group 4	Sound attenuation construction for up to 70 condominiums at Park Point Loma within the 65-70 dB CNEL noise contour for SDIA	\$3,600,000	08/28/2009	09/27/2009	12/11/2009	07/01/2010
EXPAND T2E FACILITIES	Project 104056 - Expand T2E Facilities: This project will expand the Terminal 2-East terminal building between Gates 22/28 to increase holdroom capacity, create new concessions space, and provide for a common use clubroom. Additionally, the existing tenant club room will be demolished to allow for the build out of the adjacent roof area above American Airlines make-up area to create a new post-security concession core. The existing pre-security food court area will be reconfigured to increase ticket counter queuing and passenger circulation areas and to provide for new concessions.	\$29,512,303	09/17/2009	10/17/2009	12/31/2009	04/06/2010
Quieter Home Program Phase 5 - Group 2	Sound attenuation construction for up to 70 condominiums at Park Point Loma within the 65-70 dB CNEL contour for SDIA	\$3,150,000	09/23/2009	10/23/2009	01/06/2010	04/29/2010
SCR. CK/BAG SCR. DVMS UPGRADE	Provide Command and Control Application for Aviation Security and required core foundation technology and facilities to support security situation specific technology implementations.	\$996,163	09/27/2009	10/27/2009	01/10/2010	06/04/2010
INTERIOR CAMPUS COMM. INFRA.	Design and construct interior backbone cable routes, conduit, cabling and associated infrastructure throughout terminal buildings.	\$3,390,000	10/19/2009	11/18/2009	02/01/2010	09/15/2010
RUNWAY 09 DISPLACED THRESHOLD	Relocate runway 09 displaced threshold lights, runway touchdown lights, and MALSR lights. Change the colors of the runway edge lights and centerline lights. Remove and re-paint runway 09 runway markings. This work is required due to runway 09 displaced threshold moving 300' to the east	\$1,904,500	11/08/2009	12/08/2009	02/21/2010	07/07/2010
STORM WATER MANAGEMENT PILOT	Develop "Pilot" program to manage and treat stormwater runoff using Best Available Technology (BAT) economically achievable and Best Conventional Pollutant Control Technology (BCT). This project is divided into two separate phases: Phase 1: Stormwater Conveyance, Lindbergh Field Oval # 8 Phase 2: Terminal 1 Roof Downspouts.	\$10,000	11/25/2009	12/25/2009	03/10/2010	05/24/2010
Quieter Home Program Phase 5 - Group 6	Sound attenuation construction for up to 50 non-historic homes within the 65-70 dB CNEL noise contour for SDIA	\$2,000,000	12/14/2009	01/13/2010	03/29/2010	10/17/2010
REHABILITATE TAXIWAY C	Reconstruct and relocate taxiway C to replace deteriorated pavement and meet minimum standards for taxiway to runway separation distance.	\$23,387,130	04/06/2010	05/06/2010	07/20/2010	07/25/2010
UPGRADE NOISE MONITOR POLES	Construct 14 new steel, solar powered noise monitoring poles and remove the old sites / equipment.	\$437,050	04/16/2010	05/16/2010	07/30/2010	04/23/2011

