

Green Build Activation Update

Murray Bauer

October 25, 2012

- ▶ Opened on July 27, 2012
- ▶ Total of 701 parking spaces



Activation Projects Status Update

- ▶ Deactivate Skycap Curbside Baggage Belt

October
2012

- ▶ Terminal 2 East Common Use Passenger Processing System (CUPPS)

- ▶ Testing
- ▶ Training Facility

October
2012

- ▶ Parking Management Office

January
2013

Activation Projects Status Update

► Baggage Handling System – Testing

October
2012

► Baggage Handling System – Go Live

January
2013

Activation Projects Status Update

- ▶ Checkpoint 6
- ▶ Reactivate Skycap
Curbside Baggage Belt
- ▶ North Concourse Gate
Reposition
- ▶ TSA Checked Baggage
Resolution Area (CBRA)

March 5,
2013

Feb 13,
2013

April 15,
2013

May 21,
2013

Activation Projects Status Update

- ▶ Terrazzo
 - ▶ Installation Phases

Multiple
Dates



Portering of Baggage



Questions