



**SAN DIEGO COUNTY
REGIONAL AIRPORT AUTHORITY
Airport Land Use Commission
STAFF REPORT**

Item No.
10

Meeting Date: **DECEMBER 1, 2011**

Subject:

**Status Update on the Development of the San Diego International Airport-
Airport Land Use Compatibility Plan**

Recommendation:

Receive the report.

Background/Justification:

ALUC staff is more than half-way through with the public outreach component of the SDIA ALUCP update. Below is a list of Steering Committee meetings and Public Workshops that have been held to date:

- January 25, 2011- Public Workshop/Kick-Off
- February 23, 2011- SDIA Environs
- March 9, 2011- Overflight
- April 28, 2011- Noise Steering Committee and Public Workshop
- June 16, 2011- Airspace, Part 1
- July 21, 2011- Airspace, Part 2
- September 29, 2011- Safety, Part 1
- November 17, 2011- Safety, Part 2

On November 17, 2011, an SDIA Steering Committee meeting was held on the second component of the safety compatibility discussion, focusing on the draft safety matrix and policies. The Caltrans Airport Land Use Planning Handbook was released at the end of October and can be found here:

<http://www.dot.ca.gov/hq/planning/aeronaut/documents/AirportLandUsePlanningHandbook.pdf>

Policy direction on the safety compatibility factor is anticipated to be sought from the ALUC at the January ALUC meeting.

The following scheduled meetings remain:

- *December 8, 2011- Wrap-Up*
- *TBD- Pre-Public Review Meeting*

000103

The focus of the Wrap-Up meeting will be to cover the Airport Influence Area as well as policies that don't specifically fit under the four compatibility factors of noise, safety, airspace, and overflight. Additionally, it will focus on the process for the pre-public review version of the draft ALUCP that will be released to the Steering Committee for review prior to formal public review of the associated environmental document per the California Environmental Quality Act (CEQA). The pre-public review Steering Committee meeting will focus on how comments can be submitted, how ALUC staff will address any comments received, and what the Committee can expect once the formal Steering Committee process is complete.

All information regarding the Steering Committee meetings and materials can be found at www.san.org/alucp.

The draft SDIA ALUCP and associated environmental documentation is expected to be complete in 2013.

Fiscal Impact:

The SDIA ALUCP update program is funded through the FY12 Airport Planning operating budget.

Authority Strategies:

This item supports one or more of the Authority Strategies, as follows:

- Community Strategy Customer Strategy Employee Strategy Financial Strategy Operations Strategy

Environmental Review:

- A. This ALUC presentation is not a project that would have a significant effect on the environment as defined by the California Environmental Quality Act (CEQA), as amended, 14 Cal. Code Regs. §15378. This ALUC presentation is not a "project" subject to CEQA, Cal. Pub. Res. Code §21065.
- B. This ALUC presentation is not a "development" as defined by the California Coastal Act, Cal. Pub. Res. Code §30106.

Equal Opportunity Program:

Not applicable.

Prepared by:

KEITH WILSCHETZ
DIRECTOR, AIRPORT PLANNING



Status Update on Preparation of SDIA ALUCP

December 1, 2011





Meeting Schedule

- January 25, 2011 - Kickoff Meeting
- February 23, 2011 - SDIA Environs
- March 9, 2011 - Overflight
- April 28, 2011 - Noise
- June 16, 2011 - Airspace
- July 21, 2011 - Airspace, Part 2
- September 29, 2011 - Safety
- November 17, 2011 - Safety, Part 2
- *December 8, 2011 - Wrap-Up*
- *TDB- Pre-Public Review*



SDIA ALUCP Steering Committee

REMAINING MEETING TOPICS



December 8 Wrap-Up Meeting:

- Airport Influence Area
- aviation easements
- nonconforming uses
- projects in process
- subsequent review of amended projects

Pre-Public Review Meeting:

- Draft ALUCP to be released to Steering Committee for review prior to CEQA public review period
- Processes for comment submittal and ALUC staff response
- What to expect once the formal Steering Committee process is complete




Technical Support Public Outreach ALUC Direction Draft ALUCP Draft CEQA Public Review Final CEQA Final ALUCP


SDIA




NAS North Island and NOLF Imperial Beach



Urban Airports



MCAS Camp Pendleton and MCAS Miramar



Rural Airports

