

San Diego International Airport

Future Capital Improvement Program CONSTRUCTION LIST

| Estimated Advertise Date | Project | Construction Cost Estimate | Trade |
|--------------------------------|---------------------------------------|----------------------------------|--|
| | | | |
| TBD 2025 | Parking Lot Technology Upgrade | \$800,000 | 7, 9, 11, 17, 18, 26, 27 |
| TBD 2025 | Fire Department Code Compliance | \$480,000 | 1, 5, 7, 9, 11, 12, 16, 17, 18, 20, 24, 27, 33 |
| TBD 2025 | Hyoco Digital Sign Replacement at EDR | \$775,000 | 7, 9, 11, 17, 18, 24, 27 |
| Q3 2025 | EVSE Breakroom Remodeling | TBD | 1,5,7,16,18 |
| Q3 2025 | Fire Dept Violation Remediation | TBD | 7, 9, 36 |
| Q3 2025 | Replace Bag Handling System T2E | TBD | 1, 7, 16 |
| Q3 2025 | Shuttle Lot Relocation | TBD | 24 |
| Q3 2025 | Quieter Home Program Phase 14 Group 4 | \$1,500,000 | 1,5,7,16,18 |
| Q4 2025 | Gate Info Display Monitors T2E | TBD | 24, 27 |
| Q4 2025 | Rehabilitate ARFF Station | TBD | 1,5,7,16,18 |
| Q4 2025 | Taxiway B Asphalt Rehab | TBD | 19, 36 |
| Q4 2025 | Quieter Home Program Phase 14 Group 5 | \$1,500,000 | 1,5,7,16,18 |
| Q4 2025 | Quieter Home Program Phase 14 Group 6 | \$1,500,000 | 1,5,7,16,18 |
| Q1 2026 | Quieter Home Program Phase 14 Group 7 | \$1,500,000 | 1,5,7,16,18 |
| Q1 2026 | Quieter Home Program Phase 14 Group 8 | \$1,500,000 | 1,5,7,16,18 |
| Q1 2026 | T2E Restrooms Remodel | TBD | 1,5,7,16,18, 20 |
| Q1 2026 | NT1 PV Panels & Battery Storage | TBD | 1, 7 |
| Q2 2026 | Quieter Home Program Phase 14 Group 9 | \$1,500,000 | 1,5,7,16,18 |

Updated 07/2025

¹Information is considered an estimate. The Airport Authority reserves the right to change the schedule at any time.

| Q3 2026 | Quieter Home Program Phase 14 Group 10 | \$1,500,000 | 1,5,7,16,18 |
|---------|--|-------------|-------------|
| Q3 2026 | Quieter Home Program Phase 14 Group 11 | \$1,500,000 | 1,5,7,16,18 |
| Q4 2026 | Quieter Home Program Phase 14 Group 12 | \$1,500,000 | 1,5,7,16,18 |
| Q4 2027 | Runway Safety Area Manhole Rehab | TBD | 19 |

To identify your trade, see page 2. *Projects in italics use federal funds and contribute to the Airport's overall Disadvantaged Business Enterprise (DBE) Federal Fiscal Year 2023-2025 goal.* For updated Future Lists in Construction or Professional Services or Concessions/Passenger Services visit www.san.org/smallbusiness >Overview > click on 'Future List' of choice. To receive the latest bid information register your business on the Airport's vendor database at www.san.org/business.

To identify trades per project:

Go to the "Trade" column on the Construction List to view the trade numbers, then look at the trade list below to identify the trade with the corresponding number.

TRADE LIST

19 Paving

1 Carpentry 20 Plumbing
2 Concrete 21 Rebar
3 Dewatering 22 Roofing
4 Dry Utilities 23 Sheet Metal
5 Drywall 24 Signage

6 Earthwork 25 Striping

7 Electrical 26 Surveillance 8 Fencing 27 Telecommunications

9 Fire 28 Tile

10 Flooring29 Traffic control11 Hauling/Demo30 Waterproofing

12 Hazmat Abatement 31 Welding
13 Iron work 32 Wet Utilities

14 Landscaping 33 Ceiling and Finishes

15 Masonry 34 Furnishing
16 Mechanical 35 Equipment

17 Millwork 36 Remediation Services (ie: Asbestos)
18 Painting

For additional questions, contact Small Business Development at (619) 400-2568 or SBD@san.org.

¹Information is considered an estimate. The Airport Authority reserves the right to change the schedule at any time.