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(amounts expressed in thousands except percentages) 

Contract Budget

Contract 1 - Airside & Terminal 461,721$     

Contract 2 - Landside 227,568       

Contingency 45,941         

Program Management 129,383       

Grand Total 864,613$     



Terminal Development Program by Location 
As of December 31, 2011 
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(amounts expressed in thousands except percentages) 

Passenger Facility Bonds /
Location Budget Grants Charge Paygo Interim CP** Cash
Airside 58,999$   40,046$   6,560$     12,393$   -$         
Landside 227,568         -                13,259           214,309         -                
Terminal 402,722         20,242           69,865           312,615         -                
Program Management 129,383         2,298             29,103           97,105           877                
Contingency 45,941           -                -                45,941           -                
Grand Total 864,613$  62,586$   118,787$  682,363$  877$        

Life-to-Date Passenger Facility Bonds /
Location Actuals Grants Charge Paygo Interim CP** Cash
Airside 44,182$   32,128$   5,389$     5,528$     1,137$     
Landside 91,319           -                13,259           76,458           1,602             
Terminal 149,462         5,519             48,830           83,327           11,786           
Program Management 72,745           2,298             29,102           40,185           1,160             
Contingency -                -                -                -                -                
Grand Total 357,708$  39,945$   96,580$   205,498$  15,685$   

Life-to-Date Passenger Facility Bonds /
Location Actuals Grants Charge Paygo Interim CP** Cash
Airside 75% 80% 82% 45% *
Landside 40% 0% 100% 36% *
Terminal 37% 27% 70% 27% *
Program Management 56% 100% 100% 41% *
Contingency 0% 0% 0% 0% 0%
Grand Total 41% 64% 81% 30% *
*Funding source usage can exceed 100% of budget due to interim funding sources
**Approximately 39% of bonds are paid for by PFCs and 61% are paid for by Airport Revenues

Budget

Actuals

% Used



Terminal Development Program Grant Summary 
As of December 31, 2011 
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(amounts expressed in thousands except percentages) 

Life-to-Date Use
Grant Project Element Grant Award Projected Use as of 12/31/2011

AIP 47 AMP Programmatic Documents 1,096$   1,096$   1,096$   

AIP 59 Terminal 2 West Apron - Phase I 31,426   31,426   25,173   

AIP 60 Terminal 2 West Apron - Phase II 9,822     9,822     8,157     

AIP 64 Terminal 2 West 400 Hz \ PC Air Construction 2,019     2,019     54          

TSA OTA Terminal Baggage Handling System 28,342   18,223   5,465     

Grand Total 72,705$  62,586$  39,945$  

Grant Summary



 
Terminal Development Program PFC Summary 
As of December 31, 2011 
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(amounts expressed in thousands except percentages) 

Life-to-Date Use
PFC # Project Element Total Amount as of 12/31/2011

Paygo
APP 5 AMP Programmatic Documents 4,489$     4,489$    
APP 7 Terminal Planning and Schematic Design 44,478                 42,442                
APP 7 Terminal 12kv Service Upgrade - Phase II 9,603                  9,603                 
APP 8 Terminal Improvements - Paygo 60,217                 40,046                
Paygo Subtotal 118,787               96,580                

Debt Service
APP 8 Terminal - Bond Debt Service 607,796               -                        
APP 8 Airside - Bond Debt Service 9,884                  -                        
APP 8 Roadway - Bond Debt Service 440,672               -                        
Debt Service Subtotal 1,058,352            -                        

Grand Total 1,177,139$ 96,580$  

Passenger Facility Charge Summary



Plan of Finance Total – TDP 
As of December 31, 2011 
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TDP - Bond Funding
$681,943 

71%
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$91,494 

10%
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$182,670 

19%

$956,107,000
(Chart numbers shown in 000's)



Terminal Development Program by Location 
As of December 31, 2011 
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(amounts expressed in thousands except percentages) 
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Terminal Development Program Cost Trend 
As of December 31, 2011 
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(amounts expressed in thousands except percentages) 
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2010 Bonds - TDP Project Funds

Interim Cash / CP - TDP Project 
Funds

Future Bonds - TDP Project 
Funds

Fiscal Year
2011

Fiscal Year
2012

Fiscal Year
2013

Fiscal Year
2014

2013 Bonds**
TDP  Project Fund - $201M

2013 Bonds
TDP  CP Takeout - $102M

2010 Bonds* -
TDP Project  Fund - $344M

Bond Usage & Issuance Forecast – 
As of December 31, 2011 
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(amounts expressed in thousands except percentages) 

*2010 Bond total was $611M.  Remaining bond funds were used for a CIP project fund, CP takeout and financing costs. 
 

**2013 Bond total is $507M. Remaining bond funds will be used for a CIP project fund, CP takeout and financing costs.  



Questions 
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