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This meeting of the Capital Improvement Program Oversight Committee of the San Diego 
County Regional Airport Authority Board will be conducted pursuant to the provisions of 
California Executive Order N-29-20 which suspends certain requirements of the Ralph M. 
Brown Act.  During the current State of Emergency and in the interest of public health, all 
Board members will be participating in the meeting electronically.  In accordance with the 
Executive Order, there will be no members of the public in attendance at the Board 
Meeting.  We are providing alternatives to in-person attendance for viewing and 
participating in the meeting. In lieu of in-person attendance, members of the public may 
submit their comments in the following manner. 
 
Comment on Non-Agenda Items 
 
Public comments on non-agenda items must be submitted to the Authority Clerk at 
clerk@san.org, no later than 4:00 p.m. the day prior to the posted meeting in order to be 
eligible to be read into the record. The Authority Clerk will read the first 30 comments 
received by 4:00 p.m. the day prior to the meeting into the record. The maximum number 
of comments to be read into the record on a single issue will be 16. All other comments 
submitted, including those received after 4:00 p.m. the day prior and before 8:00 a.m. the 
day of the meeting, will be provided to the Authority Board and submitted into the written 
record for the meeting. 
 
Comment on Agenda Items 
 
Public comments on agenda items received no later than 8:00 a.m. on the day of the 
meeting will be distributed to the Board and included in the record.  
 
If you’d like to speak to the Board live during the meeting, please follow these steps to 
request to speak: 
  

mailto:clerk@san.org
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• Step 1: Fill out the online Request to Speak Form to speak during the meeting via 
teleconference. The form must be submitted by 4 p.m. the day before the meeting 
or by 4:00 p.m. the Friday before a Monday meeting. After completing the form, 
you’ll get instructions on how to call in to the meeting. 

• Step 2: Watch the meeting via the Webcast located at the following link, 
https://www.san.org/Airport-Authority/Meetings-Agendas/Capital-Improvement-
Program-Oversight-Committee?EntryId=13929  

• Step 3: When the Board begins to discuss the agenda item you want to comment 
on, call in to the conference line, you will be placed in a waiting area.  Please do 
not call until the item you want to comment on is being discussed. 

• Step 4: When it is time for public comments on the item you want to comment on, 
Authority Clerk staff will invite you into the meeting and unmute your phone. Please 
mute the webcast to avoid any feedback. Staff will then ask you to state your name 
and begin your comments. 

 
You may also view the meeting online at the following link: https://www.san.org/Airport-
Authority/Meetings-Agendas/Capital-Improvement-Program-Oversight-
Committee?EntryId=13929  
 
REQUESTS FOR ACCESSIBILITY MODIFICATIONS OR ACCOMMODATIONS 
 
As required by the Americans with Disabilities Act (ADA), requests for agenda information 
to be made available in alternative formats, and any requests for disability-related 
modifications or accommodations required to facilitate meeting participation, including 
requests for alternatives to observing meetings and offering public comment as noted 
above, may be made by contacting the Authority Clerk at (619) 400-2550 or 
mailto:clerk@san.org. The Authority is committed to resolving accessibility requests swiftly 
in order to maximize accessibility 
 
This Agenda contains a brief general description of each item to be considered.  The 
indication of a recommended action does not indicate what action (if any) may be taken. 
Please note that agenda items may be taken out of order.    If comments are made to 
the Board without prior notice or are not listed on the Agenda, no specific answers or 
responses should be expected at this meeting pursuant to State law. 
 
Staff Reports and documentation relating to each item of business on the Agenda are on 
file in Board Services and are available for public inspection. 
 
NOTE:  Pursuant to Authority Code Section 2.15, all Lobbyists shall register as an 
Authority Lobbyist with the Authority Clerk within ten (10) days of qualifying as a lobbyist.  
A qualifying lobbyist is any individual who receives $100 or more in any calendar month to 
lobby any Board Member or employee of the Authority for the purpose of influencing any 
action of the Authority.  To obtain Lobbyist Registration Statement Forms, contact the 
Board Services/Authority Clerk Department. 
 
 

https://www.san.org/Airport-Authority/Public-Comment
https://www.san.org/Airport-Authority/Meetings-Agendas/Archive?EntryId=13929
https://www.san.org/Airport-Authority/Meetings-Agendas/Archive?EntryId=13929
mailto:clerk@san.org
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CALL TO ORDER: 
 
ROLL CALL: 

Committee Members: Cabrera, Lloyd, Robinson, West (Chair) 
 
NON-AGENDA PUBLIC COMMENT: 
Public Comment is reserved for members of the public wishing to address the Committee 
on matters for which another opportunity to speak is not provided on the Agenda, and 
which is within the jurisdiction of the Committee.  Please submit a completed speaker slip 
to the Authority Clerk.  Each individual speaker is limited to three (3) minutes.  
Applicants, groups and jurisdictions referring items to the Board for action are 
limited to five (5) minutes. 
 
Note:  Persons wishing to speak on specific items should reserve their comments until the 
specific item is taken up by the Committee. 
 
NEW BUSINESS: 
 
1. APPROVAL OF MINUTES: 

RECOMMENDATION:  Approve the minutes of the October 15, 2020 regular 
meeting. 

 
2. CAPITAL IMPROVEMENT PROGRAM UPDATE: 

(Bob Bolton, Director, Airport Design & Construction) 
 
3. AIRPORT DEVELOPMENT PROGRAM UPDATE: 

(Dennis Probst, Vice President, Development) 
 
4. CAPITAL PROJECT FINANCE UPDATE: 

(Geoff Bryant, Manager, Finance & Risk Management) 
 

5. EXTERNAL RELATIONS UPDATE: 
(Michelle Brega, Senior Director, External Relations) 

  
COMMITTEE MEMBER COMMENTS: 
 
ADJOURNMENT: 
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Policy for Public Participation in Board, Airport Land Use Commission (ALUC),  
and Committee Meetings (Public Comment) 

1) Persons wishing to address the Board, ALUC, and Committees shall complete a “Request to 
Speak” form prior to the initiation of the portion of the agenda containing the item to be 
addressed (e.g., Public Comment and General Items).  Failure to complete a form shall not 
preclude testimony, if permission to address the Board is granted by the Chair. 

2) The Public Comment Section of the agenda is reserved for persons wishing to address the 
Board, ALUC, and Committees on any matter for which another opportunity to speak is not 
provided on the Agenda, and on matters that are within the jurisdiction of the Board. 

3) Persons wishing to speak on specific items listed on the agenda will be afforded an 
opportunity to speak during the presentation of individual items.  Persons wishing to speak 
on specific items should reserve their comments until the specific item is taken up by the 
Board, ALUC and Committees. 

4) If many persons have indicated a desire to address the Board, ALUC and Committees on 
the same issue, then the Chair may suggest that these persons consolidate their respective 
testimonies.  Testimony by members of the public on any item shall be limited to three (3) 
minutes per individual speaker and five (5) minutes for applicants, groups and 
referring jurisdictions. 

5) Pursuant to Authority Policy 1.33 (8), recognized groups must register with the Authority 
Clerk prior to the meeting. 

6) After a public hearing or the public comment portion of the meeting has been closed, 
no person shall address the Board, ALUC, and Committees without first obtaining 
permission to do so. 

Additional Meeting Information 
NOTE:  This information is available in alternative formats upon request.  To request an Agenda in 
an alternative format, or to request a sign language or oral interpreter, or an Assistive Listening 
Device (ALD) for the meeting, please telephone the Authority Clerk’s Office at (619) 400-2400 at 
least three (3) working days prior to the meeting to ensure availability. 
For your convenience, the agenda is also available to you on our website at www.san.org. 
For those planning to attend the Board meeting, parking is available in the public parking lot 
located directly in front of the SDCRAA Administration Building.  Bring your ticket to the third 
floor receptionist for validation. 
You may also reach the SDCRAA Administration Building by using public transit via the San 
Diego MTS system, Route 992.  For route and fare information, please call the San Diego MTS 
at (619) 233-3004 or 511. 

 

http://www.san.org/


Item 1 
DRAFT 

SAN DIEGO COUNTY REGIONAL AIRPORT AUTHORITY 
CAPITAL IMPROVEMENT PROGRAM OVERSIGHT COMMITTEE  

THURSDAY, OCTOBER 15, 2020 
BOARD ROOM   

 
CALL TO ORDER: Chair West called the Capital Improvement Program Oversight 
Committee meeting to order at 11:02 a.m., on Thursday, October 15, 2020, electronically 
and via teleconference pursuant to Executive Order N-29-20, at the San Diego 
International Airport, Administration Building, 3225 N. Harbor Drive, San Diego, CA 
92101. 
 
ROLL CALL: 
 
Present:   Committee Members:  Cox, Kersey, Lloyd, Robinson,  

West (Chair) 
 

Absent:  Committee Members: None 
  
Also Present: Kimberly J. Becker, President/CEO; Amy Gonzalez, General 

Counsel; Tony R. Russell, Director, Board Services/Authority Clerk; 
Martha Morales, Assistant Authority Clerk I 

 
NON-AGENDA PUBLIC COMMENT: None. 
 
NEW BUSINESS: 
 
1. APPROVAL OF MINUTES: 

RECOMMENDATION:  Approve the minutes of the July 16, 2020 regular meeting. 
  

ACTION: Moved by Board Member Robinson and seconded by Board 
Member Lloyd to approve staff’s recommendation. Motion carried 
unanimously. 

 
2. CAPITAL IMPROVEMENT PROGRAM UPDATE: 
 Bob Bolton, Director, Airport Design & Construction provided an update on the Capital 

Improvement Program that included a Status Report as of September 2020 for the 
SDFC Additional Fuel Tanks, Clear Channel Airport Advertising, Southwest Airlines 
Airport Support Building (ASB) Build Out, United Airlines ASB Build Out, Shuttle Lot 
Relocation, Sassafras Street Widening, West Refueler Loading Facility, Rehabilitate 
Cross Taxiways C2, C5, and D, East Solid & Liquid Waste Facilities, Hydrant Fueling 
Infrastructure Project, Hydrant Fueling Program at SAN, New Jet Fuel Storage Tanks, 
Airport Support Facilities Design-Build, FMD Campus and Underground Storm Water 
Cistern Construction Progress, Airport Fueling Operations Facility, and Airline Support 
Building Site. 

 
3. AIRLINE SUPPORT BUILDING TENANT IMPROVEMENT PROPOSED 

FINANCING  
 John Dillion, Director, Finance & Risk Management provided a presentation on the 

Airline Support Building Tenant Improvement Proposed Financing that included 
Airline Exclusive Use Space, Finance Amount by Tenant, Capital Program Budget 
Summary, and ASB Tenant Improvement Timeline. 
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4. AIRPORT DEVELOPMENT PLAN UPDATE: 
 Dennis Probst, Vice President, Development provided an update on the overall 

project scope for the Airport Development Plan. 
 
5. CAPITAL PROJECT FINANCE UPDATE: 
 Geoff Bryant, Manager, Finance & Risk Management provided an update on the 

Capital Project Financing that included Airport Support Facility (ASF), ASF and CIP 
Projects, and ADP Projects. 

 
6. SMALL BUSINESS UPDATE: 
 Maria Quiroz, Interim Manager, Small Business Development provided an update on 

Small Business Development that included Policy 5.12 History, Policy 5.12 – Local 
Business, Policy 5.12 – Clarification, Local Business Certification Update, Airport 
Support Facilities, and Outreach, Education & Training. 

 
7. QUIETER NON-RESIDENTIAL PROGRAM: 
 Sjohnna Knack, Program Manager, Planning & Environmental Affairs (Noise) 

provided a presentation on the Quieter Non-Residential Program (QNRP) that 
included the Background, Current Properties Within Contour, Eligibility Requirements, 
Treatment Overview, QNRP Project Milestones, and QNRP Dewey Elementary 
Budget Needed. 

 
Chair West suggested that the Authority use this program’s success as a  
news story and communicate it to the Community and the military. 

 
8. VALE APPLICATION FOR T2 ELECTRIC GSE CHARGERS: 
 Chad Reese, Manager, Planning & Environmental provided a presentation on the 

VALE Application for Terminal 2 Electric GSE Chargers that included Alternative Fuel 
Vehicles & Vehicle Age Agreement, Grant Funding for approximately 2.5 million, 
Project Scope, Terminal 2 GSE Inventory, and Vetting Locations for New EV 
Chargers. 

 
Chair West also recommended that the Authority highlight this project whenever 
possible. 

 
COMMITTEE MEMBER COMMENTS: None. 
 
ADJOURNMENT: The meeting was adjourned at 12:18 p.m. 
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APPROVED BY A MOTION OF THE CAPITAL IMPROVEMENT PROGRAM 
OVERSIGHT COMMITTEE THIS 14TH DAY OF JANUARY, 2021. 
   

 
       
      
DENNIS PROBST 
VICE PRESIDENT, DEVELOPMENT 

ATTEST: 
 
 
       
TONY R. RUSSELL           
DIRECTOR, BOARD SERVICES/ 
AUTHORITY CLERK 
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CIP Update

January 14, 2021
Presented by:  
Bob Bolton, Director
Airport Design & Construction
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PROGRAMMING & 
DESIGN
PHASE 
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ADP Airside Improvements
Project Budget: $219.1M
Completion Date:  2028
Phase:  Design

Major Milestones Achieved:
 Schematic Design (30%) and 60% Design completed
 Modifications to Standards submitted to FAA for review/approval
 Regular coordination meetings between Airside Design Team and Terminal/Roadway DB 

Team ongoing
 Regular coordination meetings with SAN Fueling Co., Environmental, FAA, OPS and 

Tower ongoing

Upcoming Major Milestones:
 60% Design:  Issued 12/21/20 and under review
 90% Design:  3/8/21
 Final (100%) Design:  4/21/21
 Advertise Bids:  5/26/21
 Bid Award/Board Approval:  9/2/21
 NTP Construction:  11/1/21 3



413001 – Terminal and Roadways (Includes T1 Parking Plaza)
411001 – Airsidemprovements
41402 – Administration Building

Airport Development Plan (ADP)  - Airside Scope

4



ADP Airside - Storm Water Capture & Reuse Cistern

 1.5 million gals of storage capacity

 Size:  90 ft. dia. x 37 ft. tall

 Located under the future T1 RON Apron

 Will store water for reuse at CUP and 
T1 toilet flushing

5



DESIGN & BID 
PHASE 
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T1W T1E

Scope
 PBB Refurbishments - Gates 11,12,13,14, 17 & 18
 PCA Replacements - Gates 3-10
 Change to solid tires
 Minor PBB refurbishment - Gates 28, 34, 43, 48 & 51

Current Status 
 Issue for RFB:  February 2021
 Proposed Construction Timeline:  

o Start April 2021 (3-month duration)

PBB Refurbishments at T1
Project Budget: $2.5M
Phase: Design & Bid (Construction Documents)
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Remodel T2E/T2W for ACO and HPD Relocations
Project Budget:  $6.1M
Design Phase Completion:  December 2020
Construction Phase completion:  October 31, 2021

Scope
 Relocate AOC to T2E
 Relocate HPD to T2E
 Relocate Lost & Found to T2E
 Construct shell for TSA Breakroom T2E
 Relocate AODM to T2W at Gate 41
 Repair Concrete Floor at T2W Bathroom

Current Status
 SD & CD Phases July –December 2020

Future Milestones:
 Advertise February 2021
 Board Award April 2021
 Construction May 2021 – Sept 2021

8



Remodel  T2E

Access Control Office Lost and Found
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Remodel  T2E

Harbor Police Department Transportation Security 
Administration

10



T2W North Rotunda
Project Location

Duty Manager Office

Remodel  T2W
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CONSTRUCTION 
PHASE 
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West Refueler Loading Facility
Estimated Project Cost:  $14.1M     
Phase:  Construction
Completion Date:  January 2022

Scope
 Replace existing truck fueling rack in conflict with 

T1 construction
 Provide backup and supplemental aircraft fueling 

capability to support the proposed hydrant system 
 Includes 5 fueling bays that meet the most current 

operational, safety, and sustainability requirements

 Includes connection from fuel farm to new hydrant 
fuel system piping

Project Milestones
 November 2020: Board Awarded Construction 

Contract 
 March 1, 2021: Estimated NTP - pending California 

Coastal Commission hearing February 2021
West Solid Waste Facility

13



West Solid Waste Facility
Project Budget:  $9.4 M
Phase:  Construction
Completion Date:  January 2022

Scope
 Provide expanded solid waste management 

capacity to meet future demands
 Reduce vehicle service road congestion by adding a 

second waste facility  
 Enhance support for SAN’s Zero Waste Plan
 Includes a 2,800 SF canopy enclosure for separate 

food, recycling, and non-recycling waste streams 

Project Milestones
 November 2020: Board awarded construction 

contract 
 March 1, 2021: Estimated NTP - pending California 

Coastal Commission hearing February 2021 Existing West Ramp RON Parking

West Refueler 
Loading Facility

14



Airport Support Facilities (ASF) Design-Build
Approved Project Budget: $171.6 M
Completion Date: December 2020            
Potential Least Tern Impacts

Major Milestones 
 Construction Substantially Completed:

o FMD Campus:  June 11, 2020
o AFO Building:  July 20, 2020
o Storm Water Cistern:  Sept 6, 2020
o ASB Base Building:  Dec. 15, 2020

Project Status
 FMD CIP Project Complete
 T1 Projects Start in January 2021

15



Airline Support Building (ASB)

North Harbor Drive View 16



Airline Support Building (ASB)

Landside Truck Bays 17



Airline Support Building (ASB)

Airside Loading Dock 18



Questions?
Green Build
Terminal 2 
Expansion 

(2013)

Rental Car
Center 
(2016)

Parking 
Plaza

(May 2018)

International
Arrivals
Facility

(June 2018)

19



AIRPORT DEVELOPMENT 
PROGRAM UPDATE

Dennis Probst
Vice President, Development
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San Diego International Airport January 2021



Package 1 – Terminal and Roadways
Package 2 – Airside Improvements
Package 3 – Administration Building

Overall Project Scope
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Terminal & Roadways

4

October 2020 November 2020 December 2020 January 2021

60 Days 
Adoption & Investigation

120 Days
Detailed Conceptual Studies

• Field Investigation
• Site Survey
• Potholing
• Geotechnical Investigation
• Transit Center Interface Study
• EDR Alignment Study
• Study Option for Phased Construction of Parking 

Plaza

• Terminal Final Scopes and Layouts to include:
• Passenger Circulation
• Arrivals, SSCP, Concession
• Operations
• Continuous Holdrooms

• Massing and Aesthetic Studies
• Pandemic Impact Study
• Parking Plaza Scopes and Layouts
• Site Grading, Utilities and Roadways Scopes and 

Layouts

Design Accomplishments/Status



Terminal & Roadways
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Key Milestones

Terminal & Roadways Start Date Finish Date

Validation Phase September 2020 May 2021

Anticipated PMC 
Construction

April 2021 July 2021

Anticipated Validation Phase 
Board Action

June 2021



Airside
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Design Progress Scheduled Completion Design Status

Design kick-off August 24, 2020 Complete

30% September 21, 2020 Complete

60% December 21, 2020 Ongoing

90% March 8, 2021 Not started

100% April 21, 2021 Not started

Design Accomplishments/Status
• Survey of existing conditions/utilities and geotechnical investigation scheduled to complete 12/31/20
• SAN Fuel Consortium bi-weekly coordinating meetings ongoing for the hydrant fueling system
• ADC Terminal and Roadways design team ongoing coordination with weekly focus meetings
• Validation of PDD gate layout and aircraft fleet mix completed, Terminal & Roadways DB now reviewing 



Administration Building

7

Schedule

Administration Building Start Date Finish Date

Bridging Document December 2019 June 2020

RFP Process November 2020 February 26, 2021

Addendum #1 December 1, 2020

Addendum #2 January 9, 2021

10” Gas Line ordered September 2020 April 2021

SDG&E Engineering September 2020 March 2021

Installation of Gas Line by SDG&E April 2021 June 15, 2021

Expected Board Action June 2021



www.san.org/green

QUESTIONS?



CAPITAL IMPROVEMENT PROGRAM
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FINANCE UPDATE

January 14, 2021

Presented by: Geoff Bryant
Manager, Airport Finance
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(amounts expressed in thousands) Approved 
Budget

  Actual  
Costs 

(11/30/20) Forecast
Estimate at 
Completion

Projected 
Savings

ASF Projects $ 171,631 $ 153,738 $ 17,893 $ 171,631 $ 0

Airport Support Facilities (ASF)

2Source of funding are Bonds, Cash and Airline Contribution



ASF Projects  
Costs thru November 30, 2020

3

  ($ in thousands) Board Approved 
Budget

  Actual Costs 
Incurred Funding Source

104245 ASF- Airport Support Facilities (B-D)   20,820   9,787 2019 Bonds / Cash
104245A ASF- Progressive Design Build   5,721   5,631 2019 Bonds / Cash
104245B ASF- FMD Facility   49,112   46,878 2017 Bonds / 2019 Bonds
104245C ASF- Belly Cargo/Provisioning/GSE   45,339   44,991 2019 Bonds
104245D ASF- Fueling Operator Facility   7,612   7,153 Airline Contribution
104245E ASF- Gate P-18 Relocation   2,285   714 2019 Bonds
104245F ASF- Northside Utilities   5,176   5,176 2019 Bonds / Cash
104245G ASF- Stormwater Management   35,566   33,407 2019 Bonds

Sub-Total $ 171,631 $ 153,738



($ 300,000)

($ 200,000)

($ 100,000)

 -

$ 100,000

$ 200,000

$ 300,000

$ 400,000

$ 500,000

AIP Bonds Cash CFC Variable Debt

Airport Development Plan (ADP)
cash flow and sources of funds

4

The Board has authorized spend of $125 million through June 2021 
Anticipated Bond issues in 2022, 2023, 2024 and 2025 

Calendar 
Year

(000’s)



ADP Projects  
Costs thru November 30, 2020
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  ($ in thousands)
Board Approved 

Budget
  Actual Costs 

Incurred Funding Source
411001 ADP - AIRSIDE IMPROVEMENTS   219,106   12,128 Grants/Future Bonds
413001 ADP - TERMINAL & ROADWAY IMPROVEMENTS   2,487,155   9,851 Cash/Future Bonds
413002 ADP - Shuttle Lot Relocation   10,700   706 CFC/Future Bonds
414002 ADP - ADMINISTRATION BUILDING   102,821   866 Future Bonds
415001 ADP - PROGRAM CONTINGENCY   180,218   0 Future Bonds

Sub-Total $ 3,000,000 $ 23,552



Questions?
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2019-2020 Sustainability 
Report

January 14, 2021

Michelle Brega
Senior Director, External Relations
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Sustainability Matters 
Sustain.SAN.org
• Annual report affirms our commitment to regulatory compliance, continuous improvement, 

accountability and transparency in Environmental, Social and Economic performance, in 
accordance with Airport Authority Policy Section 8.31

• Global Reporting Initiative (GRI) / GRI Index- Global standards for sustainability reporting. 
An international, independent organization that helps businesses, governments, and other 
organizations understand and communicate the impact of business on critical sustainability 
issues such as climate change, human rights, corruption and many others.



3

Materiality Considerations
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2019-2020 Sustainability Report Overview
Sustain.SAN.org

Economic

Environmental

Social
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Environment: Establishing a 
Sustainability Imperative

Identify seven core elements for inclusion in a 
detailed SMP. 

Achieve Airport Carbon Accreditation Level 
3+ by 2022 and reduce airport-wide 
emissions per passenger by 30 percent by 
2035 (2015 baseline). 

Transition to 100 percent renewable 
electricity and decrease energy use intensity 
by 30 percent by 2035 (2015 baseline). 

Decrease potable water use by 30 percent by 
2035 (2016 baseline). 

Zero reports of customer or operational 
impacts from flooding and extreme heat 
events by 2035. 

Work with state and federal wildlife agencies 
to address operational growth and California 
Least Tern habitat management.

Advocate for continued federal sound 
insulation grant funding to help reduce the 
number of community members affected by 
aircraft noise. 

Facilitate safe airport planning throughout 
San Diego county.

Section Goals:
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Economic: Leading the Way as a 
Regional Economic Driver
Section goals:

Enhance community understanding of SAN as 
an economic engine and a portal of prosperity 
that enhances the region’s quality of life. 

Grow and efficiently manage capacity for 
future demand, both landside and airside, 
including international facilities. 

Providing opportunities for small, local, 
disadvantaged and veteran-owned 
businesses.

Develop a plan for transportation to and at 
the airport by 2022 that anticipates 
technological changes and advances 
connectivity to the regional public transit 
network. 
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Social: Building a Strong and Diverse 
Talent Pipeline
Section goals:

Develop leaders and a 
workforce aligned to the 

needs of the Airport 
Authority’s OSP and an 

inclusive environment that 
reflects the diversity of the 

community. 

Exceed our customers’ 
expectations by 

introducing innovative 
service and facility 

enhancements.
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SAN Sustainability Report
Sustain.SAN.org
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