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Committee and Special Board Meeting Agenda 
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San Diego County Regional Airport Authority 
Administration Building 
First Floor – Board Room  
2417 McCain Road 
San Diego, California 92101 

This Agenda contains a brief general description of each item to be considered.  The 
indication of a recommended action does not indicate what action (if any) may be taken.  If 
comments are made to the Committee without prior notice or are not listed on the Agenda, 
no specific answers or responses should be expected at this meeting pursuant to State law.  
Please note that agenda items may be taken out of order. 

Staff Reports and documentation relating to each item of business on the Agenda are on 
file in the Office of the Authority Clerk and are available for public inspection. 

*NOTE: This Committee Meeting also is noticed as a Special Meeting of the Board to (1)
foster communication among Board members in compliance with the Brown Act; and (2)
preserve the advisory function of the Committee.

Board members who are not members of this Committee may attend and participate in 
Committee discussions.  Since sometimes more than a quorum of the Board may be in 
attendance, to comply with the Brown Act, this Committee meeting also is noticed as a 
Special Meeting of the Board. 

To preserve the proper function of the Committee, only members officially assigned to this 
Committee are entitled to vote on any item before the Committee.  This Committee only 
has the power to review items and make recommendations to the Board.  Accordingly, this 
Committee cannot, and will not, take any final action that is binding on the Board or the 
Authority, even if a quorum of the Board is present. 

PLEASE COMPLETE A "REQUEST TO SPEAK” FORM PRIOR TO THE COMMENCEMENT OF THE 
MEETING AND SUBMIT IT TO THE AUTHORITY CLERK. PLEASE REVIEW THE POLICY FOR 
PUBLIC PARTICIPATION IN BOARD AND BOARD COMMITTEE MEETINGS (PUBLIC 
COMMENT) LOCATED AT THE END OF THE AGENDA. 
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CALL TO ORDER: 
 
PLEDGE OF ALLEGIANCE: 
 
ROLL CALL: 
 
Committee Members: Benzian, Martinez, Perez, Sanchez, von Wilpert (Chair) 
 
NON-AGENDA PUBLIC COMMENT: 
Non-Agenda Public Comment is reserved for members of the public wishing to address the 
Committee on matters for which another opportunity to speak is not provided on the 
Agenda, and which is within the jurisdiction of the Board. Please submit a completed 
speaker slip to the Authority Clerk. Each individual speaker is limited to three (3) minutes.  
Applicants, groups and jurisdictions referring items to the Board for action are limited to 
five (5) minutes. 
 
Note:  Persons wishing to speak on specific items should reserve their comments until the 
specific item is taken up by the Committee. 
 
NEW BUSINESS: 
 
1. APPROVAL OF MINUTES: 

RECOMMENDATION:  Approve the minutes of the November 25, 2024, special 
meeting. 

 
2. NEW TERMINAL 1 CONSTRUCTION AND FINANCIAL UPDATE: 

(Bob Bolton, Director, Airport Design & Construction; Maya Dayan, Director, Capital 
 Financial Planning & Airline Relations) 
 
3. OTHER CAPITAL / TENANT PROJECTS UPDATE: 

(Christopher George, Program Manager, Airport Design & Construction; Hilda Bliss, 
Senior Program Manager, Airport Design & Construction) 

 
COMMITTEE MEMBER COMMENTS: 
 
ADJOURNMENT:   
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Policy for Public Participation in Board, Airport Land Use Commission (ALUC),  
and Committee Meetings (Public Comment) 
1) Persons wishing to address the Board, ALUC, and Committees shall submit a 

“Request to Speak” form prior to the initiation of the portion of the agenda containing 
the item to be addressed (e.g., Public Comment and General Items).  Failure to 
submit a form shall not preclude testimony, if permission to address the Board is 
granted by the Chair. 

2) The Public Comment Section at the beginning of the agenda is reserved for persons 
wishing to address the Board, ALUC, and Committees on any matter for which 
another opportunity to speak is not provided on the Agenda, and on matters that are 
within the jurisdiction of the Board. 

3) Persons wishing to speak on specific items listed on the agenda will be afforded an 
opportunity to speak during the presentation of individual items. Persons wishing to 
speak on specific items should reserve their comments until the specific item is taken 
up by the Board, ALUC and Committees.   

4) If many persons have indicated a desire to address the Board, ALUC and Committees 
on the same issue, then the Chair may suggest that these persons consolidate their 
respective testimonies. Testimony by members of the public on any item shall be 
limited to three (3) minutes per individual speaker and five (5) minutes for 
applicants, groups and referring jurisdictions. 

5) Pursuant to Authority Policy 1.33 (8), recognized groups must register with the 
Authority Clerk prior to the meeting. 

6) After a public hearing or the public comment portion of the meeting has been closed, 
no person shall address the Board, ALUC, and Committees without first obtaining 
permission to do so. 

 
Additional Meeting Information 
NOTE:  This information is available in alternative formats upon request. To request an 
Agenda in an alternative format, or to request a sign language or oral interpreter, or an 
Assistive Listening Device (ALD) for the meeting, please telephone the Office of the 
Authority Clerk at (619) 400-2550 at least three (3) working days prior to the meeting to 
ensure availability. 
For your convenience, the agenda is also available to you on our website at www.san.org. 
For those planning to attend the Committee meeting, parking is available in the 
Airport Administration Building Parking Lot (entrance on the east side of McCain 
Road). Visitors can park in the lot from 8:00 a.m. to 5:00 p.m. 
You may also reach the SDCRAA Building by using public transit via the San Diego MTS 
System, Route 923. For route and fare information, please call the San Diego MTS at (619) 
233-3004 or 511. 

 



DRAFT 
SAN DIEGO COUNTY REGIONAL AIRPORT AUTHORITY 

SPECIAL CAPITAL IMPROVEMENT PROGRAM OVERSIGHT COMMITTEE
MEETING MINUTES 

MONDAY, NOVEMBER 25, 2024 
BOARD ROOM 

CALL TO ORDER:  Chair von Wilpert called the special Capital Improvement Program 
Oversight Committee and Special Board Meeting to order at 9:46 a.m., on Monday, 
November 25, 2024, in the Board Room of the San Diego International Airport, 
Administration Building, 2417 McCain Road, San Diego, CA 92101. 

ROLL CALL: 

Committee 

Present:  Committee Members: Benzian, Martinez, Perez, 
von Wilpert (Chair) 

Absent: Committee Members: Sanchez 

Also Present: Kimberly Becker, President/CEO; Amy Gonzalez, General Counsel; 
Annette Fagan Ortiz, Authority Clerk; Sonja Banks, Assistant Authority 
Clerk I 

NON-AGENDA PUBLIC COMMENT: None. 

NEW BUSINESS: 

1. APPROVAL OF MINUTES:
RECOMMENDATION:  Approve the minutes of the July 18, 2024, regular meeting.

ACTION: Moved by Board Member Perez and seconded by Board Member
Benzian to approve staff’s recommendation. Motion carried unanimously
noting Board Member Sanchez as ABSENT.

Item 1
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2. NEW TERMINAL 1 CONSTRUCTION AND FINANCIAL UPDATE:
Bob Bolton, Director, Airport Design & Construction provided a presentation that
included New T1 Project Timeline; Construction Update and New T1 Airside Progress.
Brian DeLaura, Airline Technical Rep, Airport Design & Construction provided an
updated on Traffic Switches and Logistics. John Dillon, Director, Finance & Risk
Management provided a presentation that included the New T1 Program Costs through
September 30, 2024; Contingency Use Summary; and Cash flow and source of funds.

COMMITTEE MEMBER COMMENTS: None. 

ADJOURNMENT:  The meeting was adjourned at 10:20 a.m. 

APPROVED BY A MOTION OF THE CAPITAL IMPROVEMENT PROGRAM OVERSIGHT 
COMMITTEE THIS 16th DAY OF JANUARY 2025. 

ANGELA SHAFER-PAYNE 
VICE PRESIDENT, DEVELOPMENT 

ATTEST: 

ANNETTE FAGAN ORTIZ 
AUTHORITY CLERK 
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Capital Improvement Plan
Oversight Committee

New T1 Update

Presented by Bob Bolton, Director
Airport Design & Construction

January 16, 2025

In Flight!

Item 2
Updated 1/14/2025
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Agenda
Bob Bolton:

• NT1 Project Timeline

• Construction Update

Tony Macias

• NT1 Airside

Brian DeLaura:

• Logistics

Maya Dayan:

• Finance Update
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NT1 Project Timeline / Milestones

November 2021
NEPA/CCC Approval
Start Construction

Terminal & Roadways

Parking Plaza

Late 2022
Start Construction

Entitlements Phase 1A – 19 Gates Phase 1B – 11 Gates

Site Work Construction – “Stage” 1 & 2

Mid-2024
“Stage 1” 
Operational

“Stage 2"

Mid-2025
“Stage 2” 
Operational

Site Work

Late Summer 2025
Gates 1-19
Operational

Early 2026
Gates 20-22
Operational

Early 2028
Gates 23-30
Operational

2021 2022 2023 2024 2025 2026 2027 2028
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NT1 Terminal and Roadways

• Dec: Turnover of Tenant Improvement spaces

• Jan: Complete UAHT Building 

• Feb: Arrivals Roadway Traffic Switch

• May: GTC relocates to under NT1 EDR

• June: T1PP Stage 2 Opening

• August: AOA activation around NT1

• Sept: W Laurel – on-airport roadway opening

• Sept: NT1 Opening

2025 PROJECT MILESTONES
Present to NT1 Opening Day
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East Solid & 
Liquid Waste         
Facility

ASB Building

NT1 
Sitework 
Comparison: 
March-Dec, 
2024 

East Solid & 
Liquid Waste         
Facility

ASB Building
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NT1 Arrivals Road  
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Baggage Claim  
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NT1 Ticketing  
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NT1 Terminal /Concourse SSCP  
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NT1 Terminal /Concourse SSCP  
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NT1 East Concourse Framing  
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NT1 East Smart Curb
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NT1 Dining Terrace  
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NT1 Dining Hall - Concessions
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NT1 Airside

15
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411001: NT1 Airside Improvements
September 17, 2024
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411001: NT1 Airside Improvements
Active Project Phasing Limits: December 20, 2024 Aerial
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NT1 AIRSIDE IMPROVEMENTS
Active Project Phasing Limits – Phase 6.1A  Aircraft Routing
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NT1 AIRSIDE IMPROVEMENTS
Active Project Phasing Limits – Phase 6.1B  Aircraft Routing
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411001: NT1 AIRSIDE IMPROVEMENTS
PHASE 6.1A – TWY B CONCRETE PAVING
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411001: NT1 AIRSIDE IMPROVEMENTS
PHASE 6.1A – TWY B CONCRETE PAVEMENT



2222

411001: NT1 AIRSIDE IMPROVEMENTS
PHASE 8 –AOA FENCING
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411001: NT1 AIRSIDE IMPROVEMENTS
PHASE 9 – CONCRETE PAVING
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411001: NT1 AIRSIDE IMPROVEMENTS 
PHASE 9B - AOA WALL CONSTRUCTION
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411001: NT1 AIRSIDE IMPROVEMENTS 
PHASE 9B - AOA WALL CONSTRUCTION
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411001: NT1 Airside Improvements

QUESTIONS
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NT1 Traffic 
Switches/Logistics

Brian DeLaura

27
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NT1 Campus-wide Logistics Plan
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Traffic Switch 2-14-25



November 25, 2024

Capital Improvement Program 
Oversight Committee
Finance Update

Presented by John Dillon
Director, Financial Planning & Budget
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New T1 Program 
Costs through September 30, 2024

  ($ in thousands)

Board 
Approved 
Budget *

Program 
Contingency 

Use

Approved Budget 
after contingency 

transfer

  Actual 
Costs 

Incurred
Funding Source

Terminal and Roadways $ 3,229,372 9,304 $ 3,238,676 $ 1,830,035 Grants/Bonds/Cash
Airside Improvements   356,519 (2,365)   354,154   213,648 Grants/Bonds
New Administration Building   107,300   0   107,300   106,924 Bonds
Shuttle Lot Relocation Construction   18,175   0   18,175   13,271 Bonds
Program Contingency   122,933 (6,938)   115,995 ** Bonds

$ 3,834,300 $ 0 $ 3,834,300 $ 2,163,878

* as of 01/11/2024
** Program Contingency costs incurred included in projects above
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Contingency Use Summary
As of September 30, 2024

(in thousands)

April, 2024 
CIPOC

July, 2024 
CIPOC

November, 
2024 CIPOC

Summary

Program Contingency $122,933 $122,397 $121,555 $122,933 

Contingency Transferred to Projects ($536) ($842) ($5,560) ($6,938)
Security                 -             (225)                (4,433)      (4,658)
Increase operational flexibility                 -             (853)                (2,770)      (3,623)
Project Acceleration and coordination                 -                  -                  (2,257)      (2,257)
Ground Transportation                 -                  -                  (1,744)      (1,744)
Concessions Program                 -                  -                     (600)          (600)
Public Art                 -                  -                     (533)          (533)
Federal Funding Requirements                 -          (2,383)                   (122)      (2,505)
Utilities            (536)        (1,079)                   (250)      (1,865)
Return Funds to Contingency                 -           3,698                 7,148      10,846 

Contingency Remaining $122,397 $121,555 $115,995 $115,995 
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New T1 Program

33

Cash flow and sources of funds
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Questions?

34



Other Capital / Tenant 
Projects Update

Item 3Added to Packet 01/13/2025
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411001: NT1 Airside Improvements
September 17, 2024
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411001: NT1 Airside Improvements
December 20, 2024
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NT1 AIRSIDE IMPROVEMENTS
Current Phase 6.1B  Aircraft Routing
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TWB ADP WORK LIMIT  
(GRIFFITH COMPANY)

TWB 4-INCH AC  
2,050' x 50' (KEEL)
~$2M, FMD / RPG  
MARCH 2024

TWB FULL DEPTH AC  
12-INCH KEEL
3-INCH WING/SHLDR
~$5.2M, ADC CIP           
JAN '25 - MAY '26

TAXIWAY B - SHORT-TERM VS. LONG-TERM ASPHALT WORK AREAS  
2/16/2024
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TAXIWAY B - SHORT-TERM VS. LONG-TERM ASPHALT WORK AREAS  2/16/2024
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Verizon Campus Tenant Improvement Projects

January 2025

8



99

Telecommunications License Agreement
• Awarded to Cellco Partnership DBA Verizon Wireless (“Verizon”) to act as the lead Mobile Network 

Operator (MNO) to finance, plan, design, install, operate and maintain cellular infrastructure (4G and 
5G) on behalf of all current and future MNOs operating at the Airport, at their sole cost and expense. 

• Verizon has entered into sub-agreements with T-Mobile and AT&T, including cost sharing for 
infrastructure projects, and will provide fair, nondiscriminatory, and neutral access.

• Term: 15-years with the option for one 5-year extension effective December 1, 2021. 

• $759,000 in annual access fee, paid monthly, with 3% annual escalator.

• Estimated $25M of cellular infrastructure investment during the first 10 years.

• High performance cellular connectivity is an attribute of a modern airport and is a major key 
component to enhance the customer experience. 
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Tenant Improvement Program Status

NT1 Verizon DAS PH1A

TIPP Verizon DAS Stage 1

TIPP Verizon DAS Stage 2

NT1 Verizon DAS PH1B

Verizon 03
RCC Macro

23016

16 Projects       Estimated Value of Work: $25.6M

7 in Design
4 in Construction
5 Completed this year
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Campus Integration with Alternate Carriers:
ATT & T-Mobile 



1212

TIP 23016 Verizon Macro RCC

North Penthouse

Installation of two roof antenna enclosures.  
Enclosures allow for alternate carrier expansion.

Project Status: Completed 
Construction Budget: $250,000

View from Washington Street View from Admiral Boland Way 
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TIP 23007 Verizon Headend Room at T2W for NT1
Renovation of T2W Rack Room to support cellular service for NT1, T1PP, RCC.

Project Status: Construction Completion March 2025
Construction Budget: $2,000,000

• Rooftop AHU's set to be delivered in February
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TIP 23020 Verizon Macro ASB
Installation of four roof antenna enclosures.  
Enclosures allow for alternate carrier expansion.

Project Status:  Construction Completion January 2025
Construction Budget: $250,000

North Penthouse
View Northeast on North Harbor Drive View Northwest in ASB Parking Lot area

• Project is 'live'
• Color matching of enclosures to metal finish is ongoing



1515

TIP 24007 Verizon Macro CUP 
Installation of 65' tall Mono Palm with 3-sector antenna array, 
Microwave dish and adjacent CMU equipment enclosure.

Project Status: Design
Construction Budget: $250,000

View from Access Road off Harbor Drive View North across North Harbor Drive
• Received Coastal Commission approval
• Landscape work proposed to provide enclosure screening
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