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SDCRAA Administration Building -- Third Floor 

Board Room 
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San Diego, CA 92101 

This Agenda contains a brief general description of each item to be considered.  
The indication of a recommended action does not indicate what action (if any) may 
be taken.  If comments are made to the Board without prior notice   or are not 
listed on the Agenda, no specific answers or responses should be expected at this 
meeting pursuant to State law. 

Staff Reports and documentation relating to each item of business on the Agenda 
are on file in Board Services and are available for public inspection. 

NOTE:  Pursuant to Authority Code Section 2.15, all Lobbyists shall register as an 
Authority Lobbyist with the Authority Clerk within ten (10) days of qualifying as a 
lobbyist.  A qualifying lobbyist is any individual who receives $100 or more in any 
calendar month to lobby any Board Member or employee of the Authority for the 
purpose of influencing any action of the Authority.  To obtain Lobbyist Registration 
Statement Forms, contact the Board Services/Authority Clerk Department. 

PLEASE COMPLETE A "REQUEST TO SPEAK” FORM PRIOR TO THE 
COMMENCEMENT OF THE MEETING AND SUBMIT IT TO THE AUTHORITY 
CLERK.  PLEASE REVIEW THE POLICY FOR PUBLIC PARTICIPATION IN 
BOARD AND BOARD COMMITTEE MEETINGS (PUBLIC COMMENT) 
LOCATED AT THE END OF THE AGENDA. 
The Authority has identified a local company to provide oral interpreter and 
translation services for public meetings.  If you require oral interpreter or 
translation services, please telephone the Board Services/ Authority Clerk 
Department with your request at (619) 400-2400 at least three (3) working days 
prior to the meeting. 
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CALL TO ORDER: 

PLEDGE OF ALLEGIANCE: 

ROLL CALL: 

Committee Members: Boling, Kersey (Chair), Robinson, Schumacher 

NON-AGENDA PUBLIC COMMENT: 
Public Comment is reserved for members of the public wishing to address the 
Committee on matters for which another opportunity to speak is not provided on 
the Agenda, and which is within the jurisdiction of the Committee.  Please submit 
a completed speaker slip to the Authority Clerk.  Each individual speaker is 
limited to three (3) minutes.  Applicants, groups and jurisdictions referring 
items to the Board for action are limited to five (5) minutes. 

Note:  Persons wishing to speak on specific items should reserve their comments 
until the specific item is taken up by the Committee. 

NEW BUSINESS: 

1. APPROVAL OF MINUTES:
RECOMMENDATION:  Approve the minutes of the January 17, 2019 regular 
meeting.

2. PROPOSED CAPITAL PROGRAM BUDGET FISCAL YEARS 2020-2024:
(Airport Design & Construction: Bob Bolton, Director; Finance & Risk 
Management: John Dillion, Director)

3. AIRPORT DEVELOPMENT PLAN/ ENVIRONMENTAL IMPACT REPORT 
UPDATE:
(Development Division: Dennis Probst, Vice President/CDO; Airport Design & 
Construction: Bob Bolton, Director; Planning & Environmental Affairs: Brendan 
Reed, Director)

COMMITTEE MEMBER COMMENTS: 

ADJOURNMENT: 
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Policy for Public Participation in Board, Airport Land Use Commission (ALUC),  
and Committee Meetings (Public Comment) 

1) Persons wishing to address the Board, ALUC, and Committees shall complete a “Request to 
Speak” form prior to the initiation of the portion of the agenda containing the item to be 
addressed (e.g., Public Comment and General Items).  Failure to complete a form shall not 
preclude testimony, if permission to address the Board is granted by the Chair. 

2) The Public Comment Section of the agenda is reserved for persons wishing to address the 
Board, ALUC, and Committees on any matter for which another opportunity to speak is not 
provided on the Agenda, and on matters that are within the jurisdiction of the Board. 

3) Persons wishing to speak on specific items listed on the agenda will be afforded an 
opportunity to speak during the presentation of individual items.  Persons wishing to speak 
on specific items should reserve their comments until the specific item is taken up by the 
Board, ALUC and Committees. 

4) If many persons have indicated a desire to address the Board, ALUC and Committees on 
the same issue, then the Chair may suggest that these persons consolidate their respective 
testimonies.  Testimony by members of the public on any item shall be limited to three (3) 
minutes per individual speaker and five (5) minutes for applicants, groups and 
referring jurisdictions. 

5) Pursuant to Authority Policy 1.33 (8), recognized groups must register with the Authority 
Clerk prior to the meeting. 

6) After a public hearing or the public comment portion of the meeting has been closed, 
no person shall address the Board, ALUC, and Committees without first obtaining 
permission to do so. 

Additional Meeting Information 
NOTE:  This information is available in alternative formats upon request.  To request an Agenda in 
an alternative format, or to request a sign language or oral interpreter, or an Assistive Listening 
Device (ALD) for the meeting, please telephone the Authority Clerk’s Office at (619) 400-2400 at 
least three (3) working days prior to the meeting to ensure availability. 
For your convenience, the agenda is also available to you on our website at www.san.org. 
For those planning to attend the Board meeting, parking is available in the public parking lot 
located directly in front of the SDCRAA Administration Building.  Bring your ticket to the third 
floor receptionist for validation. 
You may also reach the SDCRAA Administration Building by using public transit via the San 
Diego MTS system, Route 992.  For route and fare information, please call the San Diego MTS 
at (619) 233-3004 or 511. 
 

http://www.san.org/


Item 1 
DRAFT 

SAN DIEGO COUNTY REGIONAL AIRPORT AUTHORITY 
CAPITAL IMPROVEMENT PROGRAM OVERSIGHT COMMITTEE  

AND SPECIAL BOARD MEETING 
THURSDAY, JANUARY 17, 2019 

BOARD ROOM   
 

CALL TO ORDER: Chair Kersey called the Capital Improvement Program Oversight 
Committee meeting to order at 10:03 a.m., on Thursday, January 17, 2019, in the Board 
Room of the San Diego International Airport, Administration Building, 3225 N Harbor 
Drive, San Diego, CA 92101. 
 
PLEDGE OF ALLEGIANCE: Chair Kersey led the Pledge of Allegiance. 
 
ROLL CALL: 
 
Present:   Committee Members:  Boling, Kersey (Chair), Robinson 
  

Board Members:   Cox 
     
Absent:  Committee Members: Schumacher 
  
Also Present: Kimberly J. Becker, President/CEO; Amy Gonzalez, General 

Counsel; Martha Morales, Assistant Authority Clerk I; Linda 
Gehlken, Assistant Authority Clerk I 

 
NON-AGENDA PUBLIC COMMENT: None. 
 
NEW BUSINESS: 
 
1. APPROVAL OF MINUTES: 

RECOMMENDATION:  Approve the minutes of the October 18, 2018 regular 
meeting. 

  
ACTION: Moved by Board Member Boling and seconded by Board Member 
Robinson to approve staff’s recommendation. Motion carried unanimously, 
noting Board Member Schumacher as ABSENT. 

 
2. QUIETER HOME PROGRAM OVERVIEW AND UPDATE: 
 Sjohnna Knack, Program Manager QHP, Planning & Environmental Affairs, provided 

an overview and update on the Quieter Home Program which included Program 
History, Eligibility Requirements, Treatment Overview, Current Program Status, QHP 
Project Milestones, Completed Homes Statistics, and What People Are Saying. 
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3. CAPITAL PROJECTS UPDATE:  
 Bob Bolton, Director, Airport Design & Construction, provided a presentation on the 

Capital Projects which included Airport Support Facilities Design-Build, Terminal 2 
West Federal Inspection Station Buildout, Hydrant Fueling Infrastructure, Airline 
Relocations and Common Use Passenger Processing System, Rehabilitate Cross 
Taxiways B1, B4 – B7, C3, C4, and C6, North Side Vehicle Service Road (VSR) 
Replacement and Stormwater Drainage (SD) Improvements.   

 
In response to Board Member Boling’s concerns regarding the traveling public 
knowing where they are suppose to go during the Airline relocations, Mr. Bolton 
stated that the Airlines would ensure the correct gate is noted on their passes. He 
stated that the Authority’s Public Relation and Airport Operations departments would 
be publishing updates on social media, using volunteer ambassadors to answer 
questions and direct travelers, placing temporary signage and update wayfinding, 
communicating with Airport staff and Airline employees and adding an extra lane to 
Security Checkpoint 5.  

 
4. AIRPORT DEVELOPMENT PLAN/ ENVIRONMENTAL IMPACT REPORT 

UPDATE: 
 Dennis Probst, Vice President/Chief Development Officer, Development Division, 

provided an update on the Airport Development Plan (ADP) and Environmental 
Impact Report (EIR). He stated that based on comments received regarding the EIR, 
a new forecast is being finalized. He also stated that the Harbor Drive Mobility 
Committee was no longer the driver behind investigations relative to traffic and 
transit and that it is now being addressed by a subcommittee of SANDAG. He stated 
that to move forward, a Memorandum of Understanding or Memorandum of 
Agreement is being developed to have all parties commit to their responsibilities 
regarding traffic and transit issues. He stated that the EIR will likely be recirculated 
this Summer and anticipated that it would be brought to the Board in November or 
December 2019 for approval. 

 
5. SMALL BUSINESS DEVELOPMENT REPORT: 

Regina Brown, Manager, Small Business Development, provided a presentation on 
Small Business Development which included Parking Plaza, Federal Inspection 
Station, Airport Support Facility and Cargo Facts, and Small Business Development 
Education and Training. 
 

6. CONSTRUCTION PROJECTS FINANCE UPDATE: 
Geoff Bryant, Airport Finance Manager, Financial & Risk Management, provided an 
update on Construction Projects Finance which included Federal Inspection Station 
Cost, Federal Inspection Station Funding Sources, Airport Support Facility Cost, and 
Other Projects. 

 
BOARD AND COMMITTEE MEMBER COMMENTS: None. 
 
ADJOURNMENT: The meeting was adjourned at 10:55 a.m. 
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APPROVED BY A MOTION OF THE CAPITAL IMPROVEMENT PROGRAM 
OVERSIGHT COMMITTEE THIS 9TH DAY OF MAY, 2019. 
   

       
      
DENNIS PROBST 
VICE PRESIDENT, DEVELOPMENT 

           
ATTEST: 
 
       
MARTHA MORALES           
ASSISTANT AUTHORITY CLERK I 
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Proposed Capital 
Program Budget 

Fiscal Years 2020-2024

May 9, 2019

Item 2



CIP Project Development Process
• Annual Validation of Current CIP

• Revisit the projects for purpose and need

• Review scope, schedule and budget

• Develop projects risk profile: assessment, quantification and mitigation plan

• Prepare recommendations to the Board for any project adjustments

• New CIP Projects

• Sponsors submit project requests

• Project is defined – Develop scope, schedule and budget

• Working Group/Technical review - Assessments conducted with sponsors & stakeholders, 
financial business case, risk/alternatives identification, planning & environmental impacts, 
capitalization & O&M costs

• Results presented to CIP Review Group – Directors of Planning, Finance & Development

• Recommendations are made for prioritization to the Executive staff
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CIP Project Development Process

• Change in capital support budget methodology

• Budget for the over all program

• Executive staff reviews and approves proposed CIP budget to be taken to the Board

• Proposed CIP presented to Airlines for input and feedback

• Board reviews and approves Capital Program budget

3



Capital Program Overview
• 5 Year Program

• Reviewed by the Capital Improvement Program Oversight committee (CIPOC)

• Approved by the Board Annually

• Managed by the Executive Leadership Team – CEO & Vice Presidents

• Current FY2019 Total Capital Program – 90 projects – $1.103 Billion

 Capital Improvement Program (CIP) – $746 Million

 Terminal 2 West FIS Build-out – $229.5 Million 

 Terminal 2 Parking Plaza - $127.8 Million
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Current Capital Program – Project Status

Project Location Planning Design Construction Closeout/Closed Program* Total

Airside 13 3 4 3 - 23

Terminal 3 8 6 7 - 24

Landside/Ancillary 8 7 5 11 - 31

Administrative 2 - 5 3 2 12

Total 26 18 20 24 2* 90

* Public Art Allowance and Capital Project Allowance
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Current FY2019 - 2023 Capital Program –
Budget by Location

Project Location # Projects Program Budgets by Location

Airside 23 $        315,832,272

Terminal 24 383,590,122

Landside/Ancillary 31 297,088,971

Administrative 12 106,729,950

Totals 90 $ 1,103,241,315
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Current FY2019 - 2023 Capital Program –
Project Closeouts/Eliminations/Adjustments

Project Closeouts (22) $    (100,064,620)

Projects Eliminated (2) (17,089,200)

Project Adjustments (38) 9,904,292

Terminal 2 Parking Plaza (127,800,000)

Total FY2019 Closeouts/Eliminations/Adj.  $ (235,049,528)



Capital Program Budget Summary
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FY 2019 - 2023 Beginning Capital Budget $     745,967,101 

Terminal 2 Parking Plaza 127,800,000

Terminal 2 West FIS Build-out                                                            229,474,214

Total FY 2019 - 2023 Beginning Capital Program Budget $  1,103,241,315

FY 2019 - 2023 Project Closeouts/Eliminations/Adjustments $   (235,049,528)

FY 2019 - 2023 Ending Capital Program Balance $ 868,191,787
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Proposed New Projects



Prioritization Criteria

10

1 Required for Part 139 or other regulatory compliance

2 Maintain core building systems - IT, Fire/Life/Safety, MEP

3 Maintain airport access roadways and parking infrastructure

4 Enhancement to customer service, revenue generation, cost savings

5 Enhancements to systems or facilities not required by regulation



Stormwater Infiltration Beds - Southside
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Airport southside location Example of an Infiltration Bed



Stormwater Infiltration Beds - Southside
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Scope:

• Address heavy metal pollutants in storm water runoff from runway

• Improve Airport’s resilience to SLR-induced storm drain backflow conditions

• Install 3M gallon infiltration bed under Oval S-3 to reduce direct discharge to bay

• Expected Start Date: January 2020

Strategies:
• Operations
• Community

Sponsor Estimated Cost Duration

Brendan Reed $19,585,000 22 months

Priority 1 Required for Part 139 or other regulatory compliance



Airfield Pavement Management  Program
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Example of Pavement Condition Curve 



Airfield Pavement Management  Program
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Scope:

• Update pavement management program in accordance with FAA requirements

• Evaluate condition of taxiways, apron, roadway and parking pavements

• Expected Start Date: July 2019

Strategies:
• Financial 
• Customer
• Operations

Sponsor Estimated Cost Duration

Dean Robbins $750,000 12 months

Priority 1 Required for Part 139 or other regulatory compliance



Perimeter Security Fencing/Perimeter Intrusion Detection 
System Replacement

15

Airport Perimeter Example of Perimeter Fencing



Perimeter Security Fencing/Perimeter Intrusion Detection 
System (PIDS) Replacement
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Scope:

• Replace perimeter security fence with improved anti-climb, closed lattice design

• Reclaim distance of approximately 6 ft. around Airport by eliminating double-fencing

• Install modern PIDS – Fiber-Optic Type with video analytics (current system 2005) 

• Decrease future installation and maintenance costs

• Expected Start Date:  January 2023

Strategies:
• Customer
• Operations

Sponsor Estimated Cost Duration

Clint Welch $18,000,000 24 months

Priority 5 Enhancements to systems or facilities not required by regulation



CUP Cooling Tower Capacity Increase
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Airport CUP Location Example of Cooling Tower



CUP Cooling Tower Capacity Increase
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Scope:

• Increase current capacity from 5,000 tons to 6,250 tons

• Increase energy efficiency and resiliency of the condenser water system

• Enable evaluation of future needs of HVAC operation within ADP design

• Maintain HVAC system capacity in terminals for customer/tenant comfort

• Expected Start Date: October 2019

Strategies:
• Customer
• Operations

Sponsor Estimated Cost Duration

David LaGuardia $5,136,000 24 months

Priority 2 Maintain core building systems - IT, Fire/Life/Safety, MEP



Replace Baggage Handling System & Makeup Units in T2E

19

Airport Location Example of Baggage Handling System



Replace Baggage Handling System & Makeup Units in T2E
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Scope:

• Complete assessment of entire T2E BHS and BMUs

• Complete cost estimate for replacement or refurbishment of systems

• Modernize switchboards/abandoned FIS feed, retrofit variable frequency drives, etc.

• Expected Start Date: July 2019

Strategies:
• Customer
• Operations

Sponsor Estimated Cost Duration

Jeff Rasor $15,946,000 38 months

Priority 2 Maintain core building systems - IT, Fire/Life/Safety, MEP



Server and Storage Hardware Refresh

21

Examples of Server & Storage Hardware/System



Server and Storage Hardware Refresh
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Scope:

• Provide Common Use passenger processing airport-wide

• Includes FIDS, GIDS, CUPPS, CUSS, IDA, agent workstations, directories, etc.

• Coordinating current technology with new Terminal 1 replacement & future 
technologies

• Expected Start Date: January 2020 (3 year upgrade)

Strategies:
• Customer
• Operations

Sponsor Estimated Cost Duration

Jessica Bishop $1,225,000 36 months

Priority 2 Maintain core building systems - IT, Fire/Life/Safety, MEP



Replace Existing Sidewalk T2E Phases 2-4

23

Airport Location Existing Sidewalk at T2E



Replace Existing Sidewalk T2E – Phases 2-4
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Scope:

• Demolish and replace existing concrete

• Remove/replace existing electrical/communication conduits & install new LED in-
pavement lighting and outlets

• Improve customer experience on sidewalks

• Expected Start Date: July 2019

Strategies:
• Customer
• Operations

Sponsor Estimated Cost Duration

Marc Nichols $3,542,000 21 months

Priority 4 Enhancement to customer service, revenue generation, cost savings



Rehabilitate Apron Pavement
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Rehabilitate Apron Pavement

26

Scope:

• Perform detailed assessment of approximately 2.3M sf of existing pavement & PCC joints 

• Repair corner spalls, cracks and joint sealing

• Replace panels where necessary and marking in repair areas

• Expected Start Date: October 2019

Strategies:
• Customer
• Operations

Sponsor Estimated Cost Duration

Dean Robbins $10,945,096 31 months

Priority 1 Required for Part 139 or other regulatory compliance



Skidata Parking Revenue Control System

27

Airport Locations Example of a Revenue Control System



Skidata Parking Revenue Control System

28

Scope:

• Integrate parking data management systems across parking areas

• Provide for better analytics capabilities to maximize revenues

• Improve functionality, convenience and customer service

• Expected Start Date: September 2019

Strategies:
• Financial
• Operations

Sponsor Estimated Cost Duration

Marc Nichols $3,815,000 15 months

Priority 4 Enhancement to customer service, revenue generation, cost savings
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Proposed New FY2020-2024 CIP Projects

Project Location

FY2015-2019

Description
Expected Start 

Date
Estimated 

Budget

1) Stormwater Infiltration Beds - Southside Jan 2020 $  19,585,000

2) Airfield Pavement Management Program July 2019 750,000

3)
Perimeter Security Fencing/Perimeter 
Intrusion Detection System Replacement

Jan 2023 18,000,000

4) CUP Cooling Tower Capacity Increase Oct 2019 5,136,000

5)
Replace Baggage Handling System & Makeup 
Units in T2E

July 2019 15,946,000
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Proposed New FY2020-2024 CIP Projects

Project Location

FY2015-2019

Description
Expected 
Start Date

Estimated 
Budget

6) Server and Storage Hardware Refresh Jan 2020 $  1,225,000

7) Replace Existing Sidewalk T2E – Phases 2-4 July 2019 3,542,000

8) Rehabilitate Apron Pavement Oct 2019 10,945,096

9) Skidata Parking Revenue Control System Sept 2019 3,815,000

Total FY2020-2024 Proposed New Capital Projects $ 78,944,096
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Proposed FY2020-2024 Capital Project Adjustments/ Allowances

Project Location

FY2015-2019

Description
Current 
Budget

Additional 
Budget

Proposed 
Budget

1) ADP Phase 1 Programmatic Documents 18,367,424 2,982,576 21,350,000

2) ZEV – Acquire Electric Buses 1,710,000 270,000 1,980,000

3) Public Art Allowance (FY2020-2024) 2,141,096 59,941 2,201,037

4) Capital Project Allowance (FY2020) - 5,000,000 5,000,000

Total Proposed Current CIP Project Adj./Allowances 8,312,517

Total Proposed FY2020-2024 New Capital Projects 78,944,096

Total FY 2020-2024 Proposed New CIP Projects & Allowance $ 87,256,613



Capital Program Budget Summary
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FY 2019 - 2023 Beginning Capital Budget $     745,967,101 

Terminal 2 Parking Plaza 127,800,000

Terminal 2 West FIS Build-out                                                            229,474,214

Total FY 2019 - 2023 Beginning Capital Program Budget $  1,103,241,315

FY 2019 - 2023 Project Closeouts/Eliminations/Adjustments $   (235,049,528)

FY 2019 - 2023 Ending Capital Program Balance $ 868,191,787

Proposed FY 2020 - 2024 Capital Projects/Allowances $  87,256,613 *

Proposed FY 2020 - 2024 Capital Program Budget $ 955,448,400

* Pending Board approval



Capital Program Budget Summary
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Projects Budget, $934,813 , 
98%

Capital Program 
Support, $20,635 , 2%

Total Capital Program Budget $955,448

(in thousands)
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Proposed FY2020 - 2024 Capital Program –
Remaining Budget by Phase

Project Phase Budget Cost to Date * Budget Remaining

Pre-Construction $ 311,838,491 $ 39,024,884 $ 272,813,607

Construction 134,583,882 62,761,892 71,821,990

Closeout 20,664,500 19,313,615 1,350,885  

Subtotal CIP $ 467,086,873 $ 121,100,391 $ 345,986,482

New CIP 87,256,613 0 87,256,613

Airport Support Facilities 171,630,700 37,444,517 134,186,183

FIS 229,474,214 200,805,191 28,669,023

Totals $ 955,448,400 $ 359,350,099 $ 596,098,301

* Estimated costs as of 6/30/19
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Current/Proposed Capital Program –
Project Locations

Project Location FY2019-2023 FY2020-2024

Airside 23 25

Terminal 24 23

Landside/Ancillary 31 23

Administrative 12 9

Totals 90 80

Capital Program Budget:          $1,103,241,315                         $955,448,400



QUESTIONS?



ITEM 3 
 
 
 

AIRPORT DEVELOPMENT PLAN / 
ENVIRONMENTAL IMPACT REPORT 

UPDATE 
 
 

THERE ARE NO MATERIALS AVAILABLE 
AT THIS TIME 
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