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Special Board and Capital Improvement  
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10:00 A.M. 
 
San Diego International Airport 
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3225 N. Harbor Drive 
San Diego, California 92101 

 
 

This meeting of the Board and Capital Improvement Program Oversight Committee of the 
San Diego County Regional Airport Authority Board will be conducted pursuant to the 
provisions of California Executive Order N-08-21 which suspends certain requirements of 
the Ralph M. Brown Act. During the current State of Emergency and in the interest of public 
health, all Board members will be participating in the meeting electronically.  In accordance 
with the Executive Order, there will be no members of the public in attendance at the 
Board Meeting. We are providing alternatives to in-person attendance for viewing and 
participating in the meeting. In lieu of in-person attendance, members of the public may 
submit their comments in the following manner. 
 
Comment on Non-Agenda Items 
Public comments on non-agenda items must be submitted to the Authority Clerk at 
clerk@san.org no later than 4:00 p.m. the day prior to the posted meeting in order to be 
eligible to be read into the record. The Authority Clerk will read the first 30 comments 
received by 4:00 p.m. the day prior to the meeting into the record; each of these comments 
will be read for up to three minutes or for the time determined by the Chair. The maximum 
number of comments to be read into the record on a single issue will be 16. All other 
comments submitted, including those received after 4:00 p.m. the day prior and before 
8:00 a.m. the day of the meeting, will be provided to the Authority Board and submitted 
into the written record for the meeting. 
 
Comment on Agenda Items 
Public comment on agenda items may be submitted to the Authority clerk at 
clerk@san.org. Comments received no later than 8:00 a.m. on the day of the meeting will 
be distributed to the Board and included in the record. 
 
If you’d like to speak to the Board live during the meeting, please follow these steps to 
request to speak: 

mailto:clerk@san.org
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• Step 1: Fill out the online Request to Speak Form to speak during the meeting via 
teleconference. The form must be submitted by 4 p.m. the day before the meeting 
or by 4:00 p.m. the Friday before a Monday meeting. After completing the form, 
you’ll get instructions on how to call in to the meeting. 

• Step 2: Watch the meeting via the Webcast located at the following link, 
https://www.san.org/Airport-Authority/Meetings-Agendas/Capital-Improvement-
Program-Oversight-Committee?EntryId=13931  

• Step 3: When the Board begins to discuss the agenda item you want to comment 
on, call in to the conference line, you will be placed in a waiting area. Please do not 
call until the item you want to comment on is being discussed. 

• Step 4: When it is time for public comments on the item you want to comment on, 
Authority Clerk staff will invite you into the meeting and unmute your phone.  Staff 
will then ask you to state your name and begin your comments. 

 
How to Watch the Meeting 
You may also view the meeting online at the following link: https://www.san.org/Airport-
Authority/Meetings-Agendas/Capital-Improvement-Program-Oversight-
Committee?EntryId=13931  
 
Requests for Accessibility Modifications or Accommodations 
As required by the Americans with Disabilities Act (ADA), requests for agenda information 
to be made available in alternative formats, and any requests for disability-related 
modifications or accommodations required to facilitate meeting participation, including 
requests for alternatives to observing meetings and offering public comment as noted 
above, may be made by contacting the Authority Clerk at (619) 400-2550 or clerk@san.org. 
The Authority is committed to resolving accessibility requests swiftly in order to maximize 
accessibility. 
 
This Agenda contains a brief general description of each item to be considered. The 
indication of a recommended action does not indicate what action (if any) may be taken. 
Please note that agenda items may be taken out of order. If comments are made to the 
Board without prior notice or are not listed on the Agenda, no specific answers or 
responses should be expected at this meeting pursuant to State law. 
 
Staff Reports and documentation relating to each item of business on the Agenda are on 
file in Board Services and are available for public inspection. 
 
Note:  Pursuant to Authority Code Section 2.15, all Lobbyists shall register as an Authority 
Lobbyist with the Authority Clerk within ten (10) days of qualifying as a lobbyist. A qualifying 
lobbyist is any individual who receives $100 or more in any calendar month to lobby any 
Board Member or employee of the Authority for the purpose of influencing any action of 
the Authority. To obtain Lobbyist Registration Statement Forms, contact the Board 
Services/Authority Clerk Department. 

https://www.san.org/Airport-Authority/Public-Comment
https://www.san.org/Airport-Authority/Meetings-Agendas/Capital-Improvement-Program-Oversight-Committee?EntryId=13931
https://www.san.org/Airport-Authority/Meetings-Agendas/Capital-Improvement-Program-Oversight-Committee?EntryId=13931
https://www.san.org/Airport-Authority/Meetings-Agendas/Capital-Improvement-Program-Oversight-Committee?EntryId=13931
https://www.san.org/Airport-Authority/Meetings-Agendas/Capital-Improvement-Program-Oversight-Committee?EntryId=13931
https://www.san.org/Airport-Authority/Meetings-Agendas/Capital-Improvement-Program-Oversight-Committee?EntryId=13931
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CALL TO ORDER: 
 
ROLL CALL: 
 
Board 
 

Board Members: Bedell (Ex-Officio), Blakespear, Cabrera, Casillas Salas, Dallarda 
(Ex-Officio), Lloyd, McNamara, Miller (Ex-Officio), Robinson, 
Schiavoni (Chair), Vargas, von Wilpert 

 
Capital Improvement Program Oversight Committee 
 

Committee Members: Blakespear, Cabrera, McNamara (Chair), Schiavoni, von Wilpert 
 
NON-AGENDA PUBLIC COMMENT: 
Non-Agenda Public Comment is reserved for members of the public wishing to address the 
Board or Committee on matters for which another opportunity to speak is not provided 
on the Agenda, and which is within the jurisdiction of the Board or Committee. Please 
submit a completed speaker slip to the Authority Clerk. Each individual speaker is limited 
to three (3) minutes.  Applicants, groups and jurisdictions referring items to the Board for 
action are limited to five (5) minutes. 
 
Note:  Persons wishing to speak on specific items should reserve their comments until the 
specific item is taken up by the Board or Committee. 
 
BOARD NEW BUSINESS: 
 
1. APPROVE AND AUTHORIZE THE AWARD OF A CONTRACT TO SOLPAC 

CONSTRUCTION INC., DBA SOLTEK PACIFIC CONSTRUCTION COMPANY FOR EAST 
SOLID & LIQUID WASTE FACILITIES AT SAN DIEGO INTERNATIONAL AIRPORT: 
RECOMMENDATION: Adopt Resolution No. 2021-0083, awarding a contract to SOLPAC 
Construction, Inc., dba Soltek Pacific Construction Company in the amount of 
$19,385,223 for Project No. 104274, East Solid & Liquid Waste Facilities at San Diego 
International Airport. 
(Robert Bolton, Director, Airport Design & Construction) 
 

2. AUTHORIZE THE  PRESIDENT/CEO  TO AWARD A CONTRACT TO GRAHOVAC 
CONSTRUCTION FOR REMODEL T2E FOR ACCESS CONTROL OFFICE (ACO) & HARBOR 
POLICE DEPARTMENT (HPD) RELOCATIONS AT SAN DIEGO INTERNATIONAL 
AIRPORT: 
RECOMMENDATION: Adopt Resolution No. 2021-0074, authorizing the President/CEO to 
award a contract to Grahovac Construction in the amount of $3,726,462 for Project No. 
104290, Remodel T2E for ACO & HPD Relocations at San Diego International Airport. 
(Robert Bolton, Director, Airport Design & Construction) 
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COMMITTEE NEW BUSINESS: 
 

3. APPROVAL OF MINUTES: 
RECOMMENDATION:  Approve the minutes of the April 15, 2021 regular meeting. 

 
4. NEW T1 (TERMINAL 1) UPDATE: 

(Dennis Probst, Vice President, Development) 
 
5. AIRPORT DEVELOPMENT PROGRAM ENVIRONMENTAL PROCESS UPDATE: 

(Brendan Reed, Director, Airport Planning and Environmental Affairs) 
 

6. CAPITAL IMPROVEMENT PROGRAM UPDATE: 
 (Robert Bolton, Director, Airport Design & Construction) 
 
7. AIRSIDE CHARGING UPDATE: 

(Chad Reese, Environmental Affairs Manager, Airport Planning and Environmental 
Affairs) 
 

BOARD CLOSED SESSION: 
 
8. CONFERENCE WITH LEGAL COUNSEL – EXISTING LITIGATION:  

(Paragraph (1) of subdivision (d) of Cal. Gov. Code §54956.9)  
Name of Case: Quiet Skies San Diego v. San Diego County Regional Airport 
Authority, San Diego Superior Court Case No. 37-2020-00007998-CU-TT-CTL 

 
9. CONFERENCE WITH LABOR NEGOTIATORS:  

Cal. Gov. Code section 54957.6  
Agency designated representatives: Angela Shafer-Payne, Monty Bell, Lola Barnes, 
Greg Halsey, Rod Betts  
Employee organization: California Teamsters Local 911 

 
REPORT ON CLOSED SESSION: 
 
COMMITTEE MEMBER COMMENTS: 
 
ADJOURNMENT:  
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Policy for Public Participation in Board, Airport Land Use Commission (ALUC),  
and Committee Meetings (Public Comment) 
1) Persons wishing to address the Board, ALUC, and Committees shall submit an 

email to the Clerk at clerk@san.org prior to the initiation of the portion of the 
agenda containing the item to be addressed (e.g., Public Comment and General 
Items).  Failure to submit an email shall not preclude testimony, if permission to 
address the Board is granted by the Chair. 

2) The Public Comment Section at the beginning of the agenda is reserved for persons 
wishing to address the Board, ALUC, and Committees on any matter for which 
another opportunity to speak is not provided on the Agenda, and on matters that 
are within the jurisdiction of the Board. 

3) Persons wishing to speak on specific items listed on the agenda will be afforded an 
opportunity to speak during the presentation of individual items. Persons wishing 
to speak on specific items should reserve their comments until the specific item is 
taken up by the Board, ALUC and Committees.   

4) If many persons have indicated a desire to address the Board, ALUC and 
Committees on the same issue, then the Chair may suggest that these persons 
consolidate their respective testimonies. Testimony by members of the public on 
any item shall be limited to three (3) minutes per individual speaker and five (5) 
minutes for applicants, groups and referring jurisdictions. 

5) Pursuant to Authority Policy 1.33 (8), recognized groups must register with the 
Authority Clerk prior to the meeting. 

After a public hearing or the public comment portion of the meeting has been closed, 
no person shall address the Board, ALUC, and Committees without first obtaining 
permission to do so. 
 
Additional Meeting Information 
NOTE:  This information is available in alternative formats upon request. To request an 
Agenda in an alternative format, or to request a sign language or oral interpreter, or an 
Assistive Listening Device (ALD) for the meeting, please telephone the Authority Clerk’s 
Office at (619) 400-2550 at least three (3) working days prior to the meeting to ensure 
availability. 
For your convenience, the agenda is also available to you on our website at 
www.san.org. 
For those planning to attend the Board meeting, parking is available in the public 
parking lot located directly in front of the Administration Building.  Bring your 
ticket to the third-floor receptionist for validation. 
You may also reach the SDCRAA Building by using public transit via the San Diego MTS 
System, Route 992. For route and fare information, please call the San Diego MTS at 
(619) 233-3004 or 511. 
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Item No. 1 

Staff Report 

Meeting Date: July 15, 2021 

 

Subject: 

Approve and Authorize the Award of a Contract to SOLPAC Construction Inc., dba 
Soltek Pacific Construction Company for East Solid & Liquid Waste Facilities at San 
Diego International Airport 

Recommendation: 

Adopt Resolution No. 2021-0083, awarding a contract to SOLPAC Construction, Inc., dba 
Soltek Pacific Construction Company in the amount of $19,385,223 for Project No. 104274, 
East Solid & Liquid Waste Facilities at San Diego International Airport  

Background/Justification: 

Project No. 104274, East Solid & Liquid Waste Facilities is a San Diego County Regional 
Airport (“Airport”) Authority (“Authority”) Board (“Board”) approved project in the FY2022-
FY2026 Capital Improvement Program (“CIP”). 
 
This project will replace the existing solid waste management and triturator/vehicle wash 
facilities, located on the airfield to the east of Terminal 1, with two new and more capable 
facilities to be located east of the recently completed Airline Support Building (ASB) along 
N. Harbor Drive.  The solid waste management facility provides primary collection for all 
recyclable and non-recyclable waste generated at the airport.  The facility serves a key role 
in ensuring the Airport Authority can meet regional and statewide solid waste reduction 
targets.  It also allows the Airport Authority to meet the Airport Authority’s own 
sustainability goals for managing recyclable materials and diverting waste from landfill 
disposal.  The triturator/vehicle wash facility is the sole location for disposal of aircraft 
lavatory waste and for washing airside vehicles. (Attachment A) 
 
The scope of work for the solid waste facility will include a fully enclosed pre-engineered 
steel structure with metal panel enclosure, standing seam metal roof, and high-speed 
rollup vehicle doors, pile foundations, concrete slab-on-grade, metal stud framing; glazing; 
CMU walls; mechanical, electrical, and plumbing systems; communication and 
security/surveillance systems; lighting, fire protection and sprinkler systems; various 
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interior finishes; office/restroom (flooring, ceiling, dry wall, millwork, paint, MEP, doors); 
provisioning truck steel platform for disposal of trash and recycling.  
 
The scope of work for the triturator/vehicle wash facility will include a fully enclosed CMU 
structure with membrane roofing and high-speed rollup vehicle doors, pile foundations, 
concrete slab-on-grade, exterior metal panels, mechanical, electrical, and plumbing 
systems; communication and security/surveillance systems; lighting, various interior 
finishes. 
 
This opportunity was advertised on May 3, 2021, and sealed bids were opened on June 11, 
2021. The following bids were received: (Attachment B) 
 

Company Total Bid 
Corrected Bid 

Amount 

EC Constructors, Inc.   $   17,629,416   $17,629,417  

SOLPAC Construction Inc., dba Soltek 
Pacific Construction Company  

 $   19,943,126   $19,385,223  

Griffith Company   $   21,192,496   $21,176,296  

Steve P. Rados, Inc.   $   22,063,824    

Whiting-Turner Contracting Company   $   22,330,321   $22,303,139.95  

Fordyce Construction, Inc.   $   22,881,555   $22,881,819  

 
The Engineer’s estimate for this project is $19, 306,513.  

The apparent low bid, submitted by EC Constructors, Inc., in the amount of $17,629,416, is 
considered non-responsive due to its failure to submit a complete subcontractor listing 
form.  The RFB required all bidders to submit a completed subcontractor listing form at the 
time of bid submission.  EC Constructor Inc.’s failure to comply with a mandatory bid 
requirement makes its bid non-responsive and subject to rejection.  The second lowest 
bidder, SOLPAC Construction Inc., dba Soltek Pacific Construction Company, submitted a 
bid in the corrected amount of $19,385,223, and is therefore the lowest responsive bid by a 
responsible bidder.   

The apparent low bidder, EC Constructors, filed both a records request and a bid 
protest.  The Authority has provided EC Constructors with copies of responsive records and 
applicable contract provisions that were used to make its determination.  The Authority 
responded to EC Constructors’ bid protest and rejected the protest.  EC Constructors did 
not file an appeal.  Therefore, staff recommends award to SOLPAC Construction Inc., dba 
Soltek Pacific Construction Company, in the amount of $19,385,223. 
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Fiscal Impact: 

Adequate funds for East Solid & Liquid Waste Facilities are included within the Board 
adopted FY2022-FY2026 Capital Program Budget in Project No. 104274.  The Source of 
funding for this project is General Airport Revenue Bonds and Airport Cash. 
 
Authority Strategies/Focus Areas: 
This item supports one or more of the following (select at least one under each area): 

Strategies 

 Community 
Strategy 

 Customer 
Strategy 

 Employee 
Strategy 

 Financial 
Strategy 

 Operations 
Strategy 

 
Focus Areas 
 

 Advance the Airport 
Development Plan 

  Transform the 
Customer Journey 

 Optimize 
Ongoing Business 

Environmental Review:  

A. CEQA:  A Notice of Exemption was prepared that determined the project is a categorical 
exemption under CEQA Sections 15301 – Existing Facilities – Class 1; 15302 – 
Replacement or Reconstruction – Class 2 and 15304 Minor Alternations to Land – Class 
4. 

 
B. California Coastal Act Review:  An application for a Coastal Development Permit has 

been made for the proposed project and will be issued prior to construction. 
 
C. NEPA:  This Board action is for a project that received a Section 163 determination by the 

Federal Aviation Administration (“FAA”) on July 13, 2020 and, therefore, does not require 
review under the National Environmental Policy Act (“NEPA”) for its potential 
environmental impacts.   

Application of Inclusionary Policies: 

The Authority has the following inclusionary programs and policy: a Disadvantaged 
Business Enterprise (DBE) Program, an Airport Concession Disadvantaged Business 
Enterprise (ACDBE) Program and Policy 5.12.  These programs and policy are intended to 
promote the inclusion of small, local, service disabled/veteran owned small businesses, 
historically underrepresented businesses, and other business enterprises, on all contracts. 
Only one of the programs or policy named above can be used in any single contracting 
opportunity. 
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This contract does not utilize federal funds and provides limited opportunities for sub-
contractor participation; therefore, at the option of the Authority, Policy 5.12 was applied to 
promote the participation of qualified small businesses, service disabled/veteran owned 
small businesses, and local businesses. Policy 5.12 provides a preference of up to seven 
percent (7%) in the award of selected Authority contracts. When bid price is the primary 
selection criteria, the maximum amount of the preference cannot exceed $200,000.  The 
preference is only applied in measuring the bid.  The final contract award is based on the 
amount of the original bid. 
 
In accordance with Policy 5.12 the recommended firm Soltek Pacific Construction Company 
did not meet the small business and veteran owned small business goals.  However, they 
exceeded the local business goal of 3% with 97% local business participation for 2% local 
business preference. 

Prepared by: 

Bob Bolton   
Director, Airport Design & Construction 
 
 
 
 
 
 



Xref ..\Model Files\714.014.003_Base Map_East.DWGXref ..\Model Files\ASB Proposed 2D - P16 Gate Shift(updated 2-3-20).dwgXref ..\Model Files\714.014.003_KEY MAP.dwgXref ..\Model Files\714.014.003_Proposed Utilities 2D_East.dwgXref ..\Model Files\714.014.003_Proposed 2D_East.dwg

ATTACHMENT A

104274 EAST SOLID AND LIQUID WASTE FACILITIES

TRITURATOR/WASH FACILITY

EAST SOLID WASTE FACILITY



BID TABULATION 
CIP No.: 104274
CIP Title: East Solid and Liquid Waste Facilities

Date Bids Opened:
Time Bids Opened: 2:00pm, PST

Business name:

Busines Address:

Guarantee of Good Faith:

Bid Item 
No.

Bid Item Description Quantity Unit Item  Unit Cost  Total Cost  Unit Cost  Total Cost  Unit Cost  Total Cost  Unit Cost  Total Cost  Unit Cost  Total Cost  Unit Cost  Total Cost  Unit Cost  Total Cost 

Bid Schedule A 
1 TIME-RELATED OVERHEAD 655 DAY 900.00$        $      589,500.00 2,415.00$      1,581,825.00$       3,595.00$      2,355,000.00$       900.00$      589,500.00$       2,500.00$       1,637,500.00$       7,000.00$       4,585,000.00$       5,990.00$      3,923,450.00$       
2 MOBILIZATION 1 LS 100,000.00$        $      100,000.00 233,428.00$      233,428.00$       60,396.00$      60,396.00$       1,400,000.00$      1,400,000.00$       2,200,000.00$      2,200,000.00$       100,000.00$      100,000.00$       2,198,400.00$      2,198,400.00$       
3 TRAFFIC CONTROL 1 LS 40,000.00$       $      40,000.00 34,982.00$       34,982.00$       5,295.00$      5,295.00$       23,000.00$       23,000.00$       25,000.00$       25,000.00$       75,000.00$      75,000.00$       68,400.00$      68,400.00$       
4 ALLOWANCE FOR MISCELLANEOUS UNFORESEEN CONDITIONS 1 AL 500,000.00$        $      500,000.00 500,000.00$      500,000.00$       500,000.00$       500,000.00$       500,000.00$       500,000.00$       500,000.00$      500,000.00$       500,000.00$      500,000.00$       500,000.00$       500,000.00$       
5 ALLOWANCE FOR REIMBURSEMENT OF PERMIT FEES 1 AL 200,000.00$        $      200,000.00 200,000.00$      200,000.00$       200,000.00$       200,000.00$       200,000.00$       200,000.00$       200,000.00$      200,000.00$       200,000.00$      200,000.00$       200,000.00$       200,000.00$       
6 ALLOWANCE FOR REIMBURSEMENT OF WORK PERFORMED ON AIRPORT ACCESS CONTROL SYSTEM AND CCTV 1 AL 575,000.00$        $      575,000.00 575,000.00$      575,000.00$       575,000.00$       575,000.00$       575,000.00$       575,000.00$       575,000.00$      575,000.00$       575,000.00$      575,000.00$       575,000.00$       575,000.00$       
7 ALLOWANCE FOR UNSUITABLE MATERIALS 1 AL 500,000.00$        $      500,000.00 500,000.00$      500,000.00$       500,000.00$       500,000.00$       500,000.00$       500,000.00$       500,000.00$      500,000.00$       500,000.00$      500,000.00$       500,000.00$       500,000.00$       
8 ALLOWANCE FOR DEWATERING 1 AL 500,000.00$        $      500,000.00 500,000.00$      500,000.00$       500,000.00$       500,000.00$       500,000.00$       500,000.00$       500,000.00$      500,000.00$       500,000.00$      500,000.00$       500,000.00$       500,000.00$       
9 TEMPORARY EROSION/SEDIMENT CONTROL - STORM WATER MANAGEMENT 1 LS 20,000.00$       $      20,000.00 31,150.00$       31,150.00$       15,780.00$      15,780.00$       28,000.00$       28,000.00$       40,000.00$       40,000.00$       50,000.00$      50,000.00$       6,270.00$      6,270.00$       

10 TEMPORARY EROSION/SEDIMENT CONTROL - STORM DRAIN INLET PROTECTION 4 EA 500.00$        $      2,000.00 325.00$      1,300.00$       245.00$       1,059.00$       700.00$      2,800.00$       500.00$      2,000.00$       10,000.00$      40,000.00$       230.00$       920.00$       
11 TEMPORARY EROSION/SEDIMENT CONTROL - TEMPORARY STABILIZED CONSTRUCTION ENTRANCE/EXIT 2 EA 2,000.00$       $      4,000.00 9,130.00$      18,260.00$       1,589.00$      3,177.00$       16,000.00$       32,000.00$       6,000.00$       12,000.00$       20,000.00$      40,000.00$       6,840.00$      13,680.00$       
12 TEMPORARY EROSION/SEDIMENT CONTROL - CONCRETE WASHOUT 1 EA 4,000.00$       $      4,000.00 8,593.00$      8,593.00$       2,648.00$      2,648.00$       2,500.00$      2,500.00$       10,000.00$       10,000.00$       10,000.00$      10,000.00$       2,850.00$      2,850.00$       
13 TEMPORARY EROSION/SEDIMENT CONTROL - SCHEDULING 94 WEEK 250.00$        $      23,500.00 160.00$      15,040.00$       106.00$       9,955.00$       100.00$      9,400.00$       600.00$      56,400.00$       1,000.00$       94,000.00$       230.00$       21,620.00$       
14 TEMPORARY EROSION/SEDIMENT CONTROL - SWEEPING 655 DAY 500.00$        $      327,500.00 160.00$      104,800.00$       85.00$      55,494.00$       180.00$      117,900.00$       200.00$      131,000.00$       250.00$      163,750.00$       950.00$       622,250.00$       
15 TEMPORARY EROSION/SEDIMENT CONTROL - TEMPORARY TIRE WASH ENTRANCE/EXIT 382 DAY 45.00$       $      17,190.00 17.00$       6,494.00$       146.00$       95,728.00$       10.00$       3,820.00$       75.00$      28,650.00$       100.00$      65,000.00$       570.00$       217,740.00$       
16 TEMPORARY EROSION/SEDIMENT CONTROL - SOIL BINDERS 1 LS 25,000.00$       $      25,000.00 5,371.00$      5,371.00$       3,479.00$      3,479.00$       9,000.00$      9,000.00$       5,000.00$       5,000.00$       10,000.00$      10,000.00$       3,990.00$      3,990.00$       
17 TEMPORARY EROSION/SEDIMENT CONTROL - WIND EROSION CONTROL 563 DAY 100.00$        $      56,300.00 11.65$       $6,559.00 53.00$      34,684.00$       10.00$       5,630.00$       40.00$      22,520.00$       100.00$      65,000.00$       50.00$      28,150.00$       
18 TEMPORARY EROSION/SEDIMENT CONTROL - FIBER ROLL PERIMETER CONTROL BARRIER 3141 LF 0.65$       $      2,041.65 3.25$       $10,208.00 109.00$       342,369.00$       6.00$      18,846.00$       5.00$       15,705.00$       50.00$      157,050.00$       3.00$      9,423.00$       

Total for Bid Schedule A  $      3,486,031.65 $4,333,010.00  $      5,584,300.00  $      4,517,396.00  $      6,460,775.00 $7,730,800.00  $      9,392,143.00 

Corrected Total for Bid Schedule A $4,333,010.20  $      5,215,100.00 $7,694,300.00

Bid Schedule B 
1 EAST SOLID WASTE FACILITY 1 LS 11,565,990.00$      11,565,990.00$       9,845,750.00$        9,845,750.00$       12,448,000.00$      12,448,000.00$       14,300,000.00$        14,300,000.00$       12,125,000.00$       12,125,000.00$       7,128,555.00$      7,128,555.00$       9,855,000.00$        9,855,000.00$       
2 TRITURATOR BUILDING 1 LS 2,713,010.00$        2,713,010.00$       2,058,830.00$        2,058,830.00$       614,000.00$       614,000.00$       1,000,000.00$      1,000,000.00$       2,000,000.00$      2,000,000.00$       5,000,000.00$      5,000,000.00$       1,944,900.00$        1,944,900.00$       
3 REMOVE EXISTING ASPHALT CONCRETE PAVEMENT 5,505 SY 5.00$      27,525.00$      13.85$       76,244.00$       8.00$      41,394.00$       4.00$      22,020.00$       30.00$      165,150.00$       30.00$      165,150.00$       8.00$      44,040.00$       
4 REMOVE EXISTING PORTLAND CEMENT CONCRETE PAVEMENT 2,805 SY 17.00$      47,685.00$      60.15$       168,721.00$       17.00$      47,679.00$       23.00$       64,515.00$       35.00$      98,175.00$       30.00$      84,150.00$       18.00$      50,490.00$       
5 SAWCUT EXISTING ASPHALT CONCRETE PAVEMENT 2,300 LF 10.00$      23,000.00$      3.60$       475.00$       5.00$      11,692.00$       3.20$      7,360.00$       4.00$       9,200.00$       5.00$      11,500.00$       5.00$      11,500.00$       
6 SAWCUT EXISTING CONCRETE PAVEMENT 131 LF 12.00$      1,572.00$       3.63$       475.53$       36.00$      4,733.00$       16.00$       2,096.00$       4.00$       524.00$       5.00$      655.00$       40.00$      5,240.00$       
7 REMOVE EXISTING STORM DRAIN INLET 2 EA 1,200.00$      2,400.00$       2,760.50$      5,521.00$       2,118.00$      4,236.00$       2,400.00$      4,800.00$       3,000.00$       6,000.00$       15,000.00$      15,000.00$       4,000.00$      8,000.00$       
8 REMOVE/ SALVAGE EXISTING LIGHT POLE 11 EA 3,575.00$      39,325.00$      1,696.73$       18,664.03$       424.00$       4,660.00$       2,300.00$      25,300.00$       1,500.00$       16,500.00$       5,000.00$       55,000.00$       1,000.00$      11,000.00$       
9 REMOVE EXISTING BOLLARD 8 EA 800.00$       6,400.00$       60.50$       484.00$       318.00$       2,542.00$       450.00$      3,600.00$       400.00$      3,200.00$       1,000.00$       8,000.00$       300.00$       2,400.00$       

10 REMOVE EXISTING MANHOLE WEIR WALL 1 EA 1,200.00$      1,200.00$       994.00$      994.00$       10,590.00$      10,590.00$       5,000.00$      5,000.00$       5,000.00$       5,000.00$       100,000.00$      100,000.00$       12,400.00$      12,400.00$       
11 REMOVE EXISTING ELECTRICAL AND COMMUNICATION CONDUIT, CABLES, AND PULL BOXES 1600 LF 120.00$       192,000.00$      7.37$       11,792.00$       7.00$      10,591.00$       27.00$       43,200.00$       5.00$       8,000.00$       100.00$      160,000.00$       8.00$      12,800.00$       
12 REMOVE EXISTING BUS PARKING ENTRANCE AND AFFILIATED GATE OPERATOR EQUIPMENT 1 LS 24,500.00$      24,500.00$      3,225.00$       3,225.00$       8,472.00$      8,472.00$       11,000.00$       11,000.00$       5,000.00$       5,000.00$       10,000.00$      10,000.00$       31,940.00$      31,940.00$       
13 CONCRETE SIDEWALK 132 SF 5.00$      660.00$      57.00$       7,524.00$       15.00$      2,030.00$       61.00$       8,052.00$       30.00$      3,960.00$       30.00$      3,960.00$       28.00$      3,432.00$       
14 CONCRETE RIBBON GUTTER 115 LF 12.00$      1,380.00$       141.00$      16,215.00$       44.00$      5,017.00$       115.00$      13,225.00$       60.00$      6,900.00$       25.00$      2,875.00$       53.00$      6,095.00$       
15 CONCRETE BARRIER TYPE 60MC 14 LF 180.00$       2,520.00$       410.00$      5,740.00$       844.00$       11,817.00$       700.00$      9,800.00$       750.00$      10,500.00$       1,000.00$       14,000.00$       1,059.00$      14,826.00$       
16 UNCLASSIFIED EXCAVATION 750 CY 120.00$       90,000.00$      49.40$       37,050.00$       42.00$      31,772.00$       27.00$       20,250.00$       110.00$      82,500.00$       100.00$      75,000.00$       46.00$      34,500.00$       
17 IMPORTED FILL MATERIAL 205 CY 110.00$       22,550.00$      15.80$       3,239.00$       104.00$       21,276.00$       1.00$      205.00$       40.00$      8,200.00$       221.27$      45,361.00$       112.00$       22,960.00$       
18 INSTALL PAVEMENT MARKING (WHITE, NON-REFLECTORIZED) 760 SF 1.00$      760.00$      17.00$       12,920.00$       4.00$      3,139.00$       20.00$       15,200.00$       3.00$       2,280.00$       24.13$      18,340.00$       22.00$      16,720.00$       
19 INSTALL "KEEP CLEAR" PAVEMENT MARKING (RED REFLECTORIZED W/ WHITE LETTERING) 305 SF 2.00$      610.00$      18.00$       5,490.00$       2.00$      646.00$       19.00$       5,795.00$       3.00$       915.00$       24.56$      7,490.80$       21.00$      6,405.00$       
20 INSTALL 3-INCH PVC WATER PIPE 220 LF 29.00$      6,380.00$       115.50$      25,410.00$       47.00$      10,252.00$       142.00$      31,240.00$       55.00$      12,100.00$       125.00$      27,500.00$       124.00$       27,280.00$       
21 INSTALL 2-INCH PVC WATER PIPE 330 LF 25.00$      8,250.00$       66.00$       21,780.00$       44.00$      14,678.00$       50.00$       16,500.00$       35.00$      11,550.00$       100.00$      33,000.00$       72.00$      23,760.00$       
22 INSTALL 8-INCH C-900 PVC FIRE WATER LINE 170 LF 300.00$       51,000.00$      192.50$      32,725.00$       139.00$       23,585.00$       425.00$      72,250.00$       110.00$      18,700.00$       220.00$      37,400.00$       205.00$       34,850.00$       
23 INSTALL FIRE HYDRANT 1 EA 2,500.00$      2,500.00$       16,500.00$       16,500.00$       10,474.00$      10,474.00$       10,000.00$       10,000.00$       15,000.00$       15,000.00$       20,000.00$      20,000.00$       17,200.00$      17,200.00$       
24 FIRE DEPARTMENT CONNECTION 1 EA 3,000.00$      3,000.00$       9,900.00$      9,900.00$       4,573.00$      4,573.00$       3,585.00$      3,585.00$       5,000.00$       5,000.00$       15,000.00$      15,000.00$       10,300.00$      10,300.00$       
25 POST INDICATOR VALVE 1 EA 1,200.00$      1,200.00$       5,500.00$      5,500.00$       6,153.00$      6,153.00$       7,245.00$      7,245.00$       3,500.00$       3,500.00$       13,000.00$      13,000.00$       5,800.00$      5,800.00$       
26 INSTALL 6-INCH C-900 PVC FIRE WATER LINE 72 LF 270.00$       19,440.00$      77.00$       5,544.00$       136.00$       9,760.00$       80.00$       5,760.00$       100.00$      7,200.00$       150.00$      10,800.00$       80.00$      5,760.00$       
27 INSTALL 4-INCH PVC SEWER PIPE 10 LF 95.00$      950.00$      165.00$      1,650.00$       51.00$      2,847.00$       275.00$      2,750.00$       100.00$      1,000.00$       130.00$      7,280.00$       210.00$       2,110.00$       
28 INSTALL 6-INCH PVC SEWER PIPE 312 LF 200.00$       62,400.00$      110.00$      34,320.00$       60.00$      18,713.00$       240.00$      74,880.00$       100.00$      31,200.00$       150.00$      46,500.00$       120.00$       37,440.00$       
29 INSTALL SEWER MANHOLE 1 EA 2,400.00$      2,400.00$       16,500.00$       16,500.00$       4,242.00$      4,242.00$       1,800.00$      1,800.00$       5,000.00$       5,000.00$       15,000.00$      15,000.00$       17,400.00$      17,400.00$       
30 4" HDPE STORM DRAIN 50 LF 65.00$      3,250.00$       93.50$       4,675.00$       55.00$      2,754.00$       85.00$       4,250.00$       100.00$      5,000.00$       200.00$      10,000.00$       120.00$       6,000.00$       
31 6" HDPE STORM DRAIN 39 LF 85.00$      3,315.00$       99.00$       3,861.00$       64.00$      2,478.00$       110.00$      4,290.00$       100.00$      3,900.00$       300.00$      11,700.00$       110.00$       4,290.00$       
32 8" HDPE STORM DRAIN 71 LF 95.00$      6,745.00$       93.51$       6,639.00$       75.00$      5,359.00$       100.00$      7,100.00$       100.00$      7,100.00$       400.00$      28,400.00$       110.00$       7,810.00$       
33 12" HDPE STORM DRAIN 366 LF 110.00$       40,260.00$      121.00$      44,286.00$       77.00$      28,296.00$       210.00$      76,860.00$       100.00$      36,600.00$       500.00$      183,000.00$       140.00$       51,240.00$       
34 REMOVE EXISTING STORM DRAIN PIPE 44 LF 28.00$      1,232.00$       77.00$       3,388.00$       48.00$      2,097.00$       95.00$       4,180.00$       115.00$      5,060.00$       150.00$      6,600.00$       80.00$      3,520.00$       
35 TYPE I STORM DRAIN CATCH BASIN 2 EA 1,400.00$      2,800.00$       9,625.00$      19,250.00$       7,429.00$      14,859.00$       10,000.00$       20,000.00$       12,500.00$       25,000.00$       15,000.00$      30,000.00$       10,100.00$      20,200.00$       
36 MODIFIED A6 STORM DRAIN MANHOLE WITH WEIR WALL 1 EA 3,000.00$      3,000.00$       16,500.00$       16,500.00$       15,806.00$      15,806.00$       16,000.00$       16,000.00$       10,000.00$       10,000.00$       25,000.00$      25,000.00$       17,400.00$      17,400.00$       
37 CUT & CAP EXISTING STORM DRAIN, ABANDON IN PLACE 30 LF 30.00$      900.00$      143.00$      4,290.00$       53.00$      1,589.00$       515.00$      15,450.00$       100.00$      3,000.00$       500.00$      15,000.00$       200.00$       6,000.00$       
38 INSTALL STORMWATER CATCH BASIN FILTRATION DEVICE 2 EA 200.00$       400.00$      1,595.00$      3,190.00$       212.00$       424.00$       2,200.00$      4,400.00$       2,500.00$       5,000.00$       3,000.00$       6,000.00$       1,700.00$      3,400.00$       
39 INFILTRATION BED TRENCH 250 SF 75.00$      18,750.00$      93.50$       23,375.00$       40.00$      10,061.00$       91.00$       22,750.00$       45.00$      11,250.00$       125.00$      31,250.00$       105.00$       26,250.00$       
40 CLASS 2 AGGREGATE BASE COURSE - CALTRANS SECTION 26 1,746 CY 60.00$      104,760.00$      59.40$       103,712.00$       83.00$      144,230.00$       58.00$       101,268.00$       70.00$      122,220.00$       125.00$      218,250.00$       6.00$      10,476.00$       
41 TYPE A HMA DIKE 208 LF 45.00$      9,360.00$       49.50$       10,296.00$       37.00$      7,686.00$       36.00$       7,488.00$       40.00$      8,320.00$       75.00$      15,600.00$       1,114.00$      231,712.00$       
42 6-INCH HOT MIX ASPHALT PAVEMENT TYPE A 1,767 TON 225.00$       397,575.00$      126.50$      233,526.00$       113.00$       200,234.00$       118.00$      208,506.00$       125.00$      220,875.00$       115.00$      203,205.00$       198.00$       349,866.00$       
43 INSTALL TYPE II AOA SECURITY FENCE 520 LF 280.00$       145,600.00$      151.85$      78,962.00$       146.00$       76,025.00$       148.00$      76,960.00$       215.00$      111,800.00$       200.00$      104,000.00$       170.00$       88,400.00$       
44 INSTALL TYPE III AOA SECURITY FENCE 192 LF 175.00$       33,600.00$      847.67$      162,752.00$       406.00$       77,879.00$       770.00$      147,840.00$       760.00$      145,920.00$       1,250.00$       240,000.00$       435.00$       83,500.00$       
45 REMOVE/RELOCATE/SALVAGE EXISTING AOA FENCE 940 LF 35.10$      32,994.00$      68.20$       64,108.00$       66.00$      61,722.00$       67.00$       62,980.00$       100.00$      94,000.00$       100.00$      94,000.00$       93.00$      87,420.00$       
46 REMOVE EXISTING CHAIN LINK FENCE AND GATE 880 LF 8.22$      7,233.60$       8.70$       7,656.00$       13.00$      11,650.00$       15.00$       13,200.00$       15.00$      13,200.00$       50.00$      44,000.00$       23.00$      20,240.00$       
47 INSTALL MODIFIED TEMPORARY RAILING (TYPE 'K') 120 LF 300.00$       36,000.00$      81.00$       9,720.00$       441.00$       52,953.00$       60.00$       7,200.00$       65.00$      7,800.00$       1,000.00$       120,000.00$       1,174.00$      140,880.00$       
48 INSTALL TYPE "A" BOLLARD 21 EA 1,700.00$      35,700.00$      1,304.76$       27,400.00$       2,076.00$      43,591.00$       2,100.00$      44,100.00$       2,000.00$       42,000.00$       2,000.00$       42,000.00$       1,900.00$      39,900.00$       
49 INSTALL TEMPORARY CONSTRUCTION FENCE 2,050 LF 8.00$      16,400.00$      10.65$       21,833.00$       10.00$      21,059.00$       13.00$       26,650.00$       15.00$      30,750.00$       20.00$      41,000.00$       7.00$      14,350.00$       

Total for Bid Schedule B 15,820,481.60$      13,296,406.00$       14,358,826.00$       16,675,100.00$       15,576,049.00$       14,599,521.80$       13,489,412.00$       

Corrected Total for Bid Schedule B 13,296,406.77$       14,170,123.00$       16,658,900.00$       14,608,839.95$       13,489,676.00$       

Total for (Bid Schedule A+B) 19,306,513.25$      $17,629,416.00 19,943,826.00$       21,197,496.00$       22,036,824.00$       22,330,321.80$       22,887,555.00$       

Corrected Total for (Bid Schedule A+B) 17,629,416.97$       19,385,223.00$       21,176,296.00$       22,303,139.95$       22,881,819.00$       

Board Policy 5.12 - Preference to Small, Veteran Owned, and Local Business (June 4, 2020)
Bidder Certifications

Small Business (SB) No No No No No Yes
Local Business (LB) No Yes No No No Yes
Veteran Owned Small Business (VOSB) No No No No No No

Contract Established Goals/Bidder Commitment Yes
Small Business (SB) 35.00% -$    0.00% 18.01% -$    30.53% 11.21% -$    5.76% 69.33%
Local Business (LB) 3.00% -$    0.00% 97.58% -$    2.58% 12.71% -$    22.48% 61.64%
Veteran Owned Small Business (VOSB) 3.00% -$    0.00% -$    0.00% -$    0.00% -$     0.00% -$    0.00% -$    0.00%

Calculated Preference Amount ($200,000 maximum)
Small Business (SB) 3.00% -$       -$       -$      -$       -$       -$       528,882.51$      
Local Business (LB) 2.00% -$       -$       352,588.34$      -$       352,588.34$      352,588.34$      352,588.34$      
Veteran Owned Small Business (VOSB) 2.00% -$       -$       -$      -$       -$       -$       -$      

Total Preference Amount Applied to Bid ($200,000 maximum) $200,000.00 -$       -$       200,000.00$      -$       200,000.00$      200,000.00$      200,000.00$      
Board Policy 5.12 Adjusted Bid Price used to Determine Award of the Contract 17,629,416.97$      19,185,223.00$      21,176,296.00$       21,836,824.00$       22,103,139.95$      22,681,819.00$      
Adjusted Bid Price Ranking 1 2 3 4 5 6

Administrative Review
Is the Bid  Responsive and Responsible? No Yes
Did the Bidder acknowledge all addenda? [1A-2.4]

Addendum #1, 2, 3, 4 & 5 Yes Yes Yes Yes Yes Yes

SOLPAC Constuction Inc. dba Soltek Pacific 
Construction Company 

2424 Congress St
San Diego, Ca 92110

Liberty Mutual Insurace Company 

June 11, 2021

EC Constructors Inc. 

9834 River Street 
Lakeside, Ca 92040

Hartford Fire Insurance Company

 Engineer's Estimate
Griffith Company Steve P. Rados, Inc. 

12200 Bloomfield Ave
Santa Fe Springs, Ca 90670

2002 McFadden Ave., Ste.200
Santa Ana, Ca 92750

Liberty Mutual Insurace Company Travelers Casualty Insurance 

Whiting-Turner Contracting Company Fordyce Construction, Inc. 

3911 Sorrento Valley Blvd, Suite 100
9932 Prospect Ave.Suite 138

Santee Ca 92071

Fidelity & Deposit Company of Mayland The Ohio Casualty Insurance Company
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RESOLUTION NO. 2021-0083 

A RESOLUTION OF THE BOARD OF THE SAN DIEGO 
COUNTY REGIONAL AIRPORT AUTHORITY, 
AWARDING A CONTRACT TO SOLPAC 
CONSTRUCTION INC., DBA SOLTEK PACIFIC 
CONSTRUCTION COMPANY IN THE AMOUNT OF 
$19,385,223 FOR PROJECT NO. 104274, EAST SOLID 
& LIQUID WASTE FACILITIES SAN DIEGO 
INTERNATIONAL AIPPORT 

WHEREAS, Project No. 104274, East Solid & Liquid Waste Facilities is a 
San Diego County Regional Airport (“Airport”) Authority (“Authority”) Board 
(“Board”) approved project in the FY2022-FY2026 Capital Improvement 
Program (“CIP”); and  

WHEREAS, this project will replace the existing solid waste 
management and triturator/vehicle wash facilities, located on the airfield to 
the east of Terminal 1, with two new and more capable facilities to be located 
east of the recently completed Airline Support Building (ASB) along N. Harbor 
Drive; and 

WHEREAS, the new facilities will be located along N. Harbor Drive at 
the east end of the airport in the area currently being used for Rental Car 
Center (RCC) shuttle bus storage and provides primary collection for all 
recyclable and non-recyclable waste generated at the airport; and 

WHEREAS, the facility serves a key role in ensuring the Airport 
Authority can meet regional and statewide solid waste reduction targets and 
allows the Airport Authority to meet the Airport Authority’s own sustainability 
goals for managing recyclable materials and diverting waste from landfill 
disposal; and 
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WHEREAS, the scope of work for the solid waste facility will include a 
fully enclosed pre-engineered steel structure with metal panel enclosure, 
standing seam metal roof, and high-speed rollup vehicle doors, pile 
foundations, concrete slab-on-grade, metal stud framing; glazing; CMU walls; 
mechanical, electrical, and plumbing systems; communication and 
security/surveillance systems; lighting, fire protection and sprinkler systems; 
various interior finishes; office/restroom (flooring, ceiling, dry wall, millwork, 
paint, MEP, doors); provisioning truck steel platform for disposal of trash and 
recycling; and 

WHEREAS, the scope of work for the triturator/vehicle wash facility will 
include a fully enclosed CMU structure with membrane roofing and high-
speed rollup vehicle doors, pile foundations, concrete slab-on-grade, exterior 
metal panels, mechanical, electrical, and plumbing systems; communication 
and security/surveillance systems; lighting, various interior finishes; and 

WHEREAS, the Request for Bids for this project was advertised on May 
3, 2021; and 

WHEREAS, on June 11, 2021, the Authority opened sealed bids 
received in response to the Bid Solicitation Package; and 

WHEREAS, EC Constructors, Inc., was the apparent low bidder; and 

WHEREAS, after review by Authority staff, EC Constructors, Inc.’s bid 
was found to be non-responsive; and 

WHEREAS, SOLPAC Construction Inc., dba Soltek Pacific Construction 
Company (“Soltek”), the second lowest bidder, with a bid of $19,385,223, 
submitted the lowest responsible and responsive bid per the bid 
specifications; and 

WHEREAS, the apparent low bidder, EC Constructors, filed both a 
records request and a bid protest; and 

WHEREAS, the Authority has provided EC Constructors with copies of 
responsive records and applicable contract provisions that were used to 
make its determination; and 
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WHEREAS, the Authority responded to EC Constructors’ bid protest 
and rejected the protest; and 

WHEREAS, EC Constructors did not file an appeal; and 

WHEREAS, the Authority staff has duly considered Soltek’s bid, and has 
determined Soltek is responsible and that its bid is responsive in all material 
respects; and 

WHEREAS, Staff recommends award to SOLPAC Construction Inc., dba 
Soltek Pacific Construction Company in the amount of $19,385,223; and 

WHEREAS, the Board believes that it is in the best interest of the 
Authority and the public that it serves to award SOLPAC Construction, Inc., 
dba Soltek Pacific Construction Company the contract for Project No. 104274, 
East Solid & Liquid Waste Facilities upon the terms and conditions set forth in 
the Bid Solicitation Package. 

NOW, THEREFORE, BE IT RESOLVED that the Board hereby awards a 
contract to SOLPAC Construction Inc., dba Soltek Pacific Construction 
Company, in the amount of $19,385,223, for Project No. 104174, East Solid & 
Liquid Waste Facilities at San Diego International Airport; and 

BE IT FURTHER RESOLVED that the Board authorizes the 
President/CEO or designee to execute and deliver such contract to SOLPAC 
Construction Inc., dba Soltek Pacific Construction; and 

BE IT FURTHER RESOLVED that the San Diego County Regional Airport 
Authority and its officers, employee, and agents are hereby authorized, 
empowered, and directed to do and perform such acts as may be necessary 
or appropriate in order to effectuate fully this resolution; and  

BE IT FURTHER RESOLVED that the Board finds that a Notice of 
Exemption was prepared that determined the project is a categorical 
exemption under CEQA Sections 15301 – Existing Facilities – Class 1; 15302 – 
Replacement or Reconstruction – Class 2 and 15304 Minor Alternations to 
Land – Class 4; and 
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BE IT FURTHER RESOLVED that that an application for a Coastal 
Development Permit has been made for the proposed project and will be 
issued prior to construction; and 

BE IT FURTHER RESOLVED that the Board finds that this Board action 
is a project that received a Section 163 determination by the Federal Aviation 
Administration (“FAA”) on July 13, 2020, and therefore does not require 
review under the National Environmental Policy Act (“NEPA”) for its potential 
environmental impacts. 

PASSED, ADOPTED, AND APPROVED by the Board of the San Diego 
County Regional Airport Authority at a special meeting this 15th day of July 
2021, by the following vote: 

AYES:  Board Members: 

NOES: Board Members: 

ABSENT: Board Members: 

ATTEST: 

_________________________________ 
TONY R. RUSSELL 
DIRECTOR, BOARD SERVICES / 
AUTHORITY CLERK 

APPROVED AS TO FORM: 

AMY GONZALEZ 
GENERAL COUNSEL 



 
 
 

   
 

 

Item No. 2 

Staff Report 

Meeting Date: July 15, 2021 

 

Subject: 

Authorize the President/CEO to Award a Contract to Grahovac Construction for 
Remodel T2E for Access Control Office (ACO) & Harbor Police Department (HPD) 
Relocations at San Diego International Airport 

Recommendation: 

Adopt Resolution No. 2021-0074, authorizing the President/CEO to award a contract to 
Grahovac Construction in the amount of $3,726,462 for Project No. 104290, Remodel T2E 
for ACO & HPD Relocations at San Diego International Airport  

Background/Justification: 

Project No. 104290, Remodel T2E for ACO & HPD Relocations, is a San Diego County 
Regional Airport (“Airport”) Authority (“Authority”) Board (“Board”) project in the FY2022-
FY2026 Capital Improvement Program (“CIP”). 
 
The former Federal Inspection Station (FIS) spaces in Terminal 2 East (T2E) were vacated 
upon successful completion of the International Arrivals facility in June 2018.  These 
abandoned spaces offer great opportunity for locating critical Airport operations and 
offices closer to the terminals and to improve customer service.  
 
The scope of work includes renovation of the former FIS spaces, constructing a new 
modernized Access Control Office (ACO), Security Identification Display Area (SIDA) Training 
Room, and Lost & Found offices for the Authority.  The project also addresses the future 
operational needs of the Harbor Police Department (HPD) by constructing new centralized 
HPD offices, as well as developing a warm shell space for a future TSA Employee 
Breakroom.  
 
The scope of work also supports renovation of former airline offices at Terminal 2 West by 
Gate 42, constructing new Airfield Operations Duty Manager (AODM) offices. (Attachment 
A) 
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The entire project scope has been coordinated with the New Terminal 1 Program, with 
construction completion for each of the new spaces supporting the New Terminal 1 
development and phasing. 
 
This opportunity was advertised on April 9, 2021, and sealed bids were opened on June 14, 
2021.  The following bids were received: (Attachment B) 
 

 
The Engineer’s estimate for this project is $4,000,000.  
 
Peter Vander Werff Construction, Inc., the apparent low bidder, submitted a bid in the 
amount of $3,644,000.  However, Grahovac Construction, the second lowest bidder, with a 
bid of $3,726,462, received five points for achieving the small business owned goal.  
Therefore, under Policy 5.12, Grahovac Construction’s bid amount was reduced by 
$182,200 to be $3,544,262 and was the actual lowest bidder per the bid specifications. 
 
Peter Vander Werff Construction, Inc., filed both a request for records under the California 
Public Records Act and a bid protest (the “Protest”).  The Authority provided Peter Vander 
Werff Construction, Inc., with copies of all responsive records and applicable contract 
provisions that were used to make its determination for recommending award of the 
contract.  After the Authority duly considered the Protest, it was denied.  As of the writing 
of this staff report, the denial of the Protest is being appealed by Peter Vander Werff 
Construction, Inc.  Accordingly, staff is requesting that the Board authorize the 
President/CEO to award this contract to Grahovac Construction.  In the event the Protest is 
upheld on appeal, staff will return to the Board seeking further direction and/or approvals. 
 
Grahovac Construction’s bid of $3,726,462, is responsive, and Grahovac Construction is 
considered responsible.  Staff recommends the Board authorize the President/CEO to 
award a contract to Grahovac Construction in the bid amount of $3,726,462. 

Fiscal Impact: 

Adequate funds for Remodel T2E for ACO & HPD Relocations are included within the Board 
adopted FY2022-FY2026 Capital Program Budget in Project No. 104194D.  The Source of 
funding for this project is General Airport Revenue Bonds. 
 
 

Company Total Bid 
Peter Vander Werff Construction, Inc. $3,644,000 
Grahovac Construction $3,726,462 
Sundt Construction, Inc. $4,250,000 
Prava Construction Services, Inc. $4,641,885 
Vasquez Construction Company $5,268,464 
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Authority Strategies/Focus Areas: 
This item supports one or more of the following (select at least one under each area): 

Strategies 

 Community 
Strategy 

 Customer 
Strategy 

 Employee 
Strategy 

 Financial 
Strategy 

 Operations 
Strategy 

 
Focus Areas 
 

 Advance the Airport 
Development Plan 

  Transform the 
Customer Journey 

 Optimize 
Ongoing Business 

Environmental Review:  

A. CEQA: This Board action is determined to be consistent with a California Environmental 
Quality Act (“CEQA”) Categorical Exemption 15301 - Existing Facilities - Class 1 and 15302 
- Replacement or Reconstruction - Class 2. 

 
B. California Coastal Act Review: This Board action is not a "development" as defined by the 

California Coastal Act. Cal. Pub. Res. Code §30106. 
 
C. NEPA: This Board action is not a project that involves additional approvals or actions by 

the Federal Aviation Administration (“FAA”) and, therefore, no formal review under the 
National Environmental Policy Act (“NEPA”) is required.   

Application of Inclusionary Policies: 

The Authority has the following inclusionary programs and policy: a Disadvantaged 
Business Enterprise (DBE) Program, an Airport Concession Disadvantaged Business 
Enterprise (ACDBE) Program and Policy 5.12. These programs and policy are intended to 
promote the inclusion of small, local, service disabled/veteran owned small businesses, 
historically underrepresented businesses and other business enterprises, on all contracts. 
Only one of the programs or policy named above can be used in any single contracting 
opportunity. 
 
This contract does not utilize federal funds and provides limited opportunities for sub-
contractor participation; therefore, at the option of the Authority, Policy 5.12 was applied to 
promote the participation of qualified small businesses, service disabled/veteran owned 
small businesses, and local businesses. Policy 5.12 provides a preference of up to seven 
percent (7%) in the award of selected Authority contracts. When bid price is the primary 
selection criteria, the maximum amount of the preference cannot exceed $200,000. The 
preference is only applied in measuring the bid. The final contract award is based on the 
amount of the original bid. 
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In accordance with Policy 5.12 the recommended firm Grahovac Construction received 
small and local business preferences but did not receive veteran owned small business 
preference. They exceeded the small business goal of 37% with 40% small business 
participation, exceeded the local goal of 6% with 30% local business participation and had 
2.5% veteran owned small business participation. 

Prepared by: 

Bob Bolton   
Director, Airport Design & Construction 
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BID TABULATION 

CIP Number: 104290

Project Title: Remodel T2E for ACO and HPD Relocations

DATE/TIME BIDS OPENED:  June 14, 2021 @ 2:00pm

Bidder Number:

Bidder Name:

Bidder Address:

Guarantee of Good Faith:

Is the Bid Responsive and Responsible?:

Total Unadjusted Bid Price:

Total Adjusted Bid Price (w/ Policy 5.12):

Bid Item 

No.
Bid Item Title Quantity Unit Item

 Unit Price

(In Figures) 

 Total

(In Figures) 

 Unit Price

(In Figures) 

 Total

(In Figures) 

 Unit Price

(In Figures) 

 Total

(In Figures) 

 Unit Price

(In Figures) 

 Total

(In Figures) 

 Unit Price

(In Figures) 

 Total

(In Figures) 

 Unit Price

(In Figures) 

 Total

(In Figures) 

Bid Schedule A - Base Bid

1

Remodel T2 for ACO & HPD Relocations (Includes 

entire Work under this Contract, excluding Bid Items 2 

through 11)
1 LS 2,975,000.00$        $       2,975,000.00  $       2,767,160.00  $       2,767,160.00  $       2,553,890.00  $       2,553,890.00  $       3,304,000.00  $       3,304,000.00  $   3,166,881.00  $       3,166,881.00  $       4,135,544.00  $       4,135,544.00 

2 Overhead 240 EA 2,000.00$               $          480,000.00 1,616.00$               $          387,840.00 2,800.00$               $          672,000.00 1,900.00$               $          456,000.00 4,145.85$            $          995,004.00 2,633.00$               $          631,920.00 

3 Main CPM Schedule Development 1 LS 25,000.00$             $            25,000.00 3,000.00$               $              3,000.00 19,287.00$             $            19,287.00 5,000.00$               $              5,000.00 -$                     $                         -   5,000.00$               $              5,000.00 

4 Monthly Schedule Updates 1 lS 40,000.00$             $            40,000.00 6,000.00$               $              6,000.00 1,285.00$               $              1,285.00 5,000.00$               $              5,000.00 -$                     $                         -   16,000.00$             $            16,000.00 

5 Allowance for Reimbursement of Permit Fees 1 AL 100,000.00$           $          100,000.00 100,000.00$           $          100,000.00 100,000.00$           $          100,000.00 100,000.00$           $          100,000.00 100,000.00$        $          100,000.00 100,000.00$           $          100,000.00 

6

Allowance for Reimbursement of Work Performed on 

Fire Alarm System by Authority Fire Alarm Maintenance 

Contractor 
1 AL 75,000.00$             $            75,000.00 75,000.00$             $            75,000.00 75,000.00$             $            75,000.00 75,000.00$             $            75,000.00 75,000.00$          $            75,000.00 75,000.00$             $            75,000.00 

7

Allowance for Reimbursement of Work Performed on 

HVAC Controls Integration by Authority HVAC 

Maintenance Contractor
1 AL 30,000.00$             $            30,000.00 30,000.00$             $            30,000.00 30,000.00$             $            30,000.00 30,000.00$             $            30,000.00 30,000.00$          $            30,000.00 30,000.00$             $            30,000.00 

8

Allowance for Reimbursement of Work Performed on 

Access Control System (ACS) and CCTV by Authority 

Security Maintenance Contractor
1 AL 75,000.00$             $            75,000.00 75,000.00$             $            75,000.00 75,000.00$             $            75,000.00 75,000.00$             $            75,000.00 75,000.00$          $            75,000.00 75,000.00$             $            75,000.00 

9
Allowance for  Relocation of Unknown Utilities and 

Mitigation of Unknown Conditions
1 AL 200,000.00$           $          200,000.00 200,000.00$           $          200,000.00 200,000.00$           $          200,000.00 200,000.00$           $          200,000.00 200,000.00$        $          200,000.00 200,000.00$           $          200,000.00 

10  $                         -    $                         -    $                         -    $                         -    $                         -    $                         -   

 $       4,000,000.00  $       3,644,000.00  $       3,726,462.00  $       4,250,000.00  $       4,641,885.00  $       5,268,464.00 

1

2

Board Policy 5.12 Preference to Small, Veteran Owned, and Local Business

Step 1 - Prime Contractor Status

Small Business?

Local Business?

Veteran Owned Small Business?

Step 2 - Policy 5.12 Preferences Amount Calculations

Small Business? 109,320.00$          

Local Business? 72,880.00$            

Veteran Owned Small Business? 72,880.00$            

Step 3 - Policy 5.12 Preference Goal Credit Determination Goal Provided Meet? Provided Meet? Provided Meet? Provided Meet? Provided Meet?

Small Business? 37.00% 33.75% No 40.85% Yes 41.13% Yes 17.21% No 7.38% No

Local Business? 6.00% 35.71% Yes 30.05% Yes 16.25% Yes 37.64% Yes 36.82% No

Veteran Owned Small Business? 3.00% 0.00% No 2.58% No 4.22% Yes 0.00% No 0.00% No

Step 4 - Policy 5.12 Preference Application

Small Business?

Local Business?

Veteran Owned Small Business?

Total Preference ($200,000 max) / Percentage of Bid (7% max) $72,880.00 2.00% $182,200.00 5.00% $200,000.00 5.49% $72,880.00 2.00% $0.00 0.00%

Total Adjusted Bid Price (w/ Policy 5.12) $4,050,000.00

Preference

3.00%

2.00%

2.00%

$0.00

$72,880.00

$0.00

$3,571,120.00 $3,544,262.00

$109,320.00

$72,880.00

$4,000,000.00 $3,644,000.00 $3,726,462.00 $4,250,000.00

No

No

No

Yes

Yes

No

No

Yes

No

Basis of VOSB Preference

Basis of SBE Preference

Basis of LBE Preference

Yes

Yes

Yes

ENGINEER'S ESTIMATE
Peter Vander Werff 

Construction, Inc.

Grahovac Construction

Company, Inc.
Sundt Construction, Inc

1

$4,000,000.00

125 W. Lexington Ave

El Cajon, CA  92020

8418 La Mesa Blvd.

La Mesa, CA  91942

1660 Hotel Circle N., Ste 400

San Diego, CA  92108

$3,644,000.00 $3,726,462.00 $4,250,000.00

 CONTRACTOR's Total Unadjusted Bid Price: 

Drawing Changes

Specification Changes

Fidelity and Deposit Company 

of Maryland

Bid Addendums Issued / Bidder Acknowledgement of Addendums:

Total Bid Schedule A

Markel Insurance Company United Fire & Casualty Company

???

$3,571,120.00 $3,544,262.00 $4,050,000.00

Yes Yes

5

Prava Construction Services, Inc.
M.W. Vasquez Const. Co., Inc. dba 

Vasquez Const. Co.

344 N. Vinewood St

Escondido, CA  92029

3009 G St.

San Diego, CA  92102

$0.00

$109,320.00

$72,880.00

$72,880.00

4

Philadelphia Indemnity 

Insurance Company

Yes

No

$0.00

??? ???

2 3

Yes

Yes

Yes Yes

United Fire & Casualty Company

$4,641,885.00 $5,268,464.00

$4,569,005.00 $5,268,464.00

??? ???

$4,641,885.00 $5,268,464.00

No Yes

$72,880.00 $0.00

$0.00 $0.00

Yes

No No

$4,569,005.00 $5,268,464.00

$0.00
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RESOLUTION NO. 2021-0074 
 

A RESOLUTION OF THE BOARD OF THE SAN DIEGO 
COUNTY REGIONAL AIRPORT AUTHORITY, 
AUTHORIZING THE PRESIDENT/CEO TO AWARD A 
CONTRACT TO GRAHOVAC CONSTRUCTION IN THE 
AMOUNT OF $3,726,462 FOR PROJECT NO. 104290, 
REMODEL T2E FOR ACO & HPD RELOCATIONS SAN 
DIEGO INTERNATIONAL AIPPORT 
 

 
WHEREAS, Project No. 104290, Remodel T2E for ACO & HPD 

Relocations is a San Diego County Regional Airport (“Airport”) Authority 
(“Authority”) Board (“Board”) approved project in the FY2022-FY2026 Capital 
Improvement Program (“CIP”); and  

 
WHEREAS, the former Federal Inspection Station (FIS) spaces in 

Terminal 2 East (T2E) were vacated upon successful completion of the 
International Arrivals facility in June 2018; and 

 
WHEREAS, these abandoned spaces offer great opportunity for 

locating critical Airport operations and offices closer to the terminals and to 
improve customer service; and 

 
WHEREAS, the scope of work includes renovation of the former FIS 

spaces, constructing a new modernized Access Control Office (ACO), Security 
Identification Display Area (SIDA) Training Room, and Lost & Found offices for 
the Authority; and 

 
WHEREAS, the project also addresses the future operational needs of 

the Harbor Police Department (HPD) by constructing new centralized HPD 
offices, as well as developing a warm shell space for a future TSA Employee 
Breakroom; and 

 
WHEREAS, the scope of work also supports renovation of former 

airline offices at Terminal 2 West by Gate 42, constructing new Airfield 
Operations Duty Manager (AODM) offices; and 
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WHEREAS, the entire project scope has been coordinated with the 
New Terminal 1 Program, with construction completion for each of the new 
spaces supporting the New Terminal 1 development and phasing; and 

 
WHEREAS, the Request for Bids for this project was advertised on April 

9, 2021; and 
 

WHEREAS, on June 14, 2021, the Authority opened sealed bids 
received in response to the Bid Solicitation Package; and 

 
WHEREAS, Peter Vander Werff Construction, Inc., was the apparent 

low bidder with a bid in the amount of $3,644,000; and 
 
 WHEREAS, Grahovac Construction, the second lowest bidder with a 
bid of $3,726,462, received five point(s) for achieving the small business 
owned goal; and 
 

 WHEREAS, under Policy 5.12, Grahovac Construction’s bid amount was 
reduced by $182,200 to be $3,544,262 and was the actual lowest bidder per 
the bid specifications; and 
   
 WHEREAS, the Authority staff has duly considered Grahovac 
Construction’s bid, and has determined Grahovac Construction is responsible 
and that its bid is responsive in all material respects; and  

 
WHEREAS, the Board believes that it is in the best interest of the 

Authority and the public that it serves to authorize the President/CEO to 
award Grahovac Construction the contract for Project No. 104290, Remodel 
T2E for ACO & HPD Relocations upon the terms and conditions set forth in 
the Bid Solicitation Package. 
 

NOW, THEREFORE, BE IT RESOLVED that the Board hereby authorizes 
the President/CEO to award a contract to Grahovac Construction in the 
amount of $3,726,462, for Project No. 104290, Remodel T2E for ACO & HPD 
Relocations at San Diego International Airport; and 
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BE IT FURTHER RESOLVED that the Board authorizes the 
President/CEO or designee to execute and deliver such contract to Grahovac 
Construction; and 

 
BE IT FURTHER RESOLVED that the San Diego County Regional Airport 

Authority and its officers, employee, and agents are hereby authorized, 
empowered, and directed to do and perform such acts as may be necessary 
or appropriate in order to effectuate fully this resolution; and  

 
BE IT FURTHER RESOLVED that the Board finds that this action is 

determined to be consistent with a California Environmental Quality Act 
(“CEQA”) Categorical Exemption 15301 - Existing Facilities - Class 1 and 15302 
- Replacement or Reconstruction - Class 2; and 
  

BE IT FURTHER RESOLVED that the Board finds that this action is not a 
“development” as defined by the California Coastal Act (California Public 
Resources Code §30106); and 

 
BE IT FURTHER RESOLVED that this action is not a project that 

involves additional approvals or actions by the Federal Aviation 
Administration (“FAA”) and, therefore, no formal review under the National 
Environmental Policy Act (“NEPA”) is required. 
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 PASSED, ADOPTED, AND APPROVED by the Board of the San Diego 
County Regional Airport Authority at a special meeting this 15th day of July, 
2021, by the following vote: 
 
 
AYES:  Board Members: 
 
NOES: Board Members: 
 
ABSENT: Board Members: 
 
  ATTEST: 
  
 _________________________________ 
  TONY R. RUSSELL 

DIRECTOR, BOARD SERVICES / 
  AUTHORITY CLERK 
 
 
APPROVED AS TO FORM: 
 
  
AMY GONZALEZ 
GENERAL COUNSEL 



Item 3 

DRAFT 
SAN DIEGO COUNTY REGIONAL AIRPORT AUTHORITY 

SPECIAL BOARD AND CAPITAL IMPROVEMENT PROGRAM OVERSIGHT 
COMMITTEE MEETING MINUTES 

THURSDAY, APRIL 15, 2021 
BOARD ROOM   

CALL TO ORDER: Vice Chair Robinson called the Special Board and Capital 
Improvement Program Oversight Committee meeting to order at 11:03 a.m., on 
Thursday, April 15, 2021, electronically and via teleconference pursuant to Executive 
Order N-29-20, at the San Diego International Airport, Administration Building, 3225 N. 
Harbor Drive, San Diego, CA 92101. 

ROLL CALL: 

Board 

Present: Blakespear, Cabrera, Casillas Salas, McNamara, Robinson, 
von Wilpert 

Absent: Dallarda (Ex-Officio), Dockery (Ex-Officio), Lloyd, Miller (Ex-
Officio), Schiavoni (Chair), Vargas 

Committee 

Present:  Committee Members: Blakespear, Cabrera, McNamara (Chair), 
von Wilpert 

Absent: Committee Members: Schiavoni 

Also Present: Kimberly J. Becker, President/CEO; Lee Kaminetz, Director, 
Counsel Services; Tony R. Russell, Director, Board Services/ 
Authority Clerk; Martha Morales, Assistant Authority Clerk I 

NON-AGENDA PUBLIC COMMENT: None. 

BOARD WORKSHOP: 

1. PROPOSED CAPITAL PROGRAM BUDGET FISCAL YEARS 2022-2026:
Bob Bolton, Director, Airport Design & Construction and John Dillion, Director,
Financial Planning & Budget provided a presentation on the Proposed Capital
Program Budget Fiscal Years 2022-2026 that included Current FY2021-2025 Capital
Program Project Status, Current CIP Project Schedule, CIP Project Development
Process, Prioritization Criteria, Proposed New Capital Projects, ADP Offsite
Intersection/Roadway Segment Improvements, Hyoco Digital Sign Replacement at
Elevated Departure Roadway, Replace P-01 Perimeter Access Gate, Fleet
Conversion to Hybrid or Electric Vehicles, Rehabilitate ARFF Station, Noise
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Exposure Map Update, Capital Program Budget Summary, Current/Proposed Capital 
Program Project Locations, Proposed FY2022 Capital Program Remaining Budget 
by Phase, Capital Program Budget Summary, Proposed FY2022 – 2026 CIP 
Program Project Locations, and Proposed FY2022 – 2026 CIP Program Source of 
Funds. 

 
NEW BUSINESS: 
 
2. APPROVAL OF MINUTES: 

RECOMMENDATION:  Approve the minutes of the January 14, 2021 regular 
meeting. 

  
ACTION: Moved by Board Member Cabrera and seconded by Board 
Member Blakespear to approve staff’s recommendation. Motion carried, 
noting Board Member Schiavoni ABSENT. 

 
3. AIRPORT DEVELOPMENT PROGRAM UPDATE: 
 Dennis Probst, Vice President, Development provided an update on Airport 

Development Program that included the Overall Project Scope as well as discussion 
of the Terminal and Roadways Program Validation and Maximum Contract Price. 

 
COMMITTEE MEMBER COMMENTS:  
 
ADJOURNMENT: The meeting was adjourned at 12:04 p.m. 
 
APPROVED BY A MOTION OF THE CAPITAL IMPROVEMENT PROGRAM 
OVERSIGHT COMMITTEE THIS 15TH DAY OF JULY, 2021. 
   

 
       
      
DENNIS PROBST 
VICE PRESIDENT, DEVELOPMENT 

ATTEST: 
 
 
       
TONY R. RUSSELL          
DIRECTOR, BOARD SERVICES/ 
AUTHORITY CLERK 
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New T1 Update

Presented by Dennis Probst, Vice President Development

Item 4
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Overall Project Scope

Package 1 – Terminal and Roadways
Package 2 – Airside Improvements
Package 3 – Administration Building
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New T1RP Campus Building Massing



4

T1RP View from Harbor Drive

4



5

T1RP New T1 Campus
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T1RP New T1 Campus

6



7

T1RP Elevated Departures Roadway (EDR)



8

Airside Apron and Taxiway Pavement Phasing

88



9

Demolition Plan



10

Project Management Complex (PMC)



11

PMC Trailer Complex



Questions?
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Airport Development Program 
(ADP) Environmental Process 
Update

Capital Improvement Program Oversight Committee (CIPOC)
July 15 , 2021

Brendan Reed
Director of Airport Planning & Environmental 
Affairs
San Diego County Regional Airport Authority

Item 5
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ADP Environmental Entitlements
• Must receive 3 environmental review entitlements

Required Before 
Board Action

Required Before Any 
Site Preparation & 

Construction

Required Before Any 
Site Preparation & 

Construction
COMPLETED IN PROCESSIN PROCESS
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ADP & CA Coastal Act
Three separate Coastal Development Permit (CDP) applications

• ADMINISTRATION BUILDING
Construction of new Admin Building & demo of existing Admin Building
Approved by CCC in August 2020  

• AIRSIDE IMPROVEMENTS
Construction of TWY A/B & Stormwater Cistern, as well as demo of existing areas
Approved by CCC in June 2021

• LANDSIDE IMPROVEMENTS
Construction of new T1, T1PP, & roadways, as well as demo of existing areas
Includes other independent projects at request of CCC for streamlining purposes
Potential CCC Hearing in September or October 2021
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ADP & NEPA
Draft Environmental Assessment developed in coordination with FAA

• “SAN Airfield Improvements & Terminal 1 Replacement Project” 
• Notice of Availability (NOA) published on June 16th

• Documents available online at www.san.org/plan

• Hard copies also available at 3 library branches 
Central Library
Point Loma/Hervey 
Mission Hills

• Written public comments due on August 2nd by 5pm

***Virtual Public Workshop on July 19th 5-7pm*** 

http://www.san.org/plan


5

ADP & NEPA
www.san.org/plan

http://www.san.org/plan


Thank You! 

Brendan Reed

breed@san.org |  619.400.2785  |  www.san.org/green
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Capital Improvement 
Program Update
Presented by Bob Bolton, Director
Airport Design & Construction

Item 6
Revised 7/12/2021
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SCOPE
• Addition of three fuel storage tanks

PROJECT MILESTONES

• CCC approval: June 2020 – Completed
• Completed City Plan Check: June 2020
• Fire Protection: Permit Received May 2021
• AOA Fence Relocation: Completed
• Construction Start: September 2020
• Completion: February 2022

Project Coordinator: Manmadh Rebba
Construction Budget: $23M
Status: Construction
CEQA/Coastal: Approved

2

TIP 17036: San Diego Fuel Consortium 
Additional Fuel Tanks
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Hydrant Fueling Program at SAN

Items 1 thru 8 will be implemented by the Airlines.  Items A thru D 
have been/will be implemented by the Airport Authority.

Complete

Complete
Complete

Construction

Construction
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San Diego Fuel Consortium  
Additional Fuel Tanks

Steel Reinforcements in Place Concrete Pour in Progress
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San Diego Fuel Consortium 
Additional Fuel Tanks

Steel Rings at Tanks 3 & 4 Interior of Tank 3
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San Diego Fuel Consortium 
Additional Fuel Tanks

Tanks 3 & 4 Underground Fuel Pump Lines



7

CIP 104281: Upgrade Engineered Materials 
Arresting System (EMAS)

SCOPE
• Remove and replace existing EMAS at end of design life
• Relocate FAA approach light (MALS) cabling
• Night work with hard runway closure (12-5 AM, Tues-Sat)
• Runway 27 localizer out of service for majority of project
• FAA funded, designated as “Mission Critical” project 

PROJECT MILESTONES
• Construction Start: February 2021
• EMAS Block Remove/Replace Start: April 2021
• Completion (anticipated): August 2021

Project Manager: Matthew Beyer
Project Sponsor: Dean Robbins
Project Budget: $15.6M 
Phase: Construction
CEQA/NEPA/Coastal: Approved
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Upgrade Engineered Materials Arresting System 
New EMAS Block Installation Activities

West End of Runway View to South
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Upgrade Engineered Materials Arresting System 
New EMAS Block Installation Activities

Placing New EMAS Block Adjusting New EMAS Block Spacing
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Upgrade Engineered Materials Arresting System 
New EMAS Block Installation Activities

Unloading New EMAS Blocks Deflector Shield 
Installation

Sealing Joints between EMAS Blocks
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Upgrade Engineered Materials Arresting System 

Example of EMAS Working
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SCOPE
• Replace existing truck fueling rack in conflict with 

T1 construction
• Provide backup and supplemental aircraft fueling 

capability to support the proposed hydrant system 
• Includes 5 fueling bays that meet the most current 

operational, safety, and sustainability requirements
• Includes connection from fuel farm to new hydrant 

fuel system piping

PROJECT MILESTONES
• CDP received: February 2021
• Notice to Proceed: March 2021
• Construction Start: May 2021
• Completion: May 2022

Project Manager: Lin Lin
Project Sponsor: Paul Anderson & Dean Robbins
Estimated Project Cost: $14.1M     
Phase: Construction
CEQA/Coastal: CatEx filed January 2021 / CDP received February 2021

CIP 104249A: West Refueler Loading Facility
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SCOPE
• Provide expanded solid waste management capacity 

to meet future demands
• Reduce vehicle service road congestion by adding a 

second waste facility  
• Enhance support for SAN’s Zero Waste Plan
• Includes a 2,800 SF canopy enclosure for separate 

food, recycling, and non-recycling waste streams 

PROJECT MILESTONES
• Notice to Proceed: March 2021
• Construction Start: May 2021
• Completion: May 2022

Project Manager: Lin Lin
Project Sponsor: Richard Gilb & Amiel Porta
Project Budget: $9.4M
Phase: Construction
CEQA/Coastal: CDP received February 2021

CIP 104274A: West Solid and Liquid Waste Facility
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West Refueler Loading and 
West Solid and Liquid Waste Facility

14

Setting up drill rig Installing new perimeter fence
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Demolishing concrete apron Unloading pile drilling equipment

West Refueler Loading and 
West Solid and Liquid Waste Facility
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West Refueler Loading and 
West Solid and Liquid Waste Facility

Placing Pile Testing Hammer 



Questions?
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1
Chad Reese, Environmental Affairs Manager

July 15, 2021 

Airside Charging 
Update 
Capital Improvement Program 
Oversight Committee (CIPOC)

Item 7
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• Alt. Fuel Vehicles & Vehicle 
Age Agreement

• 2020 GSE Inventory

• Grant Funding for EV Charging 
Infrastructure

• Project Scope

• Airline Commitments

• Next Steps

Agenda

2
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Alt. Fuel Vehicles & Vehicle Age Agreement

By July 1, 2024

• 2.1 Alternative Fuel Vehicles:    
GSE Conversion to Alternative Fuel 
Sources

• 2.2 Motorized Equipment Age:   
GSE Less than Thirteen (13) Years 
Old

• 2.3 Supporting Infrastructure:
EV Chargers & Alt Fueling 
Infrastructure 

• 2.4 Exemptions:
On an Item-by-Item Basis, or Basis 
of Vehicle Type or Equipment

3
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Alt. Fuel Vehicles & Vehicle Age Agreement
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2020 GSE Inventory

GSE at Terminal 2

• Gasoline

• Diesel

• Electric

• Opportunity to convert gas and 
diesel GSE to electric 

5
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Grant Funding for EV Charging Infrastructure

6

https://www.sdge.com/business/electric-vehicles/power-your-drive-for-fleetshttps://www.faa.gov/airports/environmental/vale/

https://www.sdge.com/business/electric-vehicles/power-your-drive-for-fleets
https://www.faa.gov/airports/environmental/vale/
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Project Scope

New EV Chargers at Terminal 2

• Meets Authority EV charging 
infrastructure commitments

• Fills gaps in T2 EV infrastructure 
with Authority-owned chargers

• 18 locations 

• 39 new EV chargers

7
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Airline Commitments

Within 3 Years:

• Airlines commit to bringing 74 
electric GSE to SAN in support of 
VALE funding

• Baggage Tractors

• Belt Loaders

• Aircraft Tractors

• Lifts

• Forklifts

8
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New EV Chargers at Terminal 2

Alaska (12)

American (2)

Delta (10)

United (10)

3 3 2

3

3

Date: 2021.03.26

1

3

2 4

2

2

1
1

1

1

2

Single Port     Dual Port     Pre-Wired
# New EV charger(s)

• Existing T2 Chargers (Ports): 25 (44)
• Proposed T2 Chargers (Ports): 39 (78)
• Total T2 Chargers (Ports): 64 (122)

1

1

Other (5)

2

1
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Next Steps

Project Timelines

• (Sept 2021) FAA and Authority sign 
agreement before FAA fiscal year ends

• (Sept 2021) Authority Board approves 
award to Contractor and Agreement 
with SDG&E

• (Oct 2021) Authority Notice to Proceed 
(NTP) to Contractor

• (Jan 2022) Anticipated beginning of 
construction

• (May 2022) Anticipated end of 
construction

10



Thank You! 

Email: creese@san.com  |  Phone: 619.400.2780
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