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Capital Improvement Program Oversight  
Committee and Special Board Meeting Agenda 
 
Thursday, July 21, 2022 
10:00 A.M. 
 
San Diego International Airport 
SDCRAA Administration Building  
Third Floor – Board Room 
3225 N. Harbor Drive 
San Diego, California 92101 
 
This Agenda contains a brief general description of each item to be considered.  The 
indication of a recommended action does not indicate what action (if any) may be taken.  If 
comments are made to the Committee without prior notice or are not listed on the Agenda, 
no specific answers or responses should be expected at this meeting pursuant to State law.  
Please note that agenda items may be taken out of order. 

 
Staff Reports and documentation relating to each item of business on the Agenda are on 
file in Board Services and are available for public inspection. 
 
*NOTE:  This Committee Meeting also is noticed as a Special Meeting of the Board to (1) 
foster communication among Board members in compliance with the Brown Act; and (2) 
preserve the advisory function of the Committee. 
 
Board members who are not members of this Committee may attend and participate in 
Committee discussions.  Since sometimes more than a quorum of the Board may be in 
attendance, to comply with the Brown Act, this Committee meeting also is noticed as a 
Special Meeting of the Board. 
 
To preserve the proper function of the Committee, only members officially assigned to this 
Committee are entitled to vote on any item before the Committee.  This Committee only 
has the power to review items and make recommendations to the Board.  Accordingly, this 
Committee cannot, and will not, take any final action that is binding on the Board or the 
Authority, even if a quorum of the Board is present. 
 
PLEASE COMPLETE A "REQUEST TO SPEAK” FORM PRIOR TO THE COMMENCEMENT OF THE 
MEETING AND SUBMIT IT TO THE AUTHORITY CLERK.  PLEASE REVIEW THE POLICY FOR 
PUBLIC PARTICIPATION IN BOARD AND BOARD COMMITTEE MEETINGS (PUBLIC COMMENT) 
LOCATED AT THE END OF THE AGENDA. 
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CALL TO ORDER: 

ROLL CALL: 

Committee Members: Blakespear, McNamara, Schiavoni, von Wilpert (Chair) 

NON-AGENDA PUBLIC COMMENT: 
Non-Agenda Public Comment is reserved for members of the public wishing to address the 
Committee on matters for which another opportunity to speak is not provided on the 
Agenda, and which is within the jurisdiction of the Board. Please submit a completed 
speaker slip to the Authority Clerk. Each individual speaker is limited to three (3) minutes.  
Applicants, groups and jurisdictions referring items to the Board for action are limited to 
five (5) minutes. 

Note:  Persons wishing to speak on specific items should reserve their comments until the 
specific item is taken up by the Committee. 

NEW BUSINESS: 

1. APPROVAL OF MINUTES:
RECOMMENDATION:  Approve the minutes of the April 21, 2022 special meeting.

2. NEW T1 CONSTRUCTION/FINANCE/OUTREACH UPDATE:
(Bob Bolton, Director, Airport Design & Construction, Michelle Brega, Senior Director,
External Communications, and Maya Dayan, Director Capital Financial Planning and
Airline Relations)

3. NEW T1 PUBLIC ART CONCEPT PROPOSALS UPDATE:
(Chris Chalupsky, Senior Manager Arts Program)

4. CONCESSIONS AND SMALL BUSINESS DEVELOPMENT UPDATE: DINING AND RETAIL
OPPORTUNITIES:
(Deanna Zachrisson, Director of Revenue Generation and Partnership Development and
Maria Quiroz, Interim Manager Small Business Development)

5. NT1 SUSTAINABLE AND RESILIENT DESIGN:
(Brendan Reed, Director Environmental Affairs and Planning)

COMMITTEE MEMBER COMMENTS: 

ADJOURNMENT:  
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Policy for Public Participation in Board, Airport Land Use Commission (ALUC),  
and Committee Meetings (Public Comment) 
1) Persons wishing to address the Board, ALUC, and Committees shall submit a 

“Request to Speak” form prior to the initiation of the portion of the agenda containing 
the item to be addressed (e.g., Public Comment and General Items).  Failure to 
submit a form shall not preclude testimony, if permission to address the Board is 
granted by the Chair. 

2) The Public Comment Section at the beginning of the agenda is reserved for persons 
wishing to address the Board, ALUC, and Committees on any matter for which 
another opportunity to speak is not provided on the Agenda, and on matters that are 
within the jurisdiction of the Board. 

3) Persons wishing to speak on specific items listed on the agenda will be afforded an 
opportunity to speak during the presentation of individual items. Persons wishing to 
speak on specific items should reserve their comments until the specific item is taken 
up by the Board, ALUC and Committees.   

4) If many persons have indicated a desire to address the Board, ALUC and Committees 
on the same issue, then the Chair may suggest that these persons consolidate their 
respective testimonies. Testimony by members of the public on any item shall be 
limited to three (3) minutes per individual speaker and five (5) minutes for 
applicants, groups and referring jurisdictions. 

5) Pursuant to Authority Policy 1.33 (8), recognized groups must register with the 
Authority Clerk prior to the meeting. 

6) After a public hearing or the public comment portion of the meeting has been closed, 
no person shall address the Board, ALUC, and Committees without first obtaining 
permission to do so. 

 
Additional Meeting Information 
NOTE:  This information is available in alternative formats upon request. To request an 
Agenda in an alternative format, or to request a sign language or oral interpreter, or an 
Assistive Listening Device (ALD) for the meeting, please telephone the Authority Clerk’s 
Office at (619) 400-2550 at least three (3) working days prior to the meeting to ensure 
availability. 
For your convenience, the agenda is also available to you on our website at www.san.org. 
For those planning to attend the Board meeting, parking is available in the public 
parking lot located directly to the East of the Administration Building across 
Winship Lane.  Bring your ticket to the third-floor receptionist for validation. 
You may also reach the SDCRAA Building by using public transit via the San Diego MTS 
System, Route 992. For route and fare information, please call the San Diego MTS at (619) 
233-3004 or 511. 

 

http://www.san.org/


Item 1 

DRAFT 
SAN DIEGO COUNTY REGIONAL AIRPORT AUTHORITY 

SPECIAL BOARD AND CAPITAL IMPROVEMENT PROGRAM OVERSIGHT 
COMMITTEE MEETING MINUTES 

THURSDAY, APRIL 21, 2022 
BOARD ROOM   

 
CALL TO ORDER:  Vice Chair Casillas Salas called the Special Board and Capital 
Improvement Program Oversight Committee meeting to order at 10:08 a.m., on 
Thursday, April 21, 2022, electronically and via teleconference pursuant to 
Assembly Bill 361 and Resolution No. 2022-0031, at the San Diego International 
Airport, Administration Building, 3225 N. Harbor Drive, San Diego, CA 92101. 
 
ROLL CALL: 
 
Board   
 
Present: Blakespear, Casillas Salas, McNamara, Robinson, Schiavoni, Sly, 

von Wilpert  
 
Absent:  Bedell (Ex-Officio), Cabrera, Dallarda (Ex-Officio), Miller (Ex-Officio), 

Vargas 
 
Capital Improvement Program Oversight Committee 
 
Present: Blakespear, McNamara, Schiavoni, 
 Von Wilpert (Chair) 
 
Absent:  None 
 
Also Present: Kimberly J. Becker, President/CEO; Amy Gonzalez, General 

Counsel; Tony R. Russell, Director, Board Services/ Authority 
Clerk; Miranda Roper, Assistant Authority Clerk I  

 
NON-AGENDA PUBLIC COMMENT: None. 
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BOARD WORKSHOP: 

 
1. PROPOSED CAPITAL PROGRAM BUDGET FOR FISCAL YEARS 2023-2027: 

Bob Bolton, Director, Airport Design and Construction, and Maya Dayan, 
Director, Capital Financial Planning and Airline Relations, provided a 
presentation on the Proposed Capital Program Budget for Fiscal Years 2023-
2027 that included the Current FY2022-2026 Capital Program – Project 
Status; CIP Project Development Process; Prioritization Criteria; Electric 
Vehicle Service Equipment at New T1 Phase 1 - 19 Gates; Electric Vehicle 
Service Equipment at New T1 Phase 2 - 11 Gates; Upgrade Aircraft Noise 
Monitoring System; Bird Deterrents at Solar Panels; Replace 2 ARFF Vehicles; 
Rehabilitate Taxiways; Expand/Remodel; Admiral Boland Way Traffic; New T1 
PV Panels and Battery Storage; Access Control System at Perimeter Fence; 
Upgrade Video Management System; IT Terminal Hardware at T2; Electric 
Vehicle Supply Equipment at Taxi/TNC Hold Lot; Terminal 2 Roadway 
Wayfinding Signage Upgrades; Taxi/TNC Break Room Interior Remodeling; 
Current/Proposed Capital Program; Capital Program Budget Summary; 
Remaining Budget by Phase; and Source of Funds. 
 

NEW BUSINESS: 
 

2. APPROVAL OF MINUTES: 
RECOMMENDATION:  Approve the minutes of the January 20, 2022 regular 
meeting. 
 
ACTION: Moved by Board Member McNamara and seconded by Board 
Member Blakespear to approve staff’s recommendation. Motion carried 
unanimously. 

 
3. NEW TERMINAL 1 UPDATE: 
 Bob Bolton, Director, Airport Design and Construction, provided a presentation 

on the New T1 Update that included Milestones; Current Construction Impacts; 
Design Progress and Interiors Update; and Construction Update. 

 
Board Member Schiavoni renewed her request for the Board to receive more 
history on the Authority’s Art Program.  
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4. NEW TERMINAL 1 OUTREACH UPDATE – Q2 2022: 
 Michelle Brega, Senior Director, External Communications, provided an update 

on the New T1 Outreach Update – Q2 2022 that included the New T1 Public 
Outreach Goal; Messaging Arc; New T1 Customer Messaging Goals through 
2022; Messaging Themes; Earned Media – Recent Headlines; Digital Storytelling; 
Signage and Video Displays; Paid Media Campaign; Campaign Creative; Ongoing 
Outreach to Airlines; Owned Channels; New T1 Navigator; Website Additions; 
Stakeholder Feedback; Complaint Process; Community Presentations; and 
Ongoing Outreach. 

 
COMMITTEE MEMBER COMMENTS:  
 
ADJOURNMENT:  The meeting was adjourned at 11:35 a.m. 

 
APPROVED BY A MOTION OF THE CAPITAL IMPROVEMENT PROGRAM OVERSIGHT 
COMMITTEE THIS 21 DAY OF JULY, 2022. 
   

       
      
ANGELA SHAFER-PAYNE 
VICE PRESIDENT, DEVELOPMENT 

ATTEST: 
 
 
       
TONY R. RUSSELL          
DIRECTOR, BOARD SERVICES/ 
AUTHORITY CLERK 
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Capital Improvement Program 
Oversight Committee
New T1 Update

Cleared for Takeoff…

Presented by Bob Bolton, Director
Airport Design & Construction

July 21, 2022
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Agenda
About New Terminal 1 (NT1)

NT1 Terminal & Roadways Design Progress

NT1 Airside Improvements

NT1 New Administration Building

NT1 Terminal & Roadways Construction Update

Milestones

Stay Connected
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New Terminal 1 (NT1) 

3
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Features

Arrivals Lane Departures Lane

• More than 1 million square feet of terminal space
• Outdoor patio area overlooking San Diego Bay
• Children’s play area  EV charging infrastructure

• Stormwater capture and reuse system
• Transit Access
• Parking Structure
• 30 Gate Terminal
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New T1 Overall Project Scope

Terminal & Roadways
Airside Improvements
Administration Building
Future Transit Station



66

Aerial View of Projects

1   ADMINISTRATION BUILDING
2   AIRSIDE IMPROVEMENTS 
3   NEW TERMINAL 1
4   SHUTTLE LOT AREA

LEGEND:
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Planned & Ongoing Projects

West Solid Waste Facility
West Refueler Loading Facility

New Admin Building

Airside Temp Shuttle/Taxi Lots

East Solid Liquid 
Waste Facility

T1 Sky Bridge Demo
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New T1 Timeline
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Milestones
• New T1 construction began.November 1, 2021

• Earliest opening date for the new Administration Building.Late 2023

• New T1 parking structure open.Late 2024

• Earliest opening date for Phase 1A.Mid-2025

• Earliest opening date for Phase 1B.Late 2027

• Earliest completion date for Airside Improvements construction.Mid-2028
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NT1 Design Progress Update
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Design Progress Update
Terminal Building

• 90% Design Deliverable – anticipate in September 2022
• Foundation Permit Received – June 2022
• Start Foundation Construction – June 2022

Landside
• Start Foundation for Bridge Structure – June 2022
• Start Utility Work in Harbor Drive – July 2022
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Design Progress Update - Continued

Parking Plaza

• 60% Design Deliverable – July 2022
• Permitting Process – August 2022 – December 2022
• Start Construction – Anticipated January 2023
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Terminal Building Exterior 
Update
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Luminous Wave – East Approach
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Luminous Wave – Exterior
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Luminous Wave – Interior
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Concourse – Dining Terrace
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Arrivals Curb
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Multi-use Path
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Terminal Building Interior Update
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Departure Lounge Gates 112,114 &115



2222 22

Departure Lounge Gates 116-119
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West Concourse
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NT1 New Administration 
Building
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414002: NT1 New Administration Building
Project Budget: $102M​
Phase: 100% Design Development Phase
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DESIGN DEVELOPMENT

• Design 100% Complete 
• GMP Development Phase nearing Completion

PERMITTING

• Permits Received: Site Demolition, Utility ROW, Foundations/Frame, & FAA 7460’s
• Currently under Review: Primary Building

Design Update
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Construction Update
SUBSTANTIALLY COMPLETED WORK
• Removal of PMC Trailers: Jan-22
• Site Delineation, Fencing & Storm Water Pollution Prevention Measures: Feb-22
• SDG&E High-Pressure Gas Line & 12kV Electrical Ductbank Relocation: Mar-22
• NTC Lot Mobilization, Field Offices, Temp Utilities: Apr-22
• Site Grading & Deep Foundation Pilings: Apr-22
• Underground Utilities: May-22

ONGOING/UPCOMING WORK
• Footings & Foundations: Jun–Jul 22
• Slab on Grade: Jul-Aug 22
• Structural Steel: Aug-Nov 22
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Footings & Foundations
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Major Milestones

• Board Award/NTP: Jul-21
• NEPA/CCC Approvals: Oct-21
• 30% Design/Validation Phase: Nov-21
• Vacate Old PMC/Site Turn-over: Dec-21

29

2021

2022
• 60% Design Phase: Feb-22
• Building Construction Start: Mar-22
• 90% Design Phase: Apr-22
• 100% Design Phase/GMP/Building Permit: Jul/Aug-22

2023
• Substantial Completion: Sep-23
• Move-in Complete: Nov-23 
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Terminal & Roadways 
Construction Update
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Current Construction Impacts

Airline Gates: 

• Closure of gates 1, 
1A, 2, 3, and 4 in 
Terminal 1

• Allegiant Air has 
moved to Terminal 2 
East and JetBlue 
Airways has move to 
Terminal 2 West

Lane Closures:

• Entering Terminal 1, 
partial lane closures 
are ongoing

Parking:

• Closure of Terminal 
1 parking lot

• Cell Phone Lot 
relocation to T2 
West parking lot

• Entry road impacts 
from construction 
phasing
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T1 Pedestrian Sky Bridge Demolition 
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T1 Pedestrian Sky Bridge Demolition 
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T1 Pedestrian Sky Bridge Demolition 
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T1 Elevated Departures Roadway Piles

67 Tons…
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T1 Elevated Departures Roadway Piles
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NT1 Airside Improvements -
Construction Update
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MAJOR MILESTONES ACHIEVED

• Contract Award to Griffith Company: October 7, 2021
• FONSI-ROD Approval: October 22, 2021
• NTP Construction: November 22, 2021
• On-Call Testing & Inspection Agreement Board Approval: January 6, 2022
• Start of Onsite Construction: February 2022
• Relocation of East Ramp RON Positions: May 2022
• Start of Cistern Construction: May 2022

411001: NT1 Airside Improvements
Project Budget: $306 M
Phase: Construction
Environmental Entitlements Clearance: Yes 
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411001: NT1 Airside Improvements
Active/Upcoming Activities

• Storm Drainage Dewatering and 
Installation

• Environmental Remediation
• 1.5 M Gallon Underground Cistern
• Temp Concrete Batch Plant Installation

• Temp AOA Fence Relocation at East Refueler Demo Site
• Coordination with Hydrant Fueling Projects
• ASB SIDA Modifications
• Prep for End of Least Tern Season
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NT1 Airside Storm Drain & Ron Parking
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NT1 Airside Improvements

Cistern - Secant Pile Guide Ring Cistern 



42

NT1 Airside Improvements

Cistern – Secant Pile Concrete 
Placement

Cistern – Dewatering Well 
Installation
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Shuttle Lot Relocation

SCOPE

PROJECT MILESTONES
• Construction Start: June 2022
• Completion: December 2022

Project Budget: $15.7M
Project Phase: Construction
Environmental Entitlements Clearance: Yes

• Relocate RCC Bus/Shuttle 
Operations Off-Site

• Remove Asphalt/Install 
Concrete 

• Install EV Charging 
Infrastructure
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Shuttle Lot Relocation

Pavement Demolition and Removal
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Stay Connected 
Email Go in the Know email 

newsletter (opt in)

New T1 Navigator (opt in)

NewT1Info@san.org

Social media Twitter @SanDiegoAirport

Facebook /SanDiegoAirport

Instagram @SanDiegoAirport

Website NewT1.com

San.org

Mobile Opt-in text messaging Text 36017



Questions?



CAPITAL IMPROVEMENT PROGRAM 
OVERSIGHT COMMITTEE

FINANCE UPDATE

July 21, 2022

Presented by: 
Maya Dayan

Director, Capital Financial Planning and Airline Relations
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New T1 Program
Costs through May 31, 2022

* Program Contingency costs incurred included in projects above

  ($ in thousands)

Board Approved 
Budget

Approved Budget 
after contingency 

transfer

  Actual Costs 
Incurred

Funding Source

TERMINAL & ROADWAY IMPROVEMENTS $ 2,813,284 $ 2,817,115 $ 303,363 Grants/Bonds/Cash
AIRSIDE IMPROVEMENTS   306,000   306,000   46,879 Grants/Bonds
ADMINISTRATION BUILDING   102,000   102,520   20,698 Bonds
SHUTTLE LOT RELOCATION   15,764   15,764   4,969 Bonds
PROGRAM CONTINGENCY   227,252   222,900 * Bonds

$ 3,464,300 $ 3,464,300 $ 375,910
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New T1 Program
Cash flow and sources of funds
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July 21, 2022

New T1 Outreach Update – Q2 
2022
Michelle Brega, Senior Director, External Relations
San Diego County Regional Airport Authority
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Messaging Arc
The New T1: Cleared for Takeoff
Groundbreaking – Q4 2021-early 2022

The New T1: Wheels Up 
Beginning of Customer Impact - 2022

The New T1: In Flight
Ongoing Project Work – 2023-24

The New T1: On Approach
Nearing Completion – 2025-26

The New T1: Now Arriving
Project Completion – 2027-28

Groundbreaking

EDR, Parking 
Plaza, Airside 

Improvements, 
Admin Building

First 19 Gates -
new visitor 
experience

Next 11 Gates

Grand Opening
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“Wheels Up”

New T1 Customer Messaging Goals 
through 2022

Reinforce traveler and community awareness of the 
New T1 project.

Minimize inconveniences w/ timely updates on 
travel impacts.

Keep audiences updated on New T1 progress.

Provide customer with options, including parking, 
transit, drop off, TNC, Taxi.

Support airport revenues.
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Messaging Themes
Overarching Message: 

Plan Ahead & Expect Significant 
Delays

• July 5-8, 2022:
• San Diego International Airport 

Terminal 1 construction and 
detours due to pedestrian bridge 
demolition.

• Everyone coming to the airport –
whether flying, picking up or 
dropping off – should prepare for 
congestion and delays. 

• Passengers are urged to plan ahead 
for their visit to SAN. 

Key Supporting Messages

• Use public transit to the airport.
• Free San Diego Flyer shuttle between 

the Old Town Transit Center and the 
airport.

• Get dropped off or use ride-share.
• Have friends or family drop off or pick 

up.
• Reserve your on-site parking spot in 

advance.
• Reservations can be made for the 

Terminal 2 Parking Plaza or valet.
• Passengers can ride the Terminal 

Loop Shuttle.
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Paid Media Campaign

Campaign Performance Through May

• T1 awareness ads ran across a total of 19 stations from 1/3/21 – 5/31/22
• ~2,595 radio spots
• More than 24.2 million impressions total
• Paid social media and digital ads generated 77,000+ clicks to NewT1.com
• All digital tactics’ CTRs continue to perform above industry benchmarks
• Radio reached 3.5 million San Diego residents

85%
Leisure Travelers

CAMPAIGN GOAL
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Earned Media - Recent Headlines
Significant Delays Expected at SD Airport Tuesday Through Friday

Expect big delays at San Diego International Airport, due to Terminal 1 
construction

Aeropuerto de San Diego advierte de posibles demoras por construcción

Terminal 1 parking lot, pedestrian bridge at SAN to close permanently

San Diego airport looking for local retailers and restaurants to fill Terminal 1. Are 
you one of them?

Aeropuerto Internacional de San Diego cierra puente peatonal y 
estacionamiento
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Storytelling

• San Diego International Airport YouTube Channel
• Social media 
• CEO & Chair messages to partners & stakeholders
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Signage & Video Displays

Clear Channel Façade & 
Fence Line

Reach TV In Terminal
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Campaign Creative

The New Terminal 1 is under 
construction. Be sure to plan ahead 
and consider taking public transit or 
the free SD Flyer. For construction 

updates and to learn more visit 
www.thenewt1.com

Reserve your parking spot in advance 
or consider our valet service.

Make a reservation

You'll want to get here early for 
arrivals and departures. 

Learn More

Sample of Social Media
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Ongoing Outreach to Airlines

STRATEGY: Continue to Partner with airlines to reach customers booking 
travel out of SAN

• All airlines contacted; 10 airlines actively communicating to their customers
• Message to airlines: Construction will impact customers traveling out of both 

terminals. Parking will be limited.
• Impact and timelines communicated

• Reductions occurring in front of both terminals beginning in January
• Complete loss of T1 parking in July
• Call to Action: Plan ahead and make a parking reservation.
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Newsletter & Text Message Activations

Quarterly newsletter

Real-time construction alerts

Opt-in page on newT1.com 
for both newsletter & text 

alerts
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• Added banner alerts to the homepage of san.org to inform passengers and 
visitors about current construction impacts.

Website Additions
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Partner 
Amplification
• San Diego Tourism 

Authority
• San Diego Regional 

Economic Development 
Corporation 

• Downtown San Diego 
Partnership

• San Diego Regional 
Chamber of Commerce

• Point Loma Association
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• Between June 15 and July 8 
more than 170 employees 
volunteered curbside 

• 3-hour shifts 
• Answered questions from 

visitors and helped them 
navigate the airport during 
construction

Curbside Volunteers
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Community Presentations
Community Organizations

• Point Loma People for Progress
• National Association of Women in Construction
• Associated General Contractors of America
• ULI- Airports Development Council
• San Diego Lead- Influence San Diego
• San Diego Taxpayers Association
• City of San Diego Mobility Board
• TaylorMade
• San Jose Chamber of Commerce
• Metropolitan Transit System
• Del Mar Rotary Club
• Point Loma Rotary Club
• San Diego Chamber of Commerce

Elected Officials

• San Diego Councilmember Joe LaCava
• San Diego Councilmember Chris Cate
• San Diego Councilmember Jen Campbell
• San Diego Councilmember Stephen Whitburn
• San Diego Councilmember Raul Campillo
• San Diego Councilmember Vivian Moreno
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Stakeholder Feedback
Top Community Questions:

Business opportunities Parking

General questions 
about timing, new 
routes with construction



Questions?
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July 21, 2022

New T1 Outreach Update – Q2 
2022
Michelle Brega, Senior Director, External Relations
San Diego County Regional Airport Authority
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NEW T1 PUBLIC OUTREACH GOAL:

Continue to build momentum for the long-awaited New T1, 
while maintaining a cadence of communication regarding project 

benefits and construction impacts.
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Messaging Arc
The New T1: Cleared for Takeoff
Groundbreaking – Q4 2021-early 2022

The New T1: Wheels Up 
Beginning of Customer Impact - 2022

The New T1: In Flight
Ongoing Project Work – 2023-24

The New T1: On Approach
Nearing Completion – 2025-26

The New T1: Now Arriving
Project Completion – 2027-28

Groundbreaking

EDR, Parking 
Plaza, Airside 

Improvements, 
Admin Building

First 19 Gates -
new visitor 
experience

Next 11 Gates

Grand Opening
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“Wheels Up”

New T1 Customer Messaging Goals 
through 2022

Reinforce traveler and community awareness of the 
New T1 project.

Minimize inconveniences w/ timely updates on 
travel impacts.

Keep audiences updated on New T1 progress.

Provide customer with options, including parking, 
transit, drop off, TNC, Taxi.

Support airport revenues.
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Messaging Themes
Overarching Message: 

Plan Ahead & Expect Significant 
Delays

• July 5-8, 2022:
• San Diego International Airport 

Terminal 1 construction and 
detours due to pedestrian bridge 
demolition.

• Everyone coming to the airport –
whether flying, picking up or 
dropping off – should prepare for 
congestion and delays. 

• Passengers are urged to plan ahead 
for their visit to SAN. 

Key Supporting Messages

• Use public transit to the airport.
• Free San Diego Flyer shuttle between 

the Old Town Transit Center and the 
airport.

• Get dropped off or use ride-share.
• Have friends or family drop off or pick 

up.
• Reserve your on-site parking spot in 

advance.
• Reservations can be made for the 

Terminal 2 Parking Plaza or valet.
• Passengers can ride the Terminal 

Loop Shuttle.
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Paid Media Campaign

Campaign Performance Through May

• T1 awareness ads ran across a total of 19 stations from 1/3/21 – 5/31/22
• ~2,595 radio spots
• More than 24.2 million impressions total
• Paid social media and digital ads generated 77,000+ clicks to NewT1.com
• All digital tactics’ CTRs continue to perform above industry benchmarks
• Radio reached 3.5 million San Diego residents

85%
Leisure Travelers

CAMPAIGN GOAL
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Earned Media - Recent Headlines
Significant Delays Expected at SD Airport Tuesday Through Friday

Expect big delays at San Diego International Airport, due to Terminal 1 
construction

Aeropuerto de San Diego advierte de posibles demoras por construcción

Terminal 1 parking lot, pedestrian bridge at SAN to close permanently

San Diego airport looking for local retailers and restaurants to fill Terminal 1. Are 
you one of them?

Aeropuerto Internacional de San Diego cierra puente peatonal y 
estacionamiento
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Storytelling

• San Diego International Airport YouTube Channel
• Social media 
• CEO & Chair messages to partners & stakeholders
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Signage & Video Displays

Clear Channel Façade & 
Fence Line

Reach TV In Terminal
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Campaign Creative

The New Terminal 1 is under 
construction. Be sure to plan ahead 
and consider taking public transit or 
the free SD Flyer. For construction 

updates and to learn more visit 
www.thenewt1.com

Reserve your parking spot in advance 
or consider our valet service.

Make a reservation

You'll want to get here early for 
arrivals and departures. 

Learn More

Sample of Social Media
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Ongoing Outreach to Airlines

STRATEGY: Continue to Partner with airlines to reach customers booking 
travel out of SAN

• All airlines contacted; 10 airlines actively communicating to their customers
• Message to airlines: Construction will impact customers traveling out of both 

terminals. Parking will be limited.
• Impact and timelines communicated

• Reductions occurring in front of both terminals beginning in January
• Complete loss of T1 parking in July
• Call to Action: Plan ahead and make a parking reservation.
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Newsletter & Text Message Activations

Quarterly newsletter

Real-time construction alerts

Opt-in page on newT1.com 
for both newsletter & text 

alerts



13

• Added banner alerts to the homepage of san.org to inform passengers and 
visitors about current construction impacts.

Website Additions
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Partner 
Amplification
• San Diego Tourism 

Authority
• San Diego Regional 

Economic Development 
Corporation 

• Downtown San Diego 
Partnership

• San Diego Regional 
Chamber of Commerce

• Point Loma Association
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• Between June 15 and July 8 
more than 170 employees 
volunteered curbside 

• 3-hour shifts 
• Answered questions from 

visitors and helped them 
navigate the airport during 
construction

Curbside Volunteers
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Community Presentations
Community Organizations

• Point Loma People for Progress
• National Association of Women in Construction
• Associated General Contractors of America
• ULI- Airports Development Council
• San Diego Lead- Influence San Diego
• San Diego Taxpayers Association
• City of San Diego Mobility Board
• TaylorMade
• San Jose Chamber of Commerce
• Metropolitan Transit System
• Del Mar Rotary Club
• Point Loma Rotary Club
• San Diego Chamber of Commerce

Elected Officials

• San Diego Councilmember Joe LaCava
• San Diego Councilmember Chris Cate
• San Diego Councilmember Jen Campbell
• San Diego Councilmember Stephen Whitburn
• San Diego Councilmember Raul Campillo
• San Diego Councilmember Vivian Moreno
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Stakeholder Feedback
Top Community Questions:

Business opportunities Parking

General questions 
about timing, new 
routes with construction



Questions?



New T1 Public Art 
Concept Proposals  

Item 3
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NT1 Public Art Locations

2

Recomposure Area Project  

Food Hall Interactive Project   

Family Play Area Project

Gateway Project

Vertical Ticketing Project

Curbside Plaza Project



Walter Hood

3Gateway Project
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Matthew Mazzotta 

5Curbside Plaza Project





Nova Jiang

7
Vertical Ticketing Project
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Amy Ellingson

9
Recomposure Area Project
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Erwin Redl

11Food Hall Interactive Project – West Food Hall



12Food Hall Interactive Project – East Food Hall



Donald Lipski

13
West Stretch Family Play Area
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Thank You!

15



1
July 21, 2022

Dining & Retail 
Opportunities
@ San Diego International Airport
And Small Business Update

Item 4
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• 3rd busiest airport in California
• Served 25 million total 

passengers in 2019
• 80+% recovered to pre-pandemic 

enplanement levels
• New facilities to upgrade the 

current customer offering
• T1: next step in creating a strong 

San Diego ‘sense of place’

Amazing @ SAN

2
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Happening @ SAN
WORLD CLASS & UNIQUELY LOCAL AIRPORT

• T2/Green Build: end of “master 
concessionaire” era, multiple operators

• Small business participation

• Created San Diego ‘sense of place’ with design 
and local dining/retail concepts

• T1: re-commitment to multiple operators, 
balance of local and national concepts

• Several models for small business 
participation

• T2 leases reaching maturity in 2022/23

• Phased development and renewal over next 
several years

3
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Current State of the Business
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Millions of 
Departing 
Passengers
AIRPORT-WIDE

Departing Passengers = Our Customers

* Projected
0

2

4

6

8

10

12

14

2015 2016 2017 2018 2019 2020 2021 2022* 2023* 2024*

Enplanements

10.7

12.1
11.1

10.310

7.8

4.6

12.6

9.7

11.5
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Sales per Departing Passenger
HISTORICALLY STRONG SALES

6



7

New T1 Offerings
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T1 Dining & Retail
TRANSFORMATIVE ERA FOR SAN DIEGO

• $3.4 billion investment in state-of-the-art 
terminal and landside/airside enhancements

• 1,000,000 square feet
• Two major carriers
• 24 new food & beverage locations
• Balanced program with casual dining/bar, 

QSR and gourmet coffee
• 10 new news/gift, convenience and specialty 

retail locations
• Carefully considered retail balance
• Total program ~ 70K square feet

8
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RFP: Selecting New Concessions 
APPLES TO ORANGES COMPARED TO THE STREET

• Concessionaires are selected based on competitive proposals
• Concept/offering
• Financial Strength
• Revenue potential
• Design/construction

• Most units/locations are offered in “packages”

• Leases typically 10+ years, no options to renew

• Rent paid as a percentage of sales, NOT per square foot.  No Triple Net.

• Additional costs to consider in a proforma – CAM, centralized distribution, pest 
control, garbage removal, utilities 

• Higher-than-typical labor costs 

9
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Opportunities for Business
DIFFERENT WAYS TO PARTICIPATE

• Direct Lessee with Airport Authority

• Joint Venture Partner with Experienced Concessionaire

• Subtenant Lease under Experienced/Larger Concessionaire

• Brand Licensing Agreement

10
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Business Outreach Effort

A SCHEDULE OF AIRPORT INDUSTRY, LOCAL AND VIRTUAL EVENTS
• Airport Experience Conference, March 2022
• Airports Council Intl’ – NA, Business of Airports conference, June 2022
• Airport Diversity Conference (AMAC), June 2022
• San Diego/Point Loma Outreach Event, June 16, 2022
• Chula Vista/National City Outreach Event, July 6, 2022
• Virtual Events, July 18 & August 3, 2022
• El Cajon/East County Outreach Event, July 20, 2022
• Escondido/North County Outreach Event, July 26, 2022
• Subject-specific virtual workshops in August

11
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New Terminal 1

New Gates : 8

3Q 2027 1Q 2026 2Q 2025

New Gates: 3 New Gates: 19

Total New T1 Gates: 30
New T1 square footage: 1,000,000

Total Gates Airport-Wide (NT1 + T2): 62
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New Terminal 1 – Departure Level
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New Terminal 1 – Mid-Concourse
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New Terminal 1 -East
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New Terminal 1 - West

NOTE: Number, location and square footage of concession spaces may change
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Restaurant & Retail Opportunities

FIVE NEW RFP PACKAGES – TWO DIRECT LEASE LOCATIONS

• Packages developed with balanced investment and sales potential in mind

• Unit locations designed with optimum sight-line focus

• Packaged units carefully balanced between high and moderate traffic areas

• Critical utility needs considered; brought to each location lease line

• Adequate and convenient storage available upon opening

17
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Restaurant Opportunities

THREE MULTI-UNIT PACKAGES

18

Food Package #1 Food Package #2

Seven locations, 15,600 square feet Seven locations, 13,468 square feet

Mix of fast food, gourmet coffee, casual dining/bar Mix of fast food, gourmet coffee, casual dining/bar

Estimated 1st Year Sales: $20.6 M Estimated 1st Year Sales: $23.8 M

Food Package #3

Seven Locations, 15,000 square feet

Mix of fast food, gourmet coffee, casual dining/bar

Estimated 1st Year Sales: $22 M
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Package #4
Direct Lease Gourmet Coffee

19
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Small Business – Gourmet Coffee

20



2121

Direct Lease Opportunity
• Gourmet coffee, strong 

local brand preferred
• ~ 1,000 sf
• Est 1st Year Sales: $1.3M
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Package #5 
Direct Lease QSR

22
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Direct Lease – Quick Service

EAST FOOD COURT LOCATION

23

Direct Lease Opportunity
• Strong local or 

national concept
• ~ 1,145 sf
• Est 1st Year Sales: 

$1.3M
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Retail/Convenience Opportunities

TWO MULTI-UNIT PACKAGES

24

Retail Package #1 Retail Package #2

Five locations, 10,738 square feet Five locations, 12,000 square feet

Mix of news/gift, convenience, specialty Mix of news/gift, convenience, specialty

Estimated 1st Year Sales: $19.2 M Estimated 1st Year Sales: $20.5 M
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Schedule

25

*Schedule subject to change



Questions?
Local and Virtual Outreach Events – Summer 2022
Register for more information:
www.newT1.com/business-opportunities

http://www.newt1.com/business-opportunities
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Small Business 
Update
Maria Quiroz, Small Business Development Program Manager
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Slides to be provided 
before the meeting.



Thank You



1July 21, 2022

New Terminal 1
Sustainable & Resilient 
Design 

Brendan Reed
Director of Airport Planning & Environmental Affairs

Capital Improvement Program Oversight Committee 
Meeting

Item 5
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• Linear Terminal Design - avoids need for airfield alleyways
• New Taxiway A - allows bidirectional aircraft flow
• Hydrant Fueling - replaces tanker trucks
• On-Airport Roadway - removes traffic from City streets & completes TLR loop
• *Additional Sustainability & Resiliency Elements*

Sustainable at its Core
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Sustainable Energy
Energy Efficiency

• Established an EUI target:  45 kBtu/square foot
• Installing a highly-efficient heat recovery chiller
• Extensive sub-metering for all utilities

Renewable Energy
• Grid-delivered, carbon-free electricity through SDCP
• Designed to accommodate a 4 MW Solar PV & 4 MWh BESS

Other Components
• Pursuing LEED, Parksmart, Envision, & RELi certifications
• Incorporated 179D monetization into contract terms
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Water Stewardship

Water Quality & Conservation
• Installing an additional 1.5-million-gallon cistern 
• Capturing storm water from 150+ acres for reuse
• A/C condensate from Passenger Boarding Bridges 

also plumbed to reuse system
• Water reused in Central Plant and to flush toilets

Resiliency
• New Terminal, Parking Plaza, & roadways designed 

to be resilient to SLR conditions in Year 2100 
• Designed to be compatible with future Pure Water 

San Diego reclamation facility 
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Clean Transportation
Gate Electrification

• All gates equipped with ground power & pre-conditioned air
• 5 charging ports per gate (on average) for electric GSE
• Airlines transitioning to electric & renewable diesel by 2024

Electric Vehicles
• Approximately 260 Level 2 charging ports in new Parking Plaza 

(w/ another 260 pre-wired)
• Approximately 9 DCFC ports to support Taxis & TNCs
• Conversion of all airport shuttles to electric (33 in service now)

Bicycle Infrastructure
• Approximately 250 bike rack and 30 bike locker stalls
• New bike paths or cycle-tracks on N. Harbor, Pac Hwy, & Grape
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Clean Transportation

• Complimentary all-electric shuttle service from Old Town
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Future Fixed-Rail Connection
• Preserved transit station area at SAN terminals to meet SANDAG specifications
• Modified NT1 On-Airport Roadway’s design to allow rail crossing underneath
• Ensured adequate space for future rail’s support columns and construction area
• Negotiated up to $350 million contribution from airlines (requires regional match)

Clean Transportation



Thank You! 
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