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Terminal Development Program by Contract 
As of August 31,2012 
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(amounts expressed in thousands except percentages) 
Contract Budget

Contract 1 - Airside & Terminal 467,175$     

Contract 2 - Landside 218,423       

Contingency 52,521         

Program Management 126,494       

Grand Total 864,613$     



Terminal Development Program by Location 
 As of August 31,2012 
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(amounts expressed in thousands except percentages) 

Passenger Facility Bonds /
Location Budget Grants Charge Paygo Interim CP** Cash
Airside 59,048$   39,758$   6,560$     12,730$   -$         
Landside 218,423         -                13,259           205,165         -                
Terminal 408,127         20,178           69,865           318,084         -                
Program Management 126,494         2,585             29,102           93,793           1,014             
Contingency 52,521           -                -                52,521           -                
Grand Total 864,613$  62,522$   118,785$  682,292$  1,014$     

Life-to-Date Passenger Facility Bonds /
Location Actuals Grants Charge Paygo Interim CP** Cash
Airside 47,293$   35,164$   5,561$     6,568$     -$         
Landside 142,894         -                13,259           129,636         -                
Terminal 234,065         11,603           52,026           152,109         18,327           
Program Management 82,697           2,539             29,102           47,117           3,939             
Contingency -                -                -                -                -                
Grand Total 506,950$  49,306$   99,948$   335,430$  22,265$   

Life-to-Date Passenger Facility Bonds /
Location Actuals Grants Charge Paygo Interim CP** Cash
Airside 80% 88% 85% 52% *
Landside 65% 0% 100% 63% *
Terminal 57% 58% 74% 48% *
Program Management 65% 98% 100% 50% *
Contingency 0% 0% 0% 0% 0%
Grand Total 59% 79% 84% 49% *
*Funding source usage can exceed 100% of budget due to interim funding sources
**Approximately 39% of bonds are paid for by PFCs and 61% are paid for by Airport Revenues
*** Actual LTD Costs exclude $11.3M of Retention

Budget

Actuals

% Used



Terminal Development Program Grant Summary 
 As of  August 31,2012 
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(amounts expressed in thousands except percentages) 

Life-to-Date Use
Grant Project Element Grant Award Projected Use as of 8/31/2012

AIP 47 AMP Programmatic Documents 1,096$   1,096$   1,096$   

AIP 59 Terminal 2 West Apron - Phase I 31,426   31,426   27,257   

AIP 60 Terminal 2 West Apron - Phase II 9,822     9,822     9,350     

AIP 64 Terminal 2 West 400 Hz \ PC Air Construction 2,019     1,955     207        

TSA OTA Terminal Baggage Handling System 28,342   18,223   11,396   

Grand Total 72,704$  62,522$  49,306$  

Grant Summary



 
Terminal Development Program PFC Summary 
 As of August 31,2012 
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(amounts expressed in thousands except percentages) 

Life-to-Date Use
PFC # Project Element Total Amount as of 8/31/2012

Paygo
APP 5 AMP Programmatic Documents 4,489$     4,489$    
APP 7 Terminal Planning and Schematic Design 44,478                 42,614                
APP 7 Terminal 12kv Service Upgrade - Phase II 9,603                  9,603                 
APP 8 Terminal Improvements - Paygo 60,215                 43,242                
Paygo Subtotal 118,785               99,948                

Debt Service
APP 8 Terminal - Bond Debt Service 607,796               -                        
APP 8 Airside - Bond Debt Service 9,884                  -                        
APP 8 Roadway - Bond Debt Service 440,672               -                        
Debt Service Subtotal 1,058,352            -                        

Grand Total 1,177,137$ 99,948$  

Passenger Facility Charge Summary



Terminal Development Program by Location 
 As of August 31,2012 
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(amounts expressed in thousands except percentages) 



Terminal Development Program Cost Trend 
As of August 31, 2012 
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(amounts expressed in thousands except percentages) 



Questions 

8 


	San Diego County Regional Airport Authority
	Terminal Development Program by Contract�As of August 31,2012
	Terminal Development Program by Location� As of August 31,2012
	Terminal Development Program Grant Summary� As of  August 31,2012
	���Terminal Development Program PFC Summary� As of August 31,2012
	Terminal Development Program by Location� As of August 31,2012
	Terminal Development Program Cost Trend�As of August 31, 2012
	Questions

