SCHEMATIC DESIGN APPROVAL

Conceptual Design fleceeaiiicorneates Schematic Design - 30% Proceed - Incorporates comments and
Tenant Briefs Real Estate comments proceeds to Tenant develops Schematic Design to moves to Construction Documents (CD’s)
Management (REM) on Schematic Design —30% :> 30% completion for presentation to | it — : 3 i
If Resubmit — Revises drawings and
Conceptual Design, Resubmit - revises and Authority for review and approval resubmits for Authority approval
Budget and schedule resubmits to TIPM
Pre-Design Schematic Design Review
Orientation Proceed / Tenant presents Schematic Design to
TIP/CDP review l::> Resubmit DGRl A Proceed /
Conceptual Design \\ / TIPM oversees meeting and provides ::> S Resubmit
submission package N ; written direction incorporating both N N\
and advise Tenant on h / Authority technical and Design h
review process and Review Committee comments
provide written

direction

Executive Briefing

TIP/CDP will brief the Authority’s
executive team

Tenant

Authority
——

City/County



CONSTRUCTION DOCUMENT APPROVAL

60%/100% CD Submittal

Tenant incorporates Authority CIty & County San Dlego
Construction Documents are comments and updates drawings City Planning & Development Services
developed to 100% for submission to <::I for submission to City of San Diego issues building construction permit
Authority for review and approval for Building Permit and San Diego County Health Department issues
Some projects may be required to County for Health Permit health permit for locations selling food
submit 60% drawinas for aporoval 1

[\

Tenant
Submit signed permit drawings to TIP
along with a copy of the city building
permit and the county health permit

v ] I

100% CD Technical Review

Notice to Proceed
Tenant submits100% Construction Proceed / . .
) , Upon receipt of city and county

Documents to TIP for technical |::>\ Resubmit ) )

] N\ approved drawings and permits the
review/stakeholder approval N o ) .
N TIP will issue a written Notice Tenant
design Review Committee only N To Proceed with construction
reviews if changes to the design

Tenant

Authority

City/County

i



TENANT CONSTRUCTION

Pre-Construction Tenant Construction City & County San Diego
Tenant submits all pre-construction Proceeds with construction and Building and Health departments
documentation to TIP for review prior attends weekly meetings with TIP :> inspect project during construction
to the Pre-Construction meeting | coordinates construction activities and issue Certificate of Occupancy
with Authority inspector and TIC

Construction Complete
Notifies TIC upon receipt of City final

inspections and the Certificate of
Pre-Construction Meeting Occupancy for permission to stock

Upon receipt and approval of Pre- Notice of
Construction documentation TIC
£ Work
schedules Pre-Construction meeting N
with Tenant and Authority inspector N S

Inspector leads Pre-Construction R / Compliance Review
meetina and issues Job Start Form

TIC coordinates Authority compliance

review and punchlist, issues written
close-out document requirements

TIP issues Notice of Substantial
Completion / Beneficial Occupancy

Tenant
Authority Tenant Open for Business
Completes punchlist and provides all
City/County close-out documentation to TIC




